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	· ERCOT is currently tracking 219 active generation interconnection requests totaling over 55,300 MW.  This includes over 26,700 MW of wind generation.
	

	
	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $917.7 Million

· Transmission Projects endorsed in 2014 total $349.8 Million

· All projects (in engineering, routing, licensing and construction) total approximately $4.4 Billion.

· Transmission Projects energized in 2014 total about $123.3 Million.
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1.
Generation Interconnection 
Additional information regarding detailed generation interconnection and impact studies is contained in the “Generation Project Interconnection Information” folder in the “Operations and System Planning” area on the ERCOT website:  http://planning.ercot.com/login/login.  

1.1 Signed Generation Interconnection Agreements
14INR0059 – Forney Plant Upgrade – 34 MW in Kaufman County
14INR0072 – Briscoe Wind Farm – 300 MW located in Briscoe County
16INR0010 – FGE Texas 1 – 799 MW located in Mitchell County
15INR0032 – Antelope Station CT1 – 197 MW located in Hale County

15INR0033 – Antelope Station CT2 – 197 MW located in Hale County

16INR0003 – Freeport LNG Pretreatment Facility – 11 MW located in Brazoria County

1.2 New Generation Approved for Commercial Operations 

No projects have been approved for commercial operations during February 2014.

The total installed wind capacity is now reported as 11,065 MW by the resource owners through the registration process. Capacity by North, South and West is 833 MW, 2,775 MW, and 7,456 MW respectively.  Eight-hundred fifty MW is able to switch between the West and South zones and is currently shown in the South zone.

1.3  Summary of Generation Interconnection Requests

	GENERATION INTERCONNECTION REQUESTS CURRENTLY UNDER REVIEW

	Currently tracking 219 generation interconnection or change requests

	As of  February 28, 2014
	Total

	Security Screening Study
	17

	SSS Completed
	28

	Full Interconnect Study
	101

	FIS Completed
	11

	Suspended Studies
	0

	Capacity of Suspended Study Projects
	0

	Cancelled Projects
	8

	Interconnect Agreement Completed 
	62

	Capacity under Interconnection Agreements
	18,372

	Capacity for Grid, MW
	55,321

	Wind Capacity, MW
	26,728

	Capacity of Cancelled Projects
	2,010


	Fuel Type
	Confidential Projects (MW)
	Projects Under Full Study (MW)
	Public Projects (MW)
	Suspended Studies (MW)
	Grand Total (MW)

	Gas-AllOther
	 
	 
	                    1,893
	                        -   
	             5,882

	Gas-CombinedCycle
	 
	 
	                    8,215 
	                        -   
	           18,620 

	    Total Gas
	             3,544 
	                 11,437
	                    9,521 
	                        -   
	           24,502 

	Nuclear
	                     -   
	                         -   
	                           -   
	                        -   
	                    -   

	Coal
	                     -   
	                       30    
	                       240 
	                        -   
	                270 

	Wind
	              5,538 
	                12,777 
	                    8,413 
	                        -   
	           26,728 

	Solar
	              1,335  
	                   1,414 
	                       198 
	                        -   
	             2,947 

	Biomass
	                     -   
	                         -   
	                           -   
	                        -   
	                    -   

	Storage
	                     -   
	                      874 
	                           - 
	                        -   
	                874 

	Petroleum Coke
	                     -   
	                         -   
	                           -   
	                        -   
	                    -   

	Grand Total 
	            10,417 
	                26,532 
	                  18,372 
	                        -   
	           55,321 
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Cumulative Installed MW Capacity of Interconnection Requests by Zone
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1.4 Projects with Interconnection Agreements
	Generation Interconnection Agreements as of February 28, 2014

	

	INR
	Site Name
	County
	COD
	Fuel
	MW For Grid
	Change from Last Report
	Sufficient Financial Security Received by TSP

	11INR0013
	Goldthwaite Wind Energy
	Mills
	Apr-14
	WIND
	149
	
	No

	13INR0048
	Spinning Spur Wind Two
	Oldham
	Jun-14
	WIND
	161
	
	Yes

	11INR0094
	White Camp Solar
	Kent
	Jun-14
	SOLAR
	100
	Date Change
	No

	14INR0015
	Deer Park Energy Center
	Harris
	Jul-14
	GAS
	190
	
	Yes

	14INR0030a_2
	Panhandle Wind
	Carson
	Jul-14
	WIND
	218
	Date Change
	Yes

	14INR0012a
	Miami Wind 1 Project
	Gray
	Jul-14
	WIND
	289
	
	Yes

	13INR0021
	Ferguson Replacement Project
	Llano
	Jul-14
	GAS
	570
	
	Yes

	10INR0020a
	Panda Temple Power
	Bell
	Aug-14
	GAS
	717
	
	Yes

	13INR0040
	Rentech Project
	Harris
	Aug-14
	GAS
	15
	
	Yes

	10INR0021
	Panda Sherman Power
	Grayson
	Aug-14
	GAS
	720
	
	Yes

	14INR0059
	Forney Power Plant Upgrade
	Kaufman
	Aug-14
	GAS
	34
	New
	No

	11INR0050
	Moore Wind 1
	Crosby
	Aug-14
	WIND
	149
	
	No

	14INR0024
	OCI Alamo 4
	Kinney
	Aug-14
	SOLAR
	38
	Date Change
	Yes

	13INR0059a
	Hereford Wind
	Castro
	Sep-14
	WIND
	200
	
	Yes

	12INR0034a
	Stephens Ranch Wind Energy Phase 1
	Borden
	Oct-14
	WIND
	201
	New
	Yes

	13INR0010a
	Mariah Wind
	Parmer
	Oct-14
	WIND
	232
	
	No

	12INR0059
	Barilla Solar
	Pecos
	Nov-14
	SOLAR
	30
	
	Yes

	14INR0032a
	Route66 Wind
	Randall
	Dec-14
	WIND
	150
	
	Yes

	14INR0023
	Longhorn Energy Center
	Briscoe
	Dec-14
	WIND
	361
	
	Yes

	13INR0005
	Conway Windfarm
	Carson
	Dec-14
	WIND
	600
	
	Yes

	13INR0052
	Los Vientos III
	Starr
	Dec-14
	WIND
	200
	
	Yes

	06INR0022c
	Baffin (Penascal Wind Farm 3)
	Kenedy
	Dec-14
	WIND
	202
	
	Yes

	14INR0053
	Spinning Spur Wind Three
	Oldham
	Dec-14
	WIND
	194
	
	Yes

	14INR0049_2
	Keechi Wind 138 kV Joplin
	Jack
	Dec-14
	WIND
	102
	
	Yes

	13INR0057
	Windthorst 2
	Archer
	Dec-14
	WIND
	65
	
	No

	11INR0079a
	South Clay Windfarm
	Clay
	Dec-14
	WIND
	200
	
	No

	09INR0051
	Mesquite Creek
	Borden
	Jan-15
	WIND
	249
	
	Yes

	12INR0070
	Green Pastures
	Knox
	Feb-15
	WIND
	300
	
	Yes

	12INR0068
	Sendero Wind Energy Project
	Jim Hogg
	Feb-15
	WIND
	78
	
	Yes

	12INR0034b
	Stephens Ranch Wind Energy Phase b
	Borden
	Apr-15
	WIND
	177
	New
	No

	13INR0059b
	Jumbo Road Wind
	Castro
	Apr-15
	WIND
	300
	
	Yes

	14INR0038
	PHR Peakers
	Galveston
	Apr-15
	GAS
	390
	
	No

	13INR0020a
	CPV Rattlesnake Den Ph 1
	Glasscock
	May-15
	WIND
	201
	
	Yes

	13INR0050
	Logans Gap Wind I
	Comanche
	May-15
	WIND
	200
	
	No

	14INR0039
	Goldsmith Peaking Facility
	Ector
	Jun-15
	GAS
	408
	
	No

	11INR0057
	Cameron County Wind
	Cameron
	Jun-15
	WIND
	165
	
	Yes

	14INR0025a
	South Plains Wind I
	Floyd
	Jul-15
	WIND
	200
	Date Change
	No

	08INR0018
	Gunsight Mountain
	Howard
	Aug-15
	WIND
	120
	
	No

	10INR0020b
	Panda Temple Power
	Bell
	Aug-15
	GAS
	717
	
	No

	14INR0012b
	Miami Wind 1 Project
	Gray
	Aug-15
	WIND
	111
	
	No

	11INR0062
	Patriot (Petronilla) Wind
	Nueces
	Aug-15
	WIND
	178
	
	Yes

	13INR0049
	Friendswood Energy Generation
	Harris
	Sep-15
	GAS
	316
	
	No

	11INR0054
	Midway Farms Wind
	San Patricio
	Oct-15
	WIND
	161
	
	Yes

	14INR0030b
	Panhandle Wind 2 (Phase 2)
	Carson
	Nov-15
	WIND
	182
	Date/MW change
	Yes

	14INR0025b
	South Plains II
	Floyd
	Dec-15
	WIND
	300
	
	No

	14INR0072
	Briscoe Wind Farm
	Briscoe
	Dec-15
	WIND
	300
	New
	Yes

	13INR0010b
	Mariah Wind
	Parmer
	Dec-15
	WIND
	200
	
	No

	13INR0031
	Mustang Solar Project
	Travis
	Dec-15
	SOLAR
	30
	
	No

	13INR0020b
	CPV Rattlesnake Den Ph 2
	Glasscock
	May-16
	WIND
	150
	
	No

	16INR0010
	FGE Texas 1
	Mitchell
	Jun-16
	GAS
	799
	New
	No

	13INR0028
	Antelope Station
	Hale
	Jun-16
	GAS
	359
	
	No

	15INR0033
	Antelope Station CT2
	Hale
	Jul-16
	GAS
	197
	New
	No

	15INR0032
	Antelope Station CT1
	Hale
	Jul-16
	GAS
	197
	New
	No

	06INR0006
	Cobisa-Greenville
	Hunt
	Dec-16
	GAS
	1792
	
	No

	13INR0010c
	Mariah Wind
	Parmer
	Dec-16
	WIND
	168
	
	No

	12INR0029
	Comanche Run Wind
	Swisher
	Dec-16
	WIND
	500
	
	No

	12INR0018
	Pampa Wind Project
	Gray
	Mar-17
	WIND
	500
	
	No

	10INR0022
	Pondera King Power Project
	Harris
	Jun-17
	GAS
	1629
	Date Change
	No

	16INR0003
	Freeport LNG PreTreatment Facility
	Brazoria
	Jun-17
	GAS
	11
	New
	No

	13INR0023
	Texas Clean Energy Project
	Ector
	Jun-18
	COAL
	240
	
	No


1.5 Projects Undergoing Full Interconnection Studies with Confidentiality Waived 

	INR
	Site Name
	County
	COD
	Fuel
	MW for Grid
	Change from Last Report

	
	
	
	
	
	
	


1.6 Generation Projects Undergoing Full Interconnection Studies
	
	
	
	
	

	
	
	
	
	

	Interconnection  Database  Reference Number                           
	County
	Fuel
	Capacity to Grid (MW)
	Commercial Operation Date (as specified by the resource developer)

	14INR0076
	Galveston
	GAS
	5
	Jun-14

	14INR0069
	Milam
	COAL
	30
	Aug-14

	13INR0055
	Zapata
	WIND
	250
	Sep-14

	14INR0013
	Cameron
	WIND
	103
	Oct-14

	13INR0036
	Hidalgo
	WIND
	200
	Oct-14

	13INR0056
	Scurry
	WIND
	366
	Nov-14

	14INR0066
	Lamar
	GAS
	130
	Nov-14

	14INR0009
	Kent
	WIND
	248
	Dec-14

	14INR0028
	Live Oak
	WIND
	300
	Dec-14

	10INR0085
	Ector
	SOLAR
	57
	Dec-14

	14INR0043
	Sterling
	SOLAR
	40
	Dec-14

	15INR0074
	Deaf Smith/Randall/Castro
	WIND
	156
	Dec-14

	14INR0056
	Mills
	WIND
	101
	Dec-14

	14INR0057b
	Erath
	WIND
	48
	Dec-14

	13INR0010d
	Parmer
	WIND
	200
	Dec-14

	14INR0048_2
	Wilbarger
	WIND
	250
	Dec-14

	12INR0045
	Kleberg
	WIND
	135
	Dec-14

	12INR0055
	Baylor
	WIND
	40
	Dec-14

	14INR0048_1
	Wilbarger
	WIND
	114
	Dec-14

	14INR0057a
	Erath
	WIND
	48
	Dec-14

	14INR0049_1
	Jack
	WIND
	102
	Dec-14

	14INR0045a
	Webb
	WIND
	502
	Dec-14

	14INR0014
	Val Verde
	SOLAR
	100
	Jan-15

	14INR0047
	Floyd and Crosby
	WIND
	301
	Feb-15

	14INR0050
	Uvalde
	SOLAR
	40
	Mar-15

	15INR0036
	Uvalde
	SOLAR
	105
	Mar-15

	15INR0069
	Pecos
	SOLAR
	110
	Mar-15

	14INR0020
	Floyd & Motley
	WIND
	150
	Mar-15

	15INR0070_2
	Pecos
	SOLAR
	110
	Mar-15

	15INR0070_1
	Pecos
	SOLAR
	110
	Mar-15

	10INR0009
	Castro
	WIND
	300
	Mar-15

	15INR0054
	Reeves
	GAS
	123
	May-15

	15INR0055
	Austin
	GAS
	142
	May-15

	15INR0053
	Winkler
	GAS
	123
	May-15

	15INR0021
	Starr
	WIND
	200
	May-15

	14INR0041a
	Willacy
	Wind
	115
	Jun-15

	15INR0027
	Hidalgo
	Gas
	79
	Jun-15


	
	
	
	
	

	
	
	
	
	

	Interconnection  Database  Reference Number                           
	County
	Fuel
	Capacity to Grid (MW)
	Commercial Operation Date (as specified by the resource developer)

	15INR0028
	Freestone
	Gas
	160
	Jun-15

	13INR0026
	Oldham
	Wind
	201
	Jun-15

	14INR0040
	Hidalgo
	Gas
	225
	Jun-15

	15INR0023
	Wharton
	Gas
	700
	Jun-15

	11INR0082a
	Val Verde
	Wind
	50
	Jul-15

	13INR0054
	Bee
	Gas
	25
	Jul-15

	13INR0025
	Randall
	Wind
	150
	Sep-15

	14INR0026
	Presidio
	Solar
	30
	Sep-15

	14INR0062
	Gray
	Wind
	200
	Sep-15

	15INR0068
	Sterling
	Solar
	20
	Oct-15

	14INR0030a_1
	Carson
	Wind
	322
	Nov-15

	12INR0060
	Schleicher
	Wind
	58
	Dec-15

	15INR0042
	Hood
	Gas
	460
	Dec-15

	15INR0034
	San Patricio
	Wind
	201
	Dec-15

	14INR0044
	Reeves
	Solar
	100
	Dec-15

	15INR0035
	Kenedy
	Wind
	200
	Dec-15

	08INR0019a
	Gray
	Wind
	250
	Dec-15

	11INR0065
	Nueces
	Wind
	350
	Dec-15

	14INR0041b
	Willacy
	Wind
	115
	Dec-15

	11INR0082b
	Val Verde
	Wind
	150
	Dec-15

	15INR0051
	Castro
	Wind
	200
	Dec-15

	14INR0060
	Haskell
	Wind
	400
	Dec-15

	15INR0073
	Armstrong/Carson
	Wind
	170
	Dec-15

	15INR0037
	Starr
	Wind
	200
	Dec-15

	15INR0059
	Pecos / Crane
	Solar
	102
	Dec-15

	13INR0045
	Castro
	Wind
	288
	Dec-15

	13INR0032
	Andrews
	Solar
	30
	Dec-15

	13INR0038
	Swisher
	Wind
	300
	Dec-15

	14INR0018
	Nolan
	Solar
	20
	Dec-15

	12INR0002a
	Briscoe
	Wind
	200
	Dec-15

	15INR0044
	Webb and Duval
	Solar
	200
	Dec-15

	11INR0093
	San Patricio
	Wind
	41
	Dec-15

	15INR0049
	Zapata / Webb
	Wind
	250
	Dec-15

	14INR0033
	Armstrong
	Wind
	500
	Dec-15

	13INR0010e
	Parmer
	Wind
	200.00
	Dec-15

	14INR0045b
	Webb
	Wind
	251.00
	Dec-15

	16INR0036
	Nolan
	Gas
	280.00
	Apr-16


	
	
	
	
	

	
	
	
	
	

	Interconnection  Database  Reference Number                           
	County
	Fuel
	Capacity to Grid (MW)
	Commercial Operation Date (as specified by the resource developer)

	16INR0009
	Calhoun
	Gas
	510.00
	Apr-16

	16INR0008
	Grimes
	Gas
	687.00
	May-16

	17INR0004
	Hale
	Gas
	202.00
	Jun-16

	14INR0027
	Guadalupe
	Gas
	471.00
	Jun-16

	16INR0006
	Angelina
	Gas
	785.00
	Jun-16

	16INR0005
	Cameron
	Gas
	871.00
	Jun-16

	15INR0057
	Wharton
	Gas
	142.00
	Jun-16

	16INR0007
	Hidalgo
	Gas
	95.00
	Jun-16

	16INR0004
	Cameron
	Gas
	730.00
	Jun-16

	16INR0013
	Nacogdoches
	Gas
	215.00
	Jul-16

	08INR0019b
	Gray
	Wind
	250.00
	Jul-16

	14INR0011
	Swisher
	Storage
	270.00
	Jul-16

	16INR0037
	Floyd
	Wind
	400.00
	Oct-16

	16INR0024
	Hidalgo
	Wind
	200.00
	Oct-16

	08INR0019c
	Gray
	Wind
	250.00
	Dec-16

	16INR0017
	Culberson
	Solar
	70.00
	Dec-16

	16INR0018
	Upton
	Solar
	40.00
	Dec-16

	13INR0006
	Gray
	Wind
	750.00
	Dec-16

	16INR0019
	Coke/Sterling
	Solar
	100.00
	Dec-16

	12INR0002b
	Briscoe
	Wind
	200.00
	Dec-16

	16INR0030
	Young & Jack
	Wind
	201.00
	Dec-16

	16INR0029
	Hill & Limestone
	Wind
	100.00
	Dec-16

	16INR0028
	Jack
	Wind
	100.00
	Dec-16

	16INR0027
	Grayson & Fannin
	Wind
	100.00
	Dec-16

	16INR0026
	Erath, Somervell, Bosque
	Wind
	100.00
	Dec-16

	16INR0025
	Sterling
	Solar
	30.00
	Dec-16

	16INR0031
	Zapata & Starr
	Wind
	100.00
	Dec-16

	16INR0011a
	Cameron
	Wind
	18.00
	Dec-16

	13INR0010f
	Parmer
	Wind
	200.00
	Dec-16

	15INR0013
	Anderson
	Storage
	324.00
	May-17

	17INR0003
	Jackson
	Gas
	965.00
	Jun-17

	17INR0002
	Henderson
	Gas
	489.00
	Jun-17

	17INR0005
	Starr
	Wind
	200.00
	Jun-17

	17INR0009
	Hood
	Gas
	1042.00
	Jul-17

	17INR0007
	Wharton
	Gas
	1141.00
	Jul-17

	16INR0011b
	Cameron
	Wind
	132.00
	Dec-17

	11INR0040
	Freestone
	Gas
	640.00
	Mar-18

	15INR0014
	Matagorda
	Storage
	280.00
	May-18


1.7 Wind Generation Capacity Installed by Year
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ERCOT Wind Installations by Year  

(as of February, 2014)


2. Regional Planning Group Project Reviews
· CenterPoint Energy submitted the Houston Region Import Capacity project. This is a Tier 1 project that is estimated to cost between $297 to $532 million. ERCOT has issued the independent review report on Feb. 20th.  ERCOT will present the project to TAC on March 27, 2014 and at the Board of Directors in April 2014 for their endorsement.
· Garland Power & Light (GP&L) and Cross Texas Transmission (CTT) have jointly submitted a Houston Import project. This is a Tier 1 project that is estimated to cost between $195 to $317 million. ERCOT has issued the independent review report on Feb. 20th.  ERCOT will present the project to TAC on March 27, 2014 and at the Board of Directors in April 2014 for their endorsement.
· Lone Star Transmission has submitted a Houston Import project. This is a Tier 1 project that is estimated to cost between $417 to $675 million. ERCOT has issued the independent review report on Feb. 20th.  ERCOT will present the project to TAC on March 27, 2014 and at the Board of Directors in April 2014 for their endorsement.
· Oncor has submitted the West Texas Area project. This is a Tier 2 project that is estimated to cost $45 million. This project is currently under ERCOT independent review.
· CenterPoint has submitted the Katy Area project. This is a Tier 2 project that is estimated to cost $20.4 million. This project is currently under ERCOT independent review.
· LCRA TSC has submitted the Leander – Round Rock 138 kV project. This is a Tier 1 project that is estimated to cost $50.9 million. This project is currently under ERCOT independent review.
· Sharyland has submitted the Brady Area project. This is a Tier 2 project that is estimated to cost $18 million. This project has received several RPG comments and it is under study mode.
· Sharyland has submitted the West Texas projects for Stanton Area. This is a Tier 3 project that is estimated to cost $40.4 million. This project has received several RPG comments and it is under study mode.
· AEPSC has submitted the Brady Area Improvements project. This is a Tier 2 project that is estimated to cost $26.5 million. This project has received several RPG comments and it is under study mode.
· TNMP has submitted the Wink-Pecos Line 69E Rebuild project. This is a Tier 3 project that is estimated to cost $15 million. This project has been submitted for RPG comments.
3. Asynchronous Tie Interconnection
	Project
	Notification to ERCOT
	Reliability Study 
	RPG Review
	Interconnection Agreement
	In-service Year

	Railroad DC tie expansion (150 MW - CFE)
	 
	 
	 
	 
	2014

	Southern Cross HVDC (3000 MW - SERC)
	 
	 
	 
	 
	 

	Tres Amigas (1500 MW - SPP)
	 
	 
	 
	 
	 



Color Legend
	 
	In progress

	 
	Complete


4. Planning Model Activities
· The short term calendar of major planning model events follows:
· Mar 4, 2014
Posted 14DSA and 14DSB updated cases

· Mar 7, 2014
Post MODTPIT

· Mar 14, 2014
Post Updated Contingency Definitions

· Apr 1, 2014
Start 15DSA case build process
5. Other Notable Activities
· The System Protection Working Group 2014 Current Year (CY) base creation process has started.  The process will include 4 passes and conclude March 21, 2014.
· ERCOT has posted the final report on the results of the Long-term study and the improvements to the long-term study process as a result of the grant received from the Department of Energy.  
· ERCOT has completed and posted the 2013 Constraints and Needs Report.
· ERCOT has entered into an agreement with Powertech Labs to perform a small signal stability study.
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