SCR756 Part B – High Level Timeline DRAFT:

1. Planning Phase: ~ (End of 2013)
a. July/August – Review remaining Requirements and Use Cases for PartB before the initial planning phase begins
b. Business requirements for the market will be received from ERCOT ~ end of Dec. 2013
2. Execution/Development: ~ 3 Months (Start Jan 2014 –March 2014)
3. Testing Phase: ~ 3 Months (Start April 2014) 
a. Includes UAT Testing/ITesting/Training documentation
b. Begin developing training materials and identify dates for training sessions 
c. Start identifying sections in the User’s Guide (UG) to update (Start August 2013 – May of 2014)
i. Define what’s not working well in the current UG

ii. Clarification
d.  WSDL Update 85% complete.  (~100% Early June 2014)
4. Market Training: ~ 1 Month (May 2014-June 2014)
a. Coordinate training sessions close to implementation weekend at least 5 weeks before migration weekend
b. Training Dates:

i. May 16, 2014- MTTF Meeting (Tentative TF Overview Training)

ii. June 9, 2014- Houston Training (CNP host)
iii. June 17, 2014- Dallas Training ( ONCOR host)

iv. June 24, 2014- Austin Training
c. TF provide ERCOT with final draft for PartB training materials.  (May 2014)
5. Implementation: ~ Weekend (End of July 2014)
a. Usually implemented during an ERCOT I.T. Retail release (Included in SLA)

6. Stabilization: ~ 4 -6 Weeks

a. Lessons Learned

