ERCOT Impact Analysis Report


	SCR Number
	782
	SCR Title
	Outage Scheduler Enhancements - Group 1, TSP Notification

	Impact Analysis Date
	September 24, 2014

	Cost/Budgetary Impact
	Between $400k and $500k

	Estimated Project Time Requirements*
	The timeline for implementing this System Change Request (SCR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  9 to 12 months

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Outage Scheduler (OS)

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:  Not applicable.
Impact on Other Projects:  Not applicable.


	Comments

	None.
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