ERCOT Impact Analysis Report


	NPRR Number
	595
	NPRR Title
	RRS Load Resource Treatment In ORDC

	Impact Analysis Date
	October 2, 2014

	Cost/Budgetary Impact
	Between $100k and $150k

	Estimated Project Time Requirements*
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  4 to 7 months

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
Network Model Management System (NMMS)
Energy Management System (EMS)

Enterprise Information Services (EIS)

Enterprise Integration (EI)

Market Management Systems (MMS)



	ERCOT Business Function Impacts
	ERCOT will update its business processes to implement this NPRR.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:  Not applicable.
Impact on Other Projects:  Not applicable.


	Comments

	None.
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