	 Flight Schedule for Version 4.0 Flights in 2015
	0215

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Dec. 10, 2014

	Signup begins

	Jan. 7, 2015

	FLIGHT SIGNUP DEADLINE 
The following 4 steps must be completed by 5pm CPT on the deadline for new MPs:
1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Jan. 14, 2015

	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Mar. 27, 2015

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Jan. 16, 2015

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification

	Jan. 16, 2015

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Jan. 16, 2015

	MPs to start scheduling connectivity
	Jan. 19, 2015

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner

	Jan. 20, 2015

	Connectivity Testing Kick Off Conference Call - Mandatory for all Testing Participants (black out period, as defined in the TMTP Section 3.3.1, ends)

	Jan. 20, 2015

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 
	Jan. 20, 2015

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Feb. 9, 2015

	Flight Kick Off Conference Call  - Mandatory for all Testing Participants


	Feb. 13, 2015

	Day 1 Transactions flow 


	Feb. 16, 2015

	Flight tentatively scheduled to conclude


	Feb. 27, 2015

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)
	Mar. 2, 2015

	Contingency/Adhoc Testing scheduled to conclude for Flight (black out  period, as defined in the TMTP Section 3.3.1, starts)
	Apr. 17, 2015


	Flight Schedule for Version 4.0 Flights in 2015
	0615

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Apr. 15, 2015

	Signup begins

	May 13, 2015

	FLIGHT SIGNUP DEADLINE

The following 4 steps must be completed by 5pm CPT on the deadline for new MPs:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	May 20, 2015

	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	July 17, 2015

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	May 22, 2015

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	May 22, 2015

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	May 22, 2015

	MPs to start scheduling connectivity
	May 25, 2015

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	May 25, 2015

	Connectivity Testing Kick Off Conference Call - Mandatory for all Testing Participants (black out period, as defined in the TMTP Section 3.3.1, ends)

	May 26, 2015

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 
	May 26, 2015

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Jun. 8, 2015

	Flight Kick Off Conference Call  - Mandatory for all Testing Participants


	Jun. 12, 2015

	Day 1 Transactions flow 


	Jun. 15, 2015

	Flight tentatively scheduled to conclude 

	Jun. 26, 2015

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)
	Jun. 29, 2015

	Contingency/Adhoc Testing scheduled to conclude for Flight (black out  period, as defined in the TMTP Section 3.3.1, starts)
	Aug. 7, 2015


	Flight Schedule for Version 4.0 Flights in 2015
	1015

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Aug. 5, 2015

	Signup begins


	Sept. 2, 2015

	FLIGHT SIGNUP DEADLINE

The following 4 steps must be completed by 5pm CPT on the deadline for new MPs:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Sept. 9, 2015



	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Nov. 6, 2015

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Sept. 11, 2015

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Sept. 11, 2015

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Sept. 11, 2015

	MPs to start scheduling connectivity
	Sept. 14, 2015

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Sept. 14, 2015

	Connectivity Testing Kick Off Conference Call - Mandatory for all Testing Participants (black out period, as defined in the TMTP Section 3.3.1, ends)

	Sept. 15, 2015

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 
	Sept. 15, 2015

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Sept. 28, 2015

	Flight Kick Off Conference Call  - Mandatory for all Testing Participants


	Oct. 2, 2015

	Day 1 Transactions flow 


	Oct. 5, 2015

	Flight tentatively scheduled to conclude

	Oct. 16, 2015

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)
	Oct. 19, 2015



	Contingency Testing scheduled to conclude for Flight (black out  period, as defined in the TMTP Section 3.3.1, starts)
	Nov. 25, 2015


* The testing schedule may change if there are TX SET changes or a version upgrade


