ERCOT Impact Analysis Report


	NPRR Number
	686
	NPRR Title
	Changing the IRR Forecast from Next 48 Hours to Next 168 Hours

	Impact Analysis Date
	March 9, 2015

	Cost/Budgetary Impact
	Between $45k and $65k

	Estimated Project Time Requirements*
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  4 to 6 months

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Enterprise Information Services (EIS)

· Energy Management System (EMS)

· Current Day Reports (CDR)

· Market Information System (MIS)

· Enterprise Integration (EI)


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:  Not applicable.
Impact on Other Projects:  Not applicable.


	Comments

	ERCOT estimates that if NPRR615, PVGR Forecasting, NPRR588, Clarifications for PV Generation Resources, and NPRR686, Changing the IRR Forecast from Next 48 Hours to Next 168 Hours, are implemented concurrently, a cost savings of 15% to 25% could be realized from project efficiencies.
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