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	· ERCOT is currently tracking 251 active generation interconnection requests totaling over 58,300 MW.  This includes over 25,300 MW of wind generation.
	

	
	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $252 Million.

· Transmission Projects endorsed in 2015 total $103.8 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.15 Billion.

· Transmission Projects energized in 2015 total about $32.8 Million.
· ERCOT installed wind capacity, as reported through the registration process, currently totals 12,569 MW (10,889 MW Non-Coastal and 1,680 MW Coastal).
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1. Regional Planning Group Project Reviews
· Duke-American Transmission Company has submitted the Phoenix project. This is a Tier 2 project that is estimated to cost $39 million. This project is currently under ERCOT independent review.
· CPS Energy and LCRA Transmission Services Corporation (TSC) have jointly submitted the Transmission System Additions project to address the reliability needs in the northeast San Antonio area. This is a Tier 1 project that is estimated to cost $86 million. ERCOT issued the independent review report on March 19th and the project was endorsed by TAC on March 26th.  ERCOT will present the project to the Board of Directors on April 14th for their endorsement.

· LCRA has submitted the Goldthwaite-Lampasas Line Upgrades Project. This is a Tier 1 project that is estimated to cost $71 million. This project is currently under ERCOT independent review.
· TNMP has submitted the Flat Top 138 kV Interconnection project. This is a Tier 2 project that is estimated to cost $29 million. This project is currently under ERCOT independent review.
· Garland Power & Light has submitted the Greenville 138 kV tie project. This is a Tier 2 project that is estimated to cost $27 million. This project is currently under ERCOT independent review.
· LCRA has submitted the Luling – Nixon 69 kV overhaul project that is estimated to cost $18 million. This project has completed the RPG comments, and in accordance with Protocol Section 3.11.4.4 (b), the LCRA Luling-Nixon 69 kV overhaul project has been reclassified as a “Tier 4- Neutral Project.”
2. Asynchronous Tie Interconnection
	Project
	Notification to ERCOT
	Reliability Study 
	RPG Review
	Interconnection Agreement
	In-service Year

	Southern Cross HVDC (3000 MW - SERC)
	 
	 
	 
	 
	 

	Tres Amigas 
(1500 MW - SPP)
	 
	 
	 
	 
	 



Color Legend
	 
	In-Progress

	 
	Complete


3. Planning Model Activities
The short term calendar of major planning model events follows:
· Mar 30, 2015
Begin 2015 Case Build, building all cases currently known as “DSA” and “DSB”

· Apr 1-2,2015
Contingency Methodology Meeting

· Jul 1, 2015
Post 2015 Case Build, all cases currently known as “DSA” and “DSB”

· Jul 10, 2015
Post Updated Contingency Files

· Jul 10, 2015
Post Data Dictionary

· Aug 10, 2015
Begin 2015 Update Cycle 2

The following table shows updates since last month of interconnection projects that met Planning Guide section 6.9 (1) and were either modeled or not modeled based on submitted RARF data in accordance with Planning Guide section 6.9 (2).  A non-null value in the Project ID column signifies that the project was modeled and a null value means it was not modeled.  The Notes column may provide further explanation.
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11INR0054 Midway Farms Wind 12/28/2016 3/26/2015

AEP

Insufficient Data on RARF

11INR0057 Cameron County Wind 10/30/2015 3/3/2015 4635 STEC PMCR Created - awaiting approval

11INR0062 Patriot (Petronilla) Wind 6/1/2016 3/3/2015 AEP Insufficient Data on RARF

13INR0005b Grandview Phase II (Conway) 3/31/2017 3/26/2015 SHRY Insufficient Data on RARF

13INR0028 Antelope Station 6/1/2016 3/5/2015 SHRY Insufficient Data on RARF

13INR0055 Javelina Wind Energy 12/31/2015 3/3/2015 AEP Insufficient Data on RARF

14INR0025a South Plains Wind I 10/31/2015 3/27/2015 4657 SHRY Complete

14INR0025b South Plains II 12/1/2015 3/27/2015 SHRY Insufficient Data on RARF

14INR0047 Wake Wind  11/1/2015 3/26/2015 4025 WETT Insufficient Data on RARF

14INR0059 Forney Upgrade 3/31/2015 3/3/2015Profile ONCOR Complete

14INR0066 Lamar Power Project 11/30/2014 3/5/2015 ONCOR

14INR0072 Briscoe Wind Farm 10/30/2015 3/30/2015 4659 SHRY PMCR Created - awaiting approval

15INR0021 Los Vientos V 12/15/2015 3/26/2015 AEP No RARF submitted

15INR0037 Los Vientos IV 9/1/2016 3/26/2015 AEP Insufficient Data on RARF

16INR0048 RE Roserock Solar 7/31/2016 3/26/2015 AEP Insufficient Data on RARF

14INR0040 Redgate G 5/18/2016 3/27/2015 4658 AEP Complete

15INR0036 OCI Alamo 5 12/15/2015 3/6/2015 4636 STEC PMCR Created - awaiting approval

07INR0046 VALLEY SES 3/26/2015 4654 ONCOR PMCR Created - awaiting approval

Unknown NORTH TEXAS 3/26/2015 4653 BEPC PMCR Created - awaiting approval

Unknown PERMIAN BASIN SES UNIT 6 3/26/2015 4655 ONCOR

16INR0057 Sky Global Power One 1/1/2016 3/27/2015 SBEC and LCRA

16INR0073 East Pecos Solar 12/1/2016 3/27/2015 AEP


4. Other Notable Activities
· The System Protection Working Group has completed the 2015 Current Year case build.  The Future Year case build will begin on April 2, 2015 with a proposed completion date of June 26, 2015.
· ERCOT has commenced work on the 2015 Regional Transmission Plan; ERCOT is currently working on preparing the start cases for the reliability analysis phase.
· ERCOT has completed the 2021 Future Year flat start case build.  The 2017 Future Year flat start case build will begin in April with a proposed completion date of May 31, 2015.  
· ERCOT hosted a workshop on Subsynchronous Reasonance on March 13, 2015.
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