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	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $872.1 Million.

· Transmission Projects endorsed in 2015 total $189.8 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.15 Billion.

· Transmission Projects energized in 2015 total about $32.8 Million.
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1. Regional Planning Group Project Reviews
· Duke-American Transmission Company has submitted the Phoenix project. This is a Tier 2 project that is estimated to cost $39 million. This project is currently under ERCOT independent review.
· LCRA has submitted the Goldthwaite-Lampasas Line Upgrades Project. This is a Tier 1 project that is estimated to cost $71 million. This project is currently under ERCOT independent review.
· TNMP has submitted the Flat Top 138 kV Interconnection project. This is a Tier 2 project that is estimated to cost $29 million. This project is currently under ERCOT independent review.
· Garland Power & Light has submitted the Greenville 138 kV tie project. This is a Tier 2 project that is estimated to cost $27 million. This project is currently under ERCOT independent review.
· AEPSC has submitted the Live Oak Transmission project. This is a Tier 2 project that is estimated to cost $33 million. This project is currently under ERCOT independent review.

· AEPSC has submitted the LRGV Area Transmission Improvements project. This is a Tier 1 project that is estimated to cost $621.5 million. This project is currently in the study mode. 
· Oncor has submitted the Forest Hill–Cresson 69 kV to 138 kV conversion project. This is a Tier 3 project that is estimated to cost $15.2 million. This project has been submitted for RPG comments.
· Oncor has submitted the Jewett Switching Station second 345/138 kV autotransformer project. This is a Tier 3 project that is estimated to cost $17 million. This project has been submitted for RPG comments.

· CPS Energy has submitted the Five Points to Broadview Rebuild project that is estimated to cost $19.4 million. This project has been submitted for RPG comments and and once the RPG comments are resolved, it will be reclassified as a Tier 4 Neutral project.

2. Asynchronous Tie Interconnection
	Project
	Notification to ERCOT
	Reliability Study 
	RPG Review
	Interconnection Agreement
	In-service Year

	Southern Cross HVDC (3000 MW - SERC)
	 
	 
	 
	 
	 

	Tres Amigas 
(1500 MW - SPP)
	 
	 
	 
	 
	 



Color Legend
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3. Planning Model Activities
The short term calendar of major planning model events follows:
· Jul 1, 2015
Post 2015 Case Build, all cases currently known as “DSA” and “DSB”

· Jul 10, 2015
Post Updated Contingency Files

· Jul 10, 2015
Post Data Dictionary

· Aug 10, 2015
Begin 2015 Update Cycle 2

The following table shows updates since last month of interconnection projects that met Planning Guide section 6.9 (1) and were either modeled or not modeled based on submitted RARF data in accordance with Planning Guide section 6.9 (2).  A non-null value in the Project ID column signifies that the project was modeled and a null value means it was not modeled.  The Notes column may provide further explanation.
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08INR0018 Gunsight Mt W 12/31/2015 5/29/2015 ONCOR No RARF submitted

11INR0054 Midway Farms Wind 12/28/2016 5/29/2015 AEP Insufficient Data on RARF

11INR0062 Patriot (Petronilla) Wind 6/1/2016 5/29/2015 AEP Insufficient Data on RARF

13INR0005b Grandview Phase II (Conway) 3/31/2017 5/29/2015 SHRY No RARF submitted

13INR0028 Antelope Station 6/1/2016 5/29/2015 SHRY Insufficient Data on RARF

13INR0055 Javelina Wind Energy 12/31/2015 5/29/2015 AEP Insufficient Data on RARF

14INR0013 San Roman Wind 12/31/2016 5/29/2015 AEP No RARF submitted

14INR0023b Longhorn Energy Center - South 160 MW 12/31/2015 5/29/2015 SHRY No RARF submitted

14INR0025b South Plains II 12/1/2015 5/29/2015 SHRY Insufficient Data on RARF

14INR0025c South Plains III  12/1/2015 5/29/2015 SHRY No RARF submitted

14INR0040 Redgate G 5/18/2016 4/28/2015 4658 AEP PMCR Submitted - Complete

14INR0045a Torrecillas Wind A 8/31/2016 5/29/2015 AEP Insufficient Data on RARF

14INR0045b Torrecillas Wind B 8/31/2016 5/29/2015 AEP Insufficient Data on RARF

14INR0047 Wake Wind  4/1/2016 5/7/2015 4025 WETT PMCR Submitted - Complete

15INR0021 Los Vientos V 12/15/2015 5/29/2015 AEP Insufficient Data on RARF

15INR0037 Los Vientos IV 9/1/2016 5/29/2015 AEP Insufficient Data on RARF

15INR0045 Oak Solar 3/31/2017 5/29/2015 AEP Insufficient Data on RARF

16INR0073 East Pecos Solar 12/1/2016 5/29/2015 AEP No RARF submitted

15INR0070_1 OCI Alamo 6 6/30/2016 5/29/2015 LCRA Insufficient Data on RARF


4. Other Notable Activities
· The System Protection Working Group began building the Future Year cases on April 2, 2015 with a proposed completion date of June 26, 2015.
· ERCOT has completed the initial (N-1) reliability analysis of the 2015 Regional Transmission Plan (RTP). The interim reliability cases and project list has been posted on the MIS Secure. 

· ERCOT commenced stakeholder discussions on the 2016 Long Term System Assessment (LTSA) at the April RPG meeting. ERCOT facilitated its first 2016 LTSA scenario development workshop on April 21st 2015. The next two scenario development workshops are planned for July 13 and 14.
· NERC Reliability Standard CIP-014-1, Requirement R1, states: “Each Transmission Owner shall perform an initial risk assessment and subsequent risk assessments of its Transmission stations and Transmission substations (existing and planned to be in service within 24 months) that meet the criteria specified in Applicability Section 4.1.1.” ERCOT, as Planning Coordinator and Reliability Coordinator for the Interconnection, qualifies as an unaffiliated third party and may verify risk assessments performed pursuant to CIP-014-1.  ERCOT System Planning may perform a limited number of third-party verifications.   Reviews will be performed on a first-requested, first-completed basis for those Transmission Owners that utilized the Steady State Working Group (SSWG), Regional Transmission Plan (RTP), or Dynamic Working Group (DWG) Base Case to conduct their risk assessments.  ERCOT reserves the right to refuse verification requests.  Transmission Owners interested in ERCOT performing the third-party verification should contact their ERCOT Account Manager to determine ERCOT’s availability.
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