ERCOT Steady State Working Group

2015 Schedule

1. Beginning in January
Begin 15DSA/15DSB planning cases updates of the cases from October of previous year

2. By March 1st

15DSA/15DSB updated planning cases and TPIT spreadsheet are posted
3. By March 15th 

Contingency and Planning Data Dictionary updated files are posted
4. Beginning in April
SSWG 2015 planning cases initial case build with NOIE dispatch
5. By July 1st 

SSWG 2015 planning cases build meeting (Location Taylor)
6. By July 1st

Final SSWG 2015 planning cases, updated 15DSA (fall and winter) TPIT spreadsheet are posted
7. By July 31st

Contingency and Planning Data Dictionary updated files are posted
8. Beginning in August
Begin SSWG 2015 planning cases  and 15 DSA (winter only) updates
9. By September 30th
SSWG meeting (Location TBD)
10. By October 15th 

The updated SSWG 2015 planning cases and 15 DSA (winter only) and TPIT spreadsheet are posted

11. By October 30th 

Contingency and Planning Data Dictionary updated files are posted
12. Beginning in November
Transmission Loss Factor Calculations

13. Beginning in November
Review and update the SSWG Procedure Manual, if necessary. Required every five years.

14. By December 15th
Transmission Loss Factor Calculations are completed and posted

