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	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $964.9 Million.

· Transmission Projects endorsed in 2015 total $319.8 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.66 Billion.

· Transmission Projects energized in 2015 total about $429.7 Million.
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1. Regional Planning Group Project Reviews
· Duke-American Transmission Company has submitted the Phoenix project. This is a Tier 2 project that is estimated to cost $39 million. This project is currently under ERCOT independent review.
· Garland Power & Light has submitted the Greenville 138 kV tie project. This is a Tier 2 project that is estimated to cost $27 million. This project is currently under ERCOT independent review.
· AEPSC has submitted the Live Oak Transmission project. This is a Tier 2 project that is estimated to cost $33 million. This project is currently under ERCOT independent review.

· AEPSC has submitted the LRGV Area Transmission Improvements project. This is a Tier 1 project that is estimated to cost $621.5 million. This project is currently under ERCOT independent review. 
· Oncor has submitted the Big Brown – Navarro 345 kV double-circuit upgrade project. This is a Tier 3 project that is estimated to cost $10.2 million. This project has been submitted for RPG comments.

· AEPSC has submitted the Hidalgo-Starr Transmission project. This is a Tier 1 project that is estimated to cost $151.1 million. This project is currently in the study mode.
· Lone Star has submitted the North Central 345 kV transmission project. This is a Tier 1 project that is estimated to cost $83.1 million. This is currently in the study mode.
2. Asynchronous Tie Interconnection

	Project
	Notification to ERCOT
	Reliability Study 
	RPG Review
	Interconnection Agreement
	In-service Year

	Southern Cross HVDC (3000 MW - SERC)
	 
	 
	 
	 
	 

	Tres Amigas 
(1500 MW - SPP)
	 
	 
	 
	 
	 



Color Legend
	 
	In-Progress

	 
	Complete


3. Planning Model Activities
The short term calendar of major planning model events follows:
· Aug 29, 2015
Begin 2015 Update 1
· Oct 15, 2015
Complete 2015 Update 1
The following table shows updates since last month of interconnection projects that met Planning Guide section 6.9 (1) and were either modeled or not modeled based on submitted RARF data in accordance with Planning Guide section 6.9 (2).  A non-null value in the Project ID column signifies that the project was modeled and a null value means it was not modeled.  The Notes column may provide further explanation.
[image: image2.emf]INR Number Generator In-service Date Updated PMCR ID TSP Notes

14INR0045a Torrecillas Wind A 8/31/2016 8/11/2015 4924 AEP In Progress

14INR0045b Torrecillas Wind B 8/31/2016 8/11/2015 4924 AEP In Progress

16INR0024 Hidalgo & Starr Wind  10/1/2016 8/10/2015 AEP Insufficient Data on RARF

16INR0055 Chapman Ranch Wind I 12/31/2016 8/10/2015 AEP Insufficient Data on RARF

11INR0082a Val Verde Wind  10/1/2016 8/20/2015 AEP Insufficient Data on RARF

14INR0041b Redfish W 2b 12/1/2016 8/31/2015 AEP Insufficient Data on RARF


4. Other Notable Activities
· ERCOT has completed the basecase reliability analysis of the 2015 Regional Transmission Plan (RTP). The resulting reliability cases and project list has been posted on the MIS Secure. ERCOT is currently working on preparation of sensitivity cases, and performing further studies such as short circuit analysis, multiple element outage analysis on the base cases.  ERCOT is working with TSPs on Congestion Management Plans for identified reliability criteria violations for which a transmission project is identified but is not expected to be in place in time.  In addition to the reliability analysis, ERCOT has also started developing the start cases for economic analysis for the 2015 RTP. 
· ERCOT commenced stakeholder discussions on the 2016 Long Term System Assessment (LTSA) at the April RPG meeting. ERCOT facilitated its second and third 2016 LTSA scenario development workshops on July 13th and 14th, 2015. Stakeholders have identified eight potential scenarios that will be studied further in the 2016 LTSA.

· NERC Reliability Standard CIP-014-1, Requirement R1, states: “Each Transmission Owner shall perform an initial risk assessment and subsequent risk assessments of its Transmission stations and Transmission substations (existing and planned to be in service within 24 months) that meet the criteria specified in Applicability Section 4.1.1.” ERCOT, as Planning Coordinator and Reliability Coordinator for the Interconnection, qualifies as an unaffiliated third party and may verify risk assessments performed pursuant to CIP-014-1.  ERCOT System Planning may perform a limited number of third-party verifications.   Reviews will be performed on a first-requested, first-completed basis for those Transmission Owners that utilized the Steady State Working Group (SSWG), Regional Transmission Plan (RTP), or Dynamic Working Group (DWG) Base Case to conduct their risk assessments.  ERCOT reserves the right to refuse verification requests.  Transmission Owners interested in ERCOT performing the third-party verification should contact their ERCOT Account Manager to determine ERCOT’s availability.
· ERCOT has three ongoing studies related to the Panhandle region.  The PUCT Panhandle transfer capability analysis will be completed in September.  The Panhandle export study and Panhandle detail analysis are expected to be completed in December.
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