	 Flight Schedule for Version 4.0 Flights in 2016
	0216

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Dec. 09, 2015

	Signup begins

	Jan. 06, 2016

	IN-FLIGHT SIGNUP DEADLINE 
The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:
1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Jan. 13, 2016

	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)

The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT March 18, 2016. All scripts are expected to be completed by 5:00 PM CPT April 8, 2016.

	Mar. 4, 2016

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Jan. 15, 2016

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Jan. 15, 2016

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Jan. 15, 2016

	MPs to start scheduling connectivity


	Jan. 18, 2016

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Jan. 19, 2016

	Black out period, as defined in the TMTP, ends

	Jan. 19, 2016

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	Jan. 19, 2016

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Feb. 9, 2016

	Day 1 Transactions flow 


	Feb. 15, 2016

	Flight tentatively scheduled to conclude


	Feb 26, 2016

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	Feb 29, 2016

	Contingency/Adhoc Testing scheduled to conclude for Flight (black out  period, as defined in the TMTP, starts)
	Apr. 15, 2016


	Flight Schedule for Version 4.0 Flights in 2016
	0616

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Apr. 8, 2015

	Signup begins

	May 11, 2016

	IN-FLIGHT SIGNUP DEADLINE

The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	May 18, 2016

	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT July 1, 2016. All scripts are expected to be completed by 5:00 PM CPT July 29, 2016. 

	June 24, 2015

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	May 20, 2016

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	May 20, 2016

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	May 20, 2016

	MPs to start scheduling connectivity
	May 24, 2016

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	May 24, 2016

	Black out period, as defined in the TMTP, ends

	May 24, 2016

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	May 24, 2016

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	June 6, 2016

	Day 1 Transactions flow 


	June 14, 2016

	Flight tentatively scheduled to conclude 

	June 24, 2016

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	June 27, 2016

	No transactions week of July 4
	July 4 – July 8

2015

	Contingency/Adhoc Testing scheduled to conclude for Flight (black out  period, as defined in the TMTP, starts)
	Aug. 12, 2015


	Flight Schedule for Version 4.0 Flights in 2016
	1016

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Aug. 10, 2016

	Signup begins


	Sept. 7, 2016

	IN-FLIGHT SIGNUP DEADLINE

The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Sept. 14, 2016



	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT November 4, 2016. All scripts are expected to be completed by 5:00 PM CPT November 18, 2016.

	Oct. 21, 2016

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Sept. 16, 2016

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Sept. 16, 2016

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Sept. 16, 2016

	MPs to start scheduling connectivity


	Sept. 19, 2016

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Sept. 19, 2016

	Black out period, as defined in the TMTP, ends

	Sept. 20, 2016

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 
	Sept. 20, 2016

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Oct. 3, 2016

	Day 1 Transactions flow 


	Oct. 10, 2016

	Flight tentatively scheduled to conclude

	Oct. 21, 2016

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	Oct. 24, 2016


	Contingency Testing scheduled to conclude for Flight (black out  period, as defined in the TMTP, starts)
	Nov. 18, 2016


* The testing schedule may change if there are TX SET changes or a version upgrade


