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	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $1.1 Billion.

· Transmission Projects endorsed in 2015 total $319.8 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.66 Billion.

· Transmission Projects energized in 2015 total about $429.7 Million.
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1. Regional Planning Group Project Reviews
· Duke-American Transmission Company has submitted the Phoenix project. This is a Tier 2 project that is estimated to cost $39 million. This project is currently under ERCOT independent review.
· Garland Power & Light has submitted the Greenville 138 kV tie project. This is a Tier 2 project that is estimated to cost $27 million. This project is currently under ERCOT independent review.
· AEPSC has submitted the Live Oak Transmission project. This is a Tier 2 project that is estimated to cost $33 million. This project has completed the ERCOT independent review and will be presented to ERCOT BOD in October.

· AEPSC has submitted the LRGV Area Transmission Improvements project. This is a Tier 1 project that is estimated to cost $621.5 million. This project is currently under ERCOT independent review. 
· Oncor has submitted the Big Brown – Navarro 345 kV double-circuit upgrade project. This is a Tier 3 project that is estimated to cost $10.2 million. This project has been submitted for RPG comments.

· AEPSC has submitted the Hidalgo-Starr Transmission project. This is a Tier 1 project that is estimated to cost $151.1 million. This project is currently under ERCOT independent review.
· Lone Star has submitted the North Central 345 kV transmission project. This is a Tier 1 project that is estimated to cost $83.1 million. This is currently in the study mode.
· CPS Energy and Sharyland Utilities have jointly submitted the LRGV Import project. This is a Tier 1 project that is estimated to cost $643.7 million. This project is submitted for RPG comments.

· Sharyland Utilities has submitted the Panhandle Loop project. This is a Tier 1 project that is estimated to cost $145 million. This project is submitted for RPG comments.

2. Planning Model Activities
The short term calendar of major planning model events follows:
· Aug 29, 2015
Began 2015 Update 1
· Oct 15, 2015
Complete 2015 Update 1 and Post TPIT
· Nov 6, 2015
Post Contingencies and Planning Data Dictionary
The following table shows updates since last month of interconnection projects that met Planning Guide section 6.9 (1) and were either modeled or not modeled based on submitted RARF data in accordance with Planning Guide section 6.9 (2).  A non-null value in the Project ID column signifies that the project was modeled and a null value means it was not modeled.  The Notes column may provide further explanation.
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11INR0054 Midway Wind 12/28/2016 9/15/2015 5034 AEP PMCR Submitted - Complete

11INR0062 Patriot (Petronilla) Wind 12/30/2016 9/23/2015 AEP Insufficient Data on RARF

11INR0082a Val Verde Wind  10/1/2016 9/23/2015 AEP Insufficient Data on RARF

13INR0005b Colbeck's Corner Wind Farm 5/1/2016 9/25/2015 5049 SHRY Insufficient Data on RARF

13INR0005c Grandview Wind Farm Phase 3 12/15/2016 9/10/2015 SHRY Insufficient Data on RARF

13INR0028 Antelope Station Elk 1 6/1/2016 10/2/2015 5058 SHRY PMCR Submitted - Complete

13INR0038 Swisher Wind 12/31/2016 9/10/2015 SHRY Insufficient Data on RARF

14INR0013 San Roman Wind 12/31/2016 9/23/2015 AEP No RARF submitted

14INR0023b Longhorn Energy Center - South 160 MW 12/31/2016 9/10/2015 SHRY Insufficient Data on RARF

14INR0025b South Plains II 6/30/2016 9/22/2015 5040 SHRY PMCR Submitted - Complete

14INR0025c South Plains III  6/30/2016 9/23/2015 SHRY No RARF submitted

14INR0041a Redfish W 2a 12/1/2016 9/23/2015 AEP Insufficient Data on RARF

14INR0041b Redfish W 2b 12/1/2016 9/23/2015 AEP Insufficient Data on RARF

14INR0057 Buckthorn Wind 1  6/30/2016 9/24/2015 BRAZOS Insufficient Data on RARF

14INR0057b Buckthorn Wind 2 6/30/2016 9/24/2015 BRAZOS Insufficient Data on RARF

14INR0062 Salt Fork 1 Wind 12/31/2016 9/23/2015 CTT Insufficient Data on RARF

15INR0032 Elk 2 6/1/2016 10/2/2015 5059 SHRY PMCR Submitted - Complete

15INR0033 Elk 3 6/1/2016 10/2/2015 5060 SHRY PMCR Submitted - Complete

15INR0037 Los Vientos IV 9/1/2016 9/16/2015 5035 AEP PMCR Submitted - Complete

15INR0045 Oak Solar 3/31/2017 9/23/2015 AEP Insufficient Data on RARF

15INR0059 Pecos Solar Power I 12/31/2016 9/23/2015 AEP Insufficient Data on RARF

15INR0070_1 OCI Alamo 6 (SIRIUS) 6/30/2016 9/10/2015 5007 LCRA PMCR Submitted - Complete

16INR0003 Freeport LNG PreTreatment Facility 6/1/2017 9/10/2015 CNP No RARF submitted

16INR0024 Hidalgo & Starr Wind  10/1/2016 9/10/2015 AEP Insufficient Data on RARF

16INR0037 Blanco Canyon Wind 12/31/2016 9/30/2015 5057 SHRY Insufficient Data on RARF

16INR0037b Blanco Canyon Wind 1 12/31/2016 9/30/2015 5057 SHRY Insufficient Data on RARF

16INR0052 Paint Creek Solar (aka OCI ALAMO 7) 8/1/2016 9/10/2015 AEP Insufficient Data on RARF

16INR0055 Chapman Ranch Wind I 12/31/2016 9/15/2015 5033 AEP PMCR Submitted - Complete

16INR0057 Sky Global Power One 1/1/2016 10/2/2015 5061 SBEC & LCRAPMCR Submitted - Complete

16INR0065 SP-TX-12 12/1/2016 9/21/2015 LCRA Insufficient Data on RARF

16INR0073 East Pecos Solar 12/1/2016 9/10/2015 AEP No RARF submitted


3. Other Notable Activities
· ERCOT has completed the basecase reliability analysis of the 2015 Regional Transmission Plan (RTP). The resulting reliability cases and project list have been posted on the MIS Secure. ERCOT has also completed the short circuit analysis for the 2015 RTP. Results of the analysis have been communicated to affected TPs. ERCOT is currently working on preparation of sensitivity cases, and performing further studies such as multiple element outage analysis on the base cases.  Additionally, ERCOT is working with TSPs on Congestion Management Plans for identified reliability criteria violations for which a transmission project is identified but is not expected to be in place in time.  In addition to the reliability analysis, ERCOT is working on completing its economic project evaluation as part of the 2014 RTP Economic Analysis. 
· ERCOT commenced stakeholder discussions on the 2016 Long Term System Assessment (LTSA) at the April RPG meeting. ERCOT facilitated its second and third 2016 LTSA scenario development workshops on July 13th and 14th, 2015. Stakeholders have identified eight potential scenarios that will be studied further in the 2016 LTSA.

· ERCOT has completed PUCT Panhandle transfer capability analysis and submitted the study report to PUCT on Septemer 18, 2015.
· ERCOT has completed the 2018 Future Year flat start case build on September 4, 2015.
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