ERCOT Steady State Working Group

2016 Schedule

1. By March 1st 


15SSWG Update 2 cases are posted at the ERCOT MIS site
2. By March 15th 


Contingency and Planning Data Dictionary update files are posted
3. By second week of May

16SSWG Initial case build with NOIE dispatch
4. By June 30


SSWG meeting (location TBD)

5. By July 1st


16SSWG cases are posted at the ERCOT MIS site
6. By July 15th 


Contingency and Planning Data Dictionary update files are posted
7. By September 30th 

SSWG meeting (location TBD)
8. By October 15th 


16SSWG Update 1 cases are posted at the ERCOT MIS site

9. By October 31st


Contingency and Planning Data Dictionary update files are posted
Every five years

1. Review SSWG Procedure Manual
