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	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $1.1 Billion.

· Transmission Projects endorsed in 2016 total $18 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.74 Billion.

· Transmission Projects energized in 2015 total about $652.9 Million.
	


Regional Planning Group Project Reviews
· AEPSC has submitted the LRGV Area Transmission Improvements project. This is a Tier 1 project that is estimated to cost $621.5 million. This project is currently under ERCOT independent review. 
· Oncor has submitted the Big Brown – Navarro 345 kV double-circuit upgrade project. This is a Tier 3 project that is estimated to cost $10.2 million. This project has been submitted for RPG comment.

· AEPSC has submitted the Hidalgo-Starr Transmission project. This is a Tier 1 project that is estimated to cost $151.1 million. This project is currently under ERCOT independent review.
· Lone Star has submitted the North Central 345 kV transmission project. This is a Tier 1 project that is estimated to cost $83.1 million. This project is currently under ERCOT independent review.
· CPS Energy and Sharyland Utilities have jointly submitted the LRGV Import project. This is a Tier 1 project that is estimated to cost $643.7 million. This project is currently under ERCOT independent review.
· Oncor has submitted the Trinidad – Big Brown Tap 138 kV upgrade project. This is a Tier 3 project that is estimated to cost $18 million. This project has concluded the RPG review and ERCOT will now prepare the RPG acceptance letter.
· AEPSC and Oncor have jointly submitted the Barrilla Junction Area Improvements project. This is a Tier 1 project that is estimated to cost $111.9 million. This project is in study mode.
· LCRA TSC has submitted the Camp Wood - Leakey TL Overhaul project. This project has concluded the RPG review and in accordance with Protocol Section 3.11.4.5 (c), the LCRA TSC Camp Wood - Leakey TL Overhaul project has been reclassified as a “Tier 4 Neutral Project.”
· Brazos Electric Cooperative (BEC) has submitted the Salt Creek Area project. This is a Tier 2 project that is estimated to cost $17 million. This project is in study mode.

· AEPSC has submitted the Maverick County Transmission project. This is a Tier 2 project that is estimated to cost $44.3 million. This project is submitted for RPG comments.

· Brazos Electric Cooperative and AEPSC have jointly submitted the Katz to Tardis project. This is a Tier 2 project that is estimated to cost $ 30 million. This RPG project is submitted as a replacement to the BEC Aspermont – Knox Area Improvement project that was submitted for RPG review on Nov. 5, 2015. This project is submitted for RPG comment.

· Oncor has submitted the Andrews County South - North Andrews - Holt 138 kV project. This is a Tier 3 project that is estimated to cost $33.5 million. This project is submitted for RPG comments.

· Oncor has submitted the Riverton- Sand Lake 138kV line project. This is a Tier 2 project that is estimated to cost $26 million. This project is submitted for RPG comments.

Planning Model Activities
The short term calendar of major planning model events is as follows.
· Mar 1, 2016
Post SSWG 2015 Update 2 cases

· Mar 13, 2016
Post SSWG 2015 Update 2 contingency definition files
The following table shows interconnection projects that met Planning Guide section 6.9 (1) and were not modeled in SSWG cases due to lack of RARF data in accordance with Planning Guide section 6.9 (2).  The Notes column may provide further explanation.
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11INR0062 Patriot (Petronilla) Wind 12/30/2016 1/29/2016 AEP Insufficient Data on RARF

11INR0082a Val Verde Wind  10/1/2016 1/29/2016 AEP Insufficient Data on RARF

13INR0005c Grandview Wind Farm Phase 3 12/15/2016 1/29/2016 SHRY Insufficient Data on RARF

13INR0038 Swisher Wind 12/31/2016 1/29/2016 SHRY Insufficient Data on RARF

13INR0049 Friendswood G 4/30/2017 1/29/2016 CNP Insufficient Data on RARF

13INR0056 Fluvanna Renewable 1 3/1/2017 1/25/2016 ONCOR Insufficient Data on RARF

14INR0013 San Roman Wind 12/31/2016 1/29/2016 AEP No RARF submitted

14INR0023b Longhorn Energy Center - South 160 MW 12/31/2016 1/29/2016 SHRY Insufficient Data on RARF

14INR0041a Redfish W 2a 12/1/2016 1/29/2016 AEP Insufficient Data on RARF

14INR0041b Redfish W 2b 12/1/2016 1/29/2016 AEP Insufficient Data on RARF

14INR0057 Buckthorn Wind 1  6/30/2016 1/29/2016 BRAZOS Insufficient Data on RARF

14INR0057b Buckthorn Wind 2 6/30/2016 1/29/2016 BRAZOS Insufficient Data on RARF

14INR0062 Salt Fork 1 Wind 12/31/2016 1/29/2016 CTT Insufficient Data on RARF

15INR0059 Pecos Solar Power I 10/31/2017 1/29/2016 AEP Insufficient Data on RARF

15INR0070_1b Pearl Solar 10/30/2016 1/29/2016 LCRA Insufficient Data on RARF

16INR0003 Freeport LNG PreTreatment Facility 6/1/2017 1/29/2016 CNP No RARF submitted

16INR0024 Hidalgo & Starr Wind  10/1/2016 1/29/2016 AEP Insufficient Data on RARF

16INR0065 SP-TX-12 (aka CASL_GAP) 12/1/2016 1/29/2016 LCRA Insufficient Data on RARF

16INR0065B SP-TX-12-Phase B 8/15/2016 1/29/2016 LCRA Insufficient Data on RARF

16INR0073 East Pecos Solar 12/1/2016 1/29/2016 AEP No RARF submitted

16INR0087 RTS Wind 12/31/2016 1/29/2016 LCRA Insufficient Data on RARF

16INR0091 Santa Rita Wind 12/15/2016 1/25/2016 STEC Insufficient Data on RARF

16INR0114 Upton Solar 12/1/2017 1/25/2016 LCRA Insufficient Data on RARF

17INR0007 Colorado Bend III 7/31/2017 1/25/2016 CNP Insufficient Data on RARF


Other Notable Activities
· ERCOT has completed the 2015 Regional Transmission Plan (RTP) analysis. The final report was posted on the ERCOT MIS Secure web site on December 22nd, 2015. ERCOT has started working on the 2016 RTP case preparation. The scope and assumptions for the 2016 RTP were shared with stakeholders via RPG for comment. ERCOT also continues to work on the 2016 Long Term System Assessment (LTSA). ERCOT developed and presented load forecasts on three of the eight scenarios and is currently working on generation expansion analysis.
· The 2015 Constraints and Needs Report has been posted on ercot.com.

· The System Protection Working Group has begun work on the 2016 Current Year (CY) case build.  The cases are scheduled to be complete by April 1, 2016.
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