ERCOT Impact Analysis Report


	RRGRR
Number
	009
	RRGRR
Title
	Adding Voltage Limit Sets, Relay Loadability, MLSE and GMD data

	Impact Analysis Date
	February 26, 2016

	Estimated Cost/Budgetary Impact
	Between $60k and $80k

	Estimated Time Requirements
	The timeline for implementing this Resource Registration Glossary Revision Request (RRGRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  4 to 8 months

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Resource Asset Registration Form (RARF)

· Network Model Management System (NMMS)


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:  Not applicable.
Impact on Other Projects:  Not applicable.


	Comments

	None.
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