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	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $1.1 Billion.

· Transmission Projects endorsed in 2016 total $18 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.81 Billion.

· Transmission Projects energized in 2016 total about $149.0 Million.
	


Regional Planning Group Project Reviews
· AEPSC has submitted the LRGV Area Transmission Improvements project. This is a Tier 1 project that is estimated to cost $621.5 million. This project is currently under ERCOT independent review. 
· Oncor has submitted the Big Brown – Navarro 345 kV double-circuit upgrade project. This is a Tier 3 project that is estimated to cost $10.2 million. This project has been submitted for RPG comment.

· AEPSC has submitted the Hidalgo-Starr Transmission project. This is a Tier 1 project that is estimated to cost $151.1 million. This project is currently under ERCOT independent review.
· Lone Star has submitted the North Central 345 kV transmission project. This is a Tier 1 project that is estimated to cost $83.1 million. This project is currently under ERCOT independent review.
· CPS Energy and Sharyland Utilities have jointly submitted the LRGV Import project. This is a Tier 1 project that is estimated to cost $643.7 million. This project is currently under ERCOT independent review.
· AEPSC and Oncor have jointly submitted the Barrilla Junction Area Improvements project. This is a Tier 1 project that is estimated to cost $111.9 million. This project is currently under ERCOT independent review.
· Brazos Electric Cooperative (BEC) has submitted the Salt Creek Area project. This is a Tier 2 project that is estimated to cost $17 million. This project is in study mode.

· AEPSC has submitted the Maverick County Transmission project. This is a Tier 2 project that is estimated to cost $44.3 million. This project is in study mode.
· Brazos Electric Cooperative (BEC) and AEPSC have jointly submitted the Katz to Tardis project. This is a Tier 2 project that is estimated to cost $30 million. This RPG project is submitted as a replacement to the BEC Aspermont–Knox Area Improvement project that was submitted for RPG review on November 5, 2015. This project is currently under ERCOT independent review.
· Oncor has submitted the Andrews County South–North Andrews–Holt 138 kV project. This is a Tier 3 project that is estimated to cost $33.5 million. This project is submitted for RPG comments.

· Oncor has submitted the Riverton–Sand Lake 138kV line project. This is a Tier 2 project that is estimated to cost $26 million. This project is currently under ERCOT independent review.
Planning Model Activities
The short term calendar of major planning model events is as follows.
· Mar 1, 2016
Post SSWG 2015 Update 2 cases

· Mar 11, 2016
Post SSWG 2015 Update 2 contingency definition files

· Mar 23, 2016
Incremental Update from NMMS to MOD for 16SSWG case build

· Jul 1, 2016
Post 16SSWG cases
The following table shows interconnection projects that met Planning Guide section 6.9 (1)(b) – 6.9(1)(d) and were not modeled in SSWG cases due to lack of RARF data in accordance with Planning Guide section 6.9(1)(a) and 6.9 (3).  “Insufficient Planning Data” refers to data needed only for the Steady State model and is not the complete set of data marked Required for Planning in the Resource Registration Glossary.  
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14INR0047 Wake Wind  9/30/2016 2/22/2016 4025 WETT PMCR Submitted - Complete

14INR0040 Redgate G 6/1/2016 2/22/2016 4658 AEP PMCR Submitted - Complete

13INR0005b Colbeck's Corner Wind Farm 12/1/2016 2/22/2016 5049 SHRY PMCR Submitted - Complete

17INR0009 Wolf Hollow 2 7/31/2017 2/2/2016 5226 ONCOR PMCR Submitted - Complete

15INR0074 Happy Whiteface W 8/1/2016 2/2/2016 5228 SHRY PMCR Submitted - Complete

17INR0007 Colorado Bend III 7/31/2017 2/9/2016 5251 CNP PMCR Submitted - Complete

15INR0070_1b Pearl Solar 10/30/2016 2/4/2016 5255 LCRA PMCR Submitted - Complete

14INR0013 San Roman Wind 12/31/2016 2/18/2016 5319 AEP PMCR Submitted - Complete

13INR0010b Mariah Del Norte 10/31/2016 2/19/2016 5320 SHRY PMCR Submitted - Complete

11INR0082a Val Verde Wind  11/1/2016 2/19/2016 5322 AEP PMCR Submitted - Complete

13INR0010a Mariah Del Este 6/1/2017 2/2/2016 SHRY No RARF submitted

13INR0010c Mariah Del Sur 6/1/2017 2/22/2016 SHRY No RARF submitted

15INR0049 Albercas Wind  12/31/2016 2/26/2016 AEP Insufficient Planning Data on RARF

16INR0065B SP-TX-12-Phase B 8/15/2016 2/19/2016 LCRA Insufficient Planning Data on RARF

16INR0091 Santa Rita Wind 12/1/2016 2/26/2016 STEC Insufficient Planning Data on RARF

New Resources that have met Section 6.9(1)(b), 6.9(1)(c), and 6.9(1)(d) 


Other Notable Activities
· ERCOT has started working on the 2016 Regional Transmission Plan (RTP) case preparation. The scope and assumptions for the 2016 RTP were shared with stakeholders via RPG for comment. ERCOT also continues to work on the 2016 Long Term System Assessment (LTSA). ERCOT developed and presented load forecasts on three of the eight scenarios and is currently working on generation expansion analysis.
· The System Protection Working Group has begun work on the 2016 Current Year (CY) case build.  The cases are scheduled to be complete by April 1, 2016.

· The Panhandle System Strength Study has been posted on ercot.com.
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