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	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $1.2 Billion.

· Transmission Projects endorsed in 2016 total $18 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.81 Billion.

· Transmission Projects energized in 2016 total about $149.0 Million.
	


Regional Planning Group Project Reviews
· AEPSC has submitted the LRGV Area Transmission Improvements project. This is a Tier 1 project that is estimated to cost $621.5 million. This project is currently under ERCOT independent review. 
· Oncor has submitted the Big Brown – Navarro 345 kV double-circuit upgrade project. This is a Tier 3 project that is estimated to cost $10.2 million. This project has been submitted for RPG comment.

· AEPSC has submitted the Hidalgo-Starr Transmission project. This is a Tier 1 project that is estimated to cost $151.1 million. This project is currently under ERCOT independent review.
· Lone Star has submitted the North Central 345 kV Transmission project. This is a Tier 1 project that is estimated to cost $83.1 million. This project is currently under ERCOT independent review.
· CPS Energy and Sharyland Utilities have jointly submitted the LRGV Import project. This is a Tier 1 project that is estimated to cost $643.7 million. This project is currently under ERCOT independent review.
· AEPSC and Oncor have jointly submitted the Barrilla Junction Area Improvements project. This is a Tier 1 project that is estimated to cost $111.9 million. This project is currently under ERCOT independent review.
· Brazos Electric Cooperative (BEC) has submitted the Salt Creek Area project. This is a Tier 2 project that is estimated to cost $17 million. This project is currently under ERCOT independent review.
· AEPSC has submitted the Maverick County Transmission project. This is a Tier 2 project that is estimated to cost $44.3 million. This project is in study mode.
· Brazos Electric Cooperative (BEC) and AEPSC have jointly submitted the Katz to Tardis project. This is a Tier 2 project that is estimated to cost $30 million. This RPG project is submitted as a replacement to the BEC Aspermont–Knox Area Improvement project that was submitted for RPG review on November 5, 2015. This project is currently under ERCOT independent review.
· Oncor has submitted the Andrews County South–North Andrews–Holt 138 kV project. This is a Tier 3 project that is estimated to cost $33.5 million. This project is in study mode.
· Oncor has submitted the Riverton–Sand Lake 138kV line project. This is a Tier 2 project that is estimated to cost $26 million. This project is currently under ERCOT independent review.
· Sharyland has submitted the Vealmoor second 345/138 kV auto project. This is a Tier 3 project that is estimated to cost $7 million. This project is in study mode.
· Oncor has submitted the Southwest DFW 345 kV Upgrades project. This is a Tier 3 project that is estimated to cost $40 million. This project is submitted for RPG comments.

· TNMP has submitted the Line 69H Rebuild and Conversion project. This is a Tier 1 project that is estimated to cost $50.6 million. This project is submitted for RPG comments.

Planning Model Activities
The short term calendar of major planning model events is as follows.
· Jul 1, 2016
Post 16SSWG cases

· Jul 20, 2016 
Post 16SSWG Contingency Files and Planning Data Dictionary

· Aug 15, 2016
Begin 16SSWG Update 1

· Oct 15, 2016
Post 16SSWG Update 1
The following table shows interconnection projects that met Planning Guide section 6.9 (1)(b) – 6.9(1)(d) and were not modeled in SSWG cases due to lack of RARF data in accordance with Planning Guide section 6.9(1)(a) and 6.9 (3).  “Insufficient Planning Data” refers to data needed only for the Steady State model and is not the complete set of data marked Required for Planning in the Resource Registration Glossary.  
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16INR0037c Blanco Canyon Wind 3 12/30/2017 3/11/2016 5057 SHRY PMCR Submitted - Complete

14INR0060 Horse Creek Wind 10/1/2016 3/7/2016 5323 AEP PMCR Submitted - Complete

11INR0062 Patriot (Petronilla) Wind 12/30/2016 3/10/2016 5324 AEP PMCR Submitted - Complete

13INR0038 Swisher Wind 12/15/2017 3/10/2016 SHRY Insufficient Planning Data on RARF

14INR0023b Longhorn Energy Center - South 160 MW 12/31/2016 3/10/2016 SHRY Insufficient Planning Data on RARF

14INR0060b Willow Springs Wind 10/1/2016 3/11/2016 AEP Insufficient Planning Data on RARF

14INR0062 Salt Fork 1 Wind 12/31/2016 3/10/2016 CTT Insufficient Planning Data on RARF

15INR0049 Albercas Wind  12/31/2016 3/10/2016 AEP Insufficient Planning Data on RARF

16INR0062b Lockett Wind Farm 10/1/2017 3/7/2016 AEP

16INR0065  Castle Gap Solar (aka SP-TX-12) 12/1/2016 3/10/2016 LCRA Insufficient Planning Data on RARF

16INR0065B SP-TX-12-Phase B 8/15/2016 3/10/2016 LCRA Insufficient Planning Data on RARF

16INR0073 East Pecos Solar 12/1/2016 3/10/2016 AEP Insufficient Planning Data on RARF

16INR0087 RTS Wind 12/31/2016 3/10/2016 LCRA Insufficient Planning Data on RARF

16INR0091 Santa Rita Wind 12/1/2016 3/10/2016 STEC Insufficient Planning Data on RARF

16INR0114 Upton Solar 12/1/2017 3/14/2016 5326 LCRA Insufficient Planning Data on RARF

15INR0085 Tyler Bluff Wind 10/28/2016 4/4/2016 BRAZOS Insufficient Planning Data on RARF

16INR0065a Castle Gap Solar 2 9/6/2017 4/4/2016 LCRA Insufficient Planning Data on RARF

New Resources that have met Section 6.9(1)(b), 6.9(1)(c), and 6.9(1)(d) 


Other Notable Activities
· ERCOT is currently working on reliability analysis for the 2016 Regional Transmission Plan (RTP). Initial start cases for the 2016 RTP reliability analysis were posted on MIS Secure website on March 8th 2016. ERCOT also continues to work on the 2016 Long Term System Assessment (LTSA). ERCOT developed and presented load forecasts on three of the eight scenarios and is currently working on generation expansion analysis.
· The System Protection Working Group completed the 2016 CY cases on April 1, 2016.  Work on the 2016 FY cases has begun.
· At the request of the Public Utility Commission, ERCOT is currently studying how to integrate the Lubbock Power and Light System into the ERCOT grid.  An update was presented at the March Regional Planning Group meeting.
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