ERCOT Impact Analysis Report


	NPRR Number
	782
	NPRR Title
	Settlement of Infeasible Ancillary Services Due to Transmission Constraints

	Impact Analysis Date
	June 1, 2016

	Estimated Cost/Budgetary Impact
	Between $60k and $90k

	Estimated Time Requirements*
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  4 to 6 months


	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Settlements and Billing (S&B)

· Market Management Systems (MMS)

· Commercial Systems Integration (CSI)

· Registration System (REG)


	ERCOT Business Function Impacts
	ERCOT will update its business processes to implement this NPRR.

	Grid Operations & Practices Impacts
	ERCOT will update grid operations and practices to implement this NPRR.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:  Not applicable.
Impact on Other Projects:  Not applicable.


	Comments

	None.
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