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	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $1.5 Billion.

· Transmission Projects endorsed in 2016 total $58.5 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.81 Billion.

· Transmission Projects energized in 2016 total about $149.0 Million.
	


Regional Planning Group Project Reviews
· AEPSC has submitted the LRGV Area Transmission Improvements project. This is a Tier 1 project that is estimated to cost $621.5 million. This project is currently under ERCOT independent review. 
· Oncor has submitted the Big Brown – Navarro 345 kV double-circuit upgrade project. This is a Tier 3 project that is estimated to cost $10.2 million. The project has completed the RPG review and based on the ERCOT independent review, ERCOT is not recommending the Oncor Big Brown – Navarro 345 kV DCKT upgrade project at this time.

· AEPSC has submitted the Hidalgo-Starr Transmission project. This is a Tier 1 project that is estimated to cost $151.1 million. This project is currently under ERCOT independent review.
· Lone Star has submitted the North Central 345 kV Transmission project. This is a Tier 1 project that is estimated to cost $83.1 million. ERCOT has completed the independent review and based on the review, ERCOT is not recommending the North Central 345 kV Transmission project upgrade project at this time..
· CPS Energy and Sharyland Utilities have jointly submitted the LRGV Import project. This is a Tier 1 project that is estimated to cost $643.7 million. This project is currently under ERCOT independent review.
· AEPSC and Oncor have jointly submitted the Barrilla Junction Area Improvements project. This is a Tier 1 project that is estimated to cost $111.9 million. This project is currently under ERCOT independent review.
· Brazos Electric Cooperative (BEC) has submitted the Salt Creek Area project. This is a Tier 2 project that is estimated to cost $17 million. This project is currently under ERCOT independent review.
· AEPSC has submitted the Maverick County Transmission project. This is a Tier 2 project that is estimated to cost $44.3 million. This project is currently under ERCOT independent review.

· Brazos Electric Cooperative (BEC) and AEPSC have jointly submitted the Katz to Tardis project. This is a Tier 2 project that is estimated to cost $30 million. This RPG project is submitted as a replacement to the BEC Aspermont–Knox Area Improvement project that was submitted for RPG review on November 5, 2015. This project is currently under ERCOT independent review.
· Oncor has submitted the Andrews County South–North Andrews–Holt 138 kV project. This is a Tier 3 project that is estimated to cost $33.5 million. This project has completed the review and ERCOT will prepare the RPG letter.
· Oncor has submitted the Riverton–Sand Lake 138kV line project. This is a Tier 2 project that is estimated to cost $26 million. This project is currently under ERCOT independent review.

· Sharyland has submitted the Vealmoor second 345/138 kV auto project. This is a Tier 3 project that is estimated to cost $7 million. This project has completed the review and ERCOT will prepare the RPG letter.
· Oncor has submitted the Southwest DFW 345 kV Upgrades project. This is a Tier 3 project that is estimated to cost $40 million. This project is in study mode.
· TNMP has submitted the Line 69H Rebuild and Conversion project. This is a Tier 1 project that is estimated to cost $50.6 million. This project is currently under ERCOT independent review.Oncor has submitted the Norwood–Amelia/East Levee 138 kV Double-Circuit Line Upgrade project. This is a Tier 3 project that is estimated to cost $15 million. This project is submitted for RPG comments

· AEPSC and Oncor have jointly submitted the Far West Texas project. This is a Tier 1 project that is estimated to cost $423 million. This project is submitted for RPG comments
Planning Model Activities
The short term calendar of major planning model events is as follows.
· Jul 1, 2016
Post 16SSWG cases

· Jul 20, 2016 
Post 16SSWG Contingency Files and Planning Data Dictionary

· Aug 15, 2016
Begin 16SSWG Update 1

· Oct 15, 2016
Post 16SSWG Update 1
The following table shows interconnection projects that met Planning Guide section 6.9 (1)(b) – 6.9(1)(d) and were not modeled in SSWG cases due to lack of RARF data in accordance with Planning Guide section 6.9(1)(a) and 6.9 (3).  “Insufficient Planning Data” refers to data needed only for the Steady State model and is not the complete set of data marked Required for Planning in the Resource Registration Glossary.  
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14INR0057 Buckthorn Wind 1  11/1/2016 4/18/2016 5455 BRAZOS PMCR Submitted - Complete

15INR0085 Tyler Bluff Wind 10/28/2016 4/18/2016 BRAZOS Insufficient Planning Data on RARF

14INR0023b Longhorn Energy Center - South 160 MW 12/31/2016 4/18/2016 SHRY Insufficient Planning Data on RARF

16INR0024 Hidalgo & Starr Wind  10/1/2016 4/21/2016 5450 AEP PMCR Submitted - Complete

14INR0041a Redfish W 2a 7/1/2017 4/22/2016 AEP Insufficient Planning Data on RARF

15INR0059 Pecos Solar Power I 10/31/2017 4/22/2016 AEP Insufficient Planning Data on RARF

16INR0073 East Pecos Solar 12/1/2016 4/22/2016 AEP Insufficient Planning Data on RARF

13INR0049 Friendswood G 4/30/2017 4/22/2016 CNP Insufficient Planning Data on RARF

16INR0003 Freeport LNG PreTreatment Facility 6/1/2017 4/22/2016 CNP No RARF submitted

16INR0065B SP-TX-12-Phase B 8/15/2016 4/22/2016 LCRA Insufficient Planning Data on RARF

16INR0087 RTS Wind 12/31/2016 4/22/2016 LCRA Insufficient Planning Data on RARF

13INR0056 Fluvanna Renewable 1 3/1/2017 4/22/2016 ONCOR Insufficient Planning Data on RARF

13INR0005c Grandview Wind Farm Phase 3 12/15/2016 4/22/2016 SHRY Insufficient Planning Data on RARF

13INR0010a Mariah Del Este 6/1/2017 4/22/2016 SHRY No RARF submitted

13INR0010c Mariah Del Sur 6/1/2017 4/22/2016 SHRY No RARF submitted

13INR0038 Swisher Wind 12/15/2017 4/22/2016 SHRY Insufficient Planning Data on RARF

16INR0091 Santa Rita Wind 6/30/2017 4/22/2016 5477 STEC PMCR Submitted - Complete

17INR0020a RE Palmwood 2a Solar 10/1/2018 4/26/2016 AEP Insufficient Planning Data on RARF

17INR0020c RE Palmwood 2c Solar  1/1/2020 4/26/2016 AEP Insufficient Planning Data on RARF

17INR0020d RE Palmwood 2d Solar  7/15/2020 4/26/2016 AEP Insufficient Planning Data on RARF

New Resources that have met Section 6.9(1)(b), 6.9(1)(c), and 6.9(1)(d) 


Other Notable Activities
· ERCOT is currently working on reliability analysis for the 2016 Regional Transmission Plan (RTP). The results and cases for the 2016 RTP N-1 reliability analysis along with the list of preliminary projects were posted on MIS Secure website on April 11th 2016. ERCOT also continues to work on the 2016 Long Term System Assessment (LTSA). ERCOT developed and presented load forecasts on three of the eight scenarios and is currently working on generation expansion analysis.
· The System Protection Working Group completed the 2016 CY cases on April 1, 2016.  Work on the 2016 FY cases has begun.
· At the request of the Public Utility Commission, ERCOT is currently studying how to integrate the Lubbock Power and Light System into the ERCOT grid.  An update was presented at the April Regional Planning Group meeting.
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