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	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $1.5 Billion.

· Transmission Projects endorsed in 2016 total $58.5 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.81 Billion.

· Transmission Projects energized in 2016 total about $149.0 Million.
	


Regional Planning Group Project Reviews
· AEPSC has submitted the LRGV Area Transmission Improvements project. This is a Tier 1 project that is estimated to cost $621.5 million. ERCOT will present the results of the independent review to the Board of Directors in June 2016 for its endorsement.
· AEPSC has submitted the Hidalgo-Starr Transmission project. This is a Tier 1 project that is estimated to cost $151.1 million. ERCOT will present the results of the independent review to the Board of Directors in June 2016 for its endorsement.
· CPS Energy and Sharyland Utilities have jointly submitted the LRGV Import project. This is a Tier 1 project that is estimated to cost $643.7 million. ERCOT will present the results of the independent review to the Board of Directors in June 2016 for its endorsement.
· AEPSC and Oncor have jointly submitted the Barrilla Junction Area Improvements project. This is a Tier 1 project that is estimated to cost $111.9 million. This project is currently under ERCOT independent review.
· Brazos Electric Cooperative (BEC) has submitted the Salt Creek Area project. This is a Tier 2 project that is estimated to cost $17 million. This project is currently under ERCOT independent review.
· AEPSC has submitted the Maverick County Transmission project. This is a Tier 2 project that is estimated to cost $44.3 million. This project is currently under ERCOT independent review.
· Brazos Electric Cooperative (BEC) and AEPSC have jointly submitted the Katz to Tardis project. This is a Tier 2 project that is estimated to cost $30 million. This RPG project is submitted as a replacement to the BEC Aspermont–Knox Area Improvement project that was submitted for RPG review on November 5, 2015. This project is currently under ERCOT independent review.
· Oncor has submitted the Riverton–Sand Lake 138kV line project. This is a Tier 2 project that is estimated to cost $26 million. This project is currently under ERCOT independent review.

· Oncor has submitted the Southwest DFW 345 kV Upgrades project. This is a Tier 3 project that is estimated to cost $40 million. This project is in study mode.
· TNMP has submitted the Line 69H Rebuild and Conversion project. This is a Tier 1 project that is estimated to cost $50.6 million. This project is currently under ERCOT independent review.
· Oncor has submitted the Norwood–Amelia/East Levee 138 kV Double-Circuit Line Upgrade project. This is a Tier 3 project that is estimated to cost $15 million. This project has completed the Regional Planning Group review process, and ERCOT will prepare an RPG endorsement letter.
· AEPSC and Oncor have jointly submitted the Far West Texas project. This is a Tier 1 project that is estimated to cost $ 423 million. This project is currently in study mode.
· Brazos Electric Cooperative (BEC) has submitted the Northern Johnson County Area Improvement project. This is a Tier 2 project that is estimated to cost $ 8.1 million. This project is in its RPG comment period.
Planning Model Activities
The short term calendar of major planning model events is as follows.
· Jul 1, 2016
Post 16SSWG cases

· Jul 20, 2016 
Post 16SSWG Contingency Files and Planning Data Dictionary

· Aug 15, 2016
Begin 16SSWG Update 1

· Oct 15, 2016
Post 16SSWG Update 1
The following table shows interconnection projects that met Planning Guide section 6.9 (1)(b) – 6.9(1)(d) and were not modeled in SSWG cases due to lack of RARF data in accordance with Planning Guide section 6.9(1)(a) and 6.9 (3).  “Insufficient Planning Data” refers to data needed only for the Steady State model and is not the complete set of data marked Required for Planning in the Resource Registration Glossary.  
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In-service 

Date

Updated PMCR ID TSP 6.9(1)(a) Compliance & Notes MW for Grid

13INR0005c Grandview Wind Farm Phase 3 12/15/2016 5/19/2016 SHRY Insufficient Planning Data on RARF 188

13INR0038 Swisher Wind 12/15/2017 5/19/2016 SHRY Insufficient Planning Data on RARF 300

13INR0049 Friendswood G 4/30/2017 5/19/2016 CNP Insufficient Planning Data on RARF 129

13INR0056 Fluvanna Renewable 1 3/1/2017 5/19/2016 ONCORInsufficient Planning Data on RARF 240

14INR0023b Longhorn Energy Center - South 160 MW 12/31/2016 5/18/2016 SHRY Insufficient Planning Data on RARF 160

14INR0041a Redfish W 2a 7/1/2017 5/19/2016 AEP Insufficient Planning Data on RARF 230

14INR0060b Willow Springs Wind 10/1/2017 6/6/2016 AEP Insufficient Planning Data on RARF 230

14INR0062 Salt Fork 1 Wind 12/31/2016 5/18/2016 CTT Insufficient Planning Data on RARF 174

15INR0049 Albercas Wind  12/31/2016 5/18/2016 AEP Insufficient Planning Data on RARF 250

15INR0085 Tyler Bluff Wind 10/28/2016 5/19/2016 BRAZOSInsufficient Planning Data on RARF 126

16INR0065  Castle Gap Solar (aka SP-TX-12) 12/1/2016 5/18/2016 LCRA Insufficient Planning Data on RARF 117

16INR0065a Castle Gap Solar 2 9/6/2017 5/17/2016 LCRA Insufficient Planning Data on RARF 63

16INR0065B SP-TX-12-Phase B 8/15/2016 5/19/2016 LCRA Insufficient Planning Data on RARF 120

16INR0073 East Pecos Solar 12/1/2016 5/17/2016 AEP Insufficient Planning Data on RARF 100

16INR0087 RTS Wind 12/31/2016 5/19/2016 LCRA Insufficient Planning Data on RARF 160

17INR0020a RE Palmwood 2a Solar 10/1/2018 5/19/2016 AEP Insufficient Planning Data on RARF 100

17INR0020c RE Palmwood 2c Solar  1/1/2020 5/19/2016 AEP Insufficient Planning Data on RARF 100

17INR0020d RE Palmwood 2d Solar  7/15/2020 5/19/2016 AEP Insufficient Planning Data on RARF 100

13INR0010a Mariah Del Este 6/1/2017 5/18/2016 SHRY No RARF submitted 139

13INR0010c Mariah Del Sur 6/1/2017 5/18/2016 SHRY No RARF submitted 230

16INR0003 Freeport LNG PreTreatment Facility 6/1/2017 5/18/2016 CNP No RARF submitted 11

16INR0062b Lockett Wind Farm 10/1/2017 5/31/2016 AEP Insufficient Planning Data on RARF 184

11INR0054 Midway Wind 12/28/2016 2/22/2016 5034 AEP PMCR Submitted - Complete 161

11INR0062 Patriot (Petronilla) Wind 12/30/2016 3/16/2016 5324 AEP PMCR Submitted - Complete 180

11INR0082a Val Verde Wind  11/1/2016 3/21/2016 5322 AEP PMCR Submitted - Complete 149

13INR0010b Mariah Del Norte 10/31/2016 2/19/2016 5320 SHRY PMCR Submitted - Complete 230

14INR0013 San Roman Wind 12/31/2016 5/2/2016 5319 AEP PMCR Submitted - Complete 94

14INR0045a Torrecillas Wind A 9/1/2016 9/21/2015 5038 AEP PMCR Submitted - Complete 200

14INR0045b Torrecillas Wind B 9/1/2016 9/21/2015 5038 AEP PMCR Submitted - Complete 200

14INR0047 Wake Wind  9/30/2016 4/16/2016 4025 WETT PMCR Submitted - Complete 257

14INR0057 Buckthorn Wind 1  11/1/2016 4/21/2016 5455 BRAZOSPMCR Submitted - Complete 96

14INR0060 Horse Creek Wind 9/30/2016 5/9/2016 5323 AEP PMCR Submitted - Complete 230

15INR0037 Los Vientos IV 9/1/2016 2/22/2016 5035 AEP PMCR Submitted - Complete 200

15INR0045 Riggins Solar (aka Oak Solar) 10/15/201612/15/2015 5082 AEP PMCR Submitted - Complete 150

15INR0070_1 OCI Alamo 6 (SIRIUS) 9/30/2016 3/28/2016 5007 LCRA PMCR Submitted - Complete 110

15INR0070_1bPearl Solar 10/30/2016 2/4/2016 5255 LCRA PMCR Submitted - Complete 50

15INR0074 Happy Whiteface W 8/1/2016 2/22/2016 5228 SHRY PMCR Submitted - Complete 157

16INR0024 Hidalgo & Starr Wind  11/30/2016 4/25/2016 5450 AEP PMCR Submitted - Complete 250

16INR0037 Blanco Canyon Wind 12/30/2016 3/11/2016 5057 SHRY PMCR Submitted - Complete 50

16INR0037b Blanco Canyon Wind 1 12/30/2017 3/11/2016 5057 SHRY PMCR Submitted - Complete 150

16INR0037c Blanco Canyon Wind 3 12/30/2017 3/11/2016 5057 SHRY PMCR Submitted - Complete 280

16INR0052 SOLARA (Paint Creek Solar) (aka OCI ALAMO 7) 9/30/201612/18/2015 5069 AEP PMCR Submitted - Complete 106

16INR0055 Chapman Ranch Wind I 12/30/2016 9/28/2015 5033 AEP PMCR Submitted - Complete 250

16INR0062 Electra Wind 10/1/2016 8/18/2015 4730 AEP PMCR Submitted - Complete 230

16INR0091 Santa Rita Wind 6/30/2017 4/22/2016 5477 STEC PMCR Submitted - Complete 300

16INR0114 Upton Solar 12/1/2017 5/9/2016 5326 LCRA PMCR Submitted - Complete 102

17INR0007 Colorado Bend III 7/31/2017 3/21/2016 5251 CNP PMCR Submitted - Complete 1148

17INR0009 Wolf Hollow 2 5/1/2017 4/14/2016 5416 ONCORPMCR Submitted - Complete 1118

New Resources that have met Section 6.9(1)(b), 6.9(1)(c), and 6.9(1)(d) 


Other Notable Activities
· ERCOT is currently working on reliability analysis for the 2016 Regional Transmission Plan (RTP). The results and cases for the 2016 RTP N-1 reliability analysis along with the list of preliminary projects were posted on MIS Secure website on April 11th 2016. ERCOT also continues to work on the 2016 Long Term System Assessment (LTSA). ERCOT has completed generation expansion analysis on seven of the eight scenarios. 
· The System Protection Working Group is working on the 2016 FY cases with a projected completion date of 07/01/2016.
· At the request of the Public Utility Commission, ERCOT is currently studying how to integrate the Lubbock Power and Light System into the ERCOT grid.  An update was presented at the March Regional Planning Group meeting.
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