ERCOT Impact Analysis Report


	NPRR Number
	770
	NPRR Title
	Addition of Outaged Resource Capacity to Short-Term System Adequacy Report

	Impact Analysis Date
	July 6, 2016

	Estimated Cost/Budgetary Impact
	Between $40k and $60k

	Estimated Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  3 to 9 months

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Market Management Systems (MMS)

· Current Day Reports (CDR)

· Market Information System (MIS)


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	See 7/6/16 ERCOT Comments.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:  Not applicable.
Impact on Other Projects:  Not applicable.


	Comments

	None.
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