Revised ERCOT Impact Analysis Report


	NPRR Number
	770
	NPRR Title
	 Addition of Outaged Resource Capacity to the Ancillary Services Capacity Monitor

	Impact Analysis Date
	July 20, 2016

	Estimated Cost/Budgetary Impact
	Between $25k and $45k

	Estimated Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  3 to 7 months

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Energy Management System (EMS)

· Current Day Report (CDR)

· Public Dashboards


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:  Not applicable.
Impact on Other Projects:  Not applicable.


	Comments

	None
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