	 Flight Schedule for Version 4.0 Flights in 2017
	0217

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Dec. 14, 2016

	Signup begins

	Jan. 11, 2017

	IN-FLIGHT SIGNUP DEADLINE 
The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:
1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Jan. 18, 2017

	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)

The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT March 10, 2017. All scripts are expected to be completed by 5:00 PM CPT March 31, 2017.

	Feb. 24, 2017

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Jan. 20, 2017

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Jan. 20, 2017

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Jan. 20, 2017

	MPs to start scheduling connectivity


	Jan. 23, 2017

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Jan. 24, 2017

	

	

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	Jan. 24, 2017

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Feb. 7, 2017

	Day 1 Transactions flow 


	Feb. 13, 2017

	Flight tentatively scheduled to conclude


	Feb 24, 2017

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	Feb 27, 2017

	Contingency/Adhoc Testing scheduled to conclude for Flight 

	Apr. 7, 2017


	Flight Schedule for Version 4.0 Flights in 2017
	0617

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Mar. 29, 2017

	Signup begins

	May 3, 2017

	IN-FLIGHT SIGNUP DEADLINE

The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	May 10, 2017

	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT June 30, 2017. All scripts are expected to be completed by 5:00 PM CPT July 28, 2017. 

	June 16, 2017

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	May 12, 2017

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	May 12, 2017

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	May 12, 2017

	MPs to start scheduling connectivity
	May 15, 2017

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	May 16, 2017

	

	

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	May 16, 2017

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	May 30, 2017

	Day 1 Transactions flow 


	June 5, 2017

	Flight tentatively scheduled to conclude 

	June 16, 2017

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	June 19, 2017

	No transactions week of July 4
	July 3 – July 7
2017

	Contingency/Adhoc Testing scheduled to conclude for Flight

	Aug. 4, 2017


	Flight Schedule for Version 4.0 Flights in 2017
	1017

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	July 26, 2017

	Signup begins


	Aug. 30, 2017

	IN-FLIGHT SIGNUP DEADLINE

The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Sept. 6, 2017


	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT October 27, 2017. All scripts are expected to be completed by 5:00 PM CPT November 10, 2017.

	Oct. 13, 2017

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Sept. 8, 2017

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Sept. 8, 2017

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Sept. 8, 2017

	MPs to start scheduling connectivity


	Sept. 11, 2017

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Sept. 12, 2017

	

	

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 
	Sept. 12, 2017

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Sept. 26, 2017

	Day 1 Transactions flow 


	Oct. 2, 2017

	Flight tentatively scheduled to conclude

	Oct. 13, 2017

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	Oct. 16, 2017


	Contingency Testing scheduled to conclude for Flight 

	Nov. 17, 2017


�Removing all references to Blackout periods. Do TDSP’s still need this Blackout Period?


�Removing all references to Blackout periods. Do TDSP’s still need this Blackout Period?


�Removing all references to Blackout periods. Do TDSP’s still need this Blackout Period?





* The testing schedule may change if there are TX SET changes or a version upgrade


