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	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $855.7 Million.

· Transmission Projects endorsed in 2016 total $489.1 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.23 Billion as of October 1, 2016.

· Transmission Projects energized in 2016 total about $1.72 Billion as of October 1, 2016.
	


Regional Planning Group Project Reviews
· AEPSC has submitted the Maverick County Transmission project. This is a Tier 2 project that is estimated to cost $44.3 million. This project is currently under ERCOT independent review.
· AEPSC and Oncor have jointly submitted the Far West Texas project. This is a Tier 1 project that is estimated to cost $423 million. This project is currently under ERCOT independent review.
· Brazos Electric Cooperative (BEC) has submitted the Northern Johnson County Area Improvement project. This is a Tier 2 project that is estimated to cost $8.1 million. This project is currently under ERCOT independent review.
· LCRA TSC has submitted the Cooks Point substation project. This is a Tier 1 project that is estimated to cost $52 million. This project is currently under ERCOT independent review.
· Sharyland Utilities has submitted the South Plains Transmission project. This is a Tier 1 project that is estimated to cost $251 million. This project is under study mode.

· LCRA TSC has submitted the Mountain Home substation and transmission line addition project. This is a Tier 1 project that is estimated to cost $77.3 million. This project has been submitted for RPG comments.
Planning Model Activities
The short term calendar of major planning model events is as follows:
· Nov 21, 2016
Complete Transmission Loss Factors
The following table shows interconnection projects that met Planning Guide section 6.9(1)(b) – 6.9(1)(d) and were not modeled in SSWG cases due to lack of RARF data in accordance with Planning Guide section 6.9(1)(a) and 6.9(3).  “Insufficient Planning Data” refers to data needed only for the Steady State model and is not the complete set of data marked Required for Planning in the Resource Registration Glossary.  
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11INR0054 Midway Wind 12/28/2016 2/22/2016 5034 AEP PMCR Submitted - Complete 161

11INR0062 Patriot (Petronilla) Wind 12/30/2016 3/16/2016 5324 AEP PMCR Submitted - Complete 180

11INR0082a Val Verde Wind  11/1/2016 3/21/2016 5322 AEP PMCR Submitted - Complete 149

14INR0013 San Roman Wind 12/31/2016 5/2/2016 5319 AEP PMCR Submitted - Complete 94

14INR0045a Torrecillas Wind A 9/1/2016 9/21/2015 5038 AEP PMCR Submitted - Complete 200

14INR0045b Torrecillas Wind B 9/1/2016 9/21/2015 5038 AEP PMCR Submitted - Complete 200

14INR0060 Horse Creek Wind 9/30/2016 5/9/2016 5323 AEP PMCR Submitted - Complete 230

15INR0045 Riggins Solar (aka Oak Solar) 10/15/2016 12/15/2015 5082 AEP PMCR Submitted - Complete 150

16INR0024 Hidalgo & Starr Wind  12/1/2016 4/25/2016 5450 AEP PMCR Submitted - Complete 250

16INR0055 Chapman Ranch Wind I 12/30/2016 9/28/2015 5033 AEP PMCR Submitted - Complete 250

16INR0062 Electra Wind 10/1/2016 8/18/2015 4730 AEP PMCR Submitted - Complete 230

16INR0073 East Pecos Solar 12/31/2016 6/8/2016 5582 AEP PMCR Submitted - Complete 120

14INR0057 Buckthorn Wind 1  11/1/2016 4/21/2016 5455 BRAZOS PMCR Submitted - Complete 96

15INR0085 Tyler Bluff Wind 9/1/2016 6/14/2016 5630 BRAZOS PMCR Submitted - Complete 126

17INR0007 Colorado Bend III 7/31/2017 3/21/2016 5251 CNP PMCR Submitted - Complete 1148

17INR0022 MIRAGE 7/24/2017 9/30/2016 5798 CNP PMCR Submitted - Complete 11

14INR0062 Salt Fork 1 Wind 11/1/2016 6/8/2016 5583 CTT PMCR Submitted - Complete 174

15INR0070_1 OCI Alamo 6 (SIRIUS) 9/30/2016 3/28/2016 5007 LCRA PMCR Submitted - Complete 110

15INR0070_1b Pearl Solar 9/30/2016 2/4/2016 5007 LCRA PMCR Submitted - Complete 50

16INR0065 Castle Gap Solar (aka SP-TX-12) 4/1/2017 6/8/2016 5581 LCRA PMCR Submitted - Complete 117

16INR0114 Upton Solar 12/1/2017 5/9/2016 5326 LCRA PMCR Submitted - Complete 102

16INR0023 BNB Lamesa Solar 3/31/2017 9/30/2016 5795 ONCOR PMCR Submitted - Complete 102

17INR0009 Wolf Hollow 2 5/1/2017 4/14/2016 5416 ONCOR PMCR Submitted - Complete 1118

13INR0010b Mariah Del Norte 10/31/2016 2/19/2016 5320 SHRY PMCR Submitted - Complete 230

15INR0074 Happy Whiteface W 12/1/2016 2/22/2016 5228 SHRY PMCR Submitted - Complete 157

16INR0037 Blanco Canyon Wind 12/30/2016 3/11/2016 5057 SHRY PMCR Submitted - Complete 50

16INR0037b Blanco Canyon Wind 1 12/30/2017 3/11/2016 5057 SHRY PMCR Submitted - Complete 150

16INR0037c Blanco Canyon Wind 3 12/30/2017 3/11/2016 5057 SHRY PMCR Submitted - Complete 280

16INR0091 Santa Rita Wind 6/30/2017 4/22/2016 5477 STEC PMCR Submitted - Complete 300

16INR0003 Freeport LNG PreTreatment Facility 6/1/2017 9/28/2016 CNP No RARF submitted 11

13INR0010a Mariah Del Este 6/1/2018 9/28/2016 SHRY No RARF submitted 139

13INR0010c Mariah Del Sur 6/1/2018 9/28/2016 SHRY No RARF submitted 230

14INR0041a Redfish W 2a 7/1/2017 9/28/2016 AEP Insufficient Planning Data on RARF 230

14INR0060b Willow Springs Wind 10/1/2017 9/28/2016 AEP Insufficient Planning Data on RARF 230

15INR0049 Albercas Wind  (aka BORDAS2) 11/14/2016 5/18/2016 5656 AEP Insufficient Planning Data on RARF 200

15INR0061 SolaireHolman 1 3/31/2017 6/21/2016 5643 AEP Insufficient Planning Data on RARF 50

16INR0062b Lockett Wind Farm 10/1/2017 9/28/2016 AEP Insufficient Planning Data on RARF 184

17INR0020a RE Maplewood 2a Solar 10/1/2018 9/28/2016 AEP Insufficient Planning Data on RARF 100

17INR0020b RE Maplewood 2b Solar 10/1/2018 9/28/2016 AEP Insufficient Planning Data on RARF 200

17INR0020c RE Maplewood 2c Solar  1/1/2020 9/28/2016 AEP Insufficient Planning Data on RARF 100

17INR0020d RE Maplewood 2d Solar  7/15/2020 9/28/2016 AEP Insufficient Planning Data on RARF 100

13INR0049 Friendswood G 4/30/2017 9/28/2016 5830 CNP PMCR Submitted - Complete 119

16INR0065a Castle Gap Solar 2 9/6/2017 9/28/2016 LCRA Insufficient Planning Data on RARF 63

16INR0065B SP-TX-12-Phase B 8/15/2017 9/28/2016 5837 LCRA PMCR Submitted - Complete 120

16INR0087 RTS Wind 12/31/2017 11/11/2016 LCRA Insufficient Planning Data on RARF 160

13INR0056 Fluvanna Renewable 1 10/17/2017 12/13/2016 5850 ONCOR Insufficient Planning Data on RARF 155

13INR0005c Grandview Wind Farm Phase 3 12/15/2017 12/29/2016 SHRY Insufficient Planning Data on RARF 188

13INR0038 Swisher Wind 12/15/2017 9/28/2016 SHRY Insufficient Planning Data on RARF 300

14INR0023b Longhorn Energy Center - South 160 MW 4/14/2017 12/29/2016 SHRY Insufficient Planning Data on RARF 160

15INR0082 Flat Top Wind I 11/30/2017 12/1/2016 ONCOR Insufficient Planning Data on RARF 200

16INR0009 Point Comfort G 10/15/2017 12/1/2016 AEP Insufficient Planning Data on RARF 100

17INR0027 Dermott Wind 1 9/1/2017 12/13/2016 5857 ONCOR PMCR Submitted - Complete 250

17INR0027b Coyote Wind 9/1/2018 12/6/2016 ONCOR Insufficient Planning Data on RARF 250

15INR0064b BearKat Wind B 9/1/2018 1/5/2017 WETT 129

New Resources that have met Section 6.9(1)(b), 6.9(1)(c), and 6.9(1)(d) 


Other Notable Activities
· ERCOT completed the 2016 Regional Transmission Plan (RTP) study. The RTP study included reliability and economic analysis for the ERCOT System. The RTP report and its findings were shared with the RPG on December 28, 2016. 

· ERCOT has started developing the scope for the 2017 RTP. A scope and process document was shared with the Regional Planning Group (RPG) for feedback and review on October 21, 2016. The TDSPs are currently reviewing the 2016 RTP load forecast using the bounded higher of methodology.
· ERCOT has completed the 2016 Long Term System Assessment (LTSA). The LTSA is a scenario-based assessment in which ERCOT prepared generation expansion plans and load forecasts for eight scenarios developed by Regional Planning Group participants.  Three of these scenarios were selected for evaluation of transmission needs (both reliability and efficiency): the Current Trends Scenario, Environmental Mandate, and the High Energy Efficiency and Distributed Generation Scenario. The 2016 LTSA report and its findings were posted on the ERCOT website on December 30, 2016.
· ERCOT has completed the 2016 Report on Existing and Potential Electric System Constraints and Needs.  The report has been posted on the ERCOT website.

· On July 19, 2016, Public Utility Commission of Texas (PUCT) Chairman Nelson filed a memo in docket 45633 addressing the proposed move of the Lubbock Power and Light (LP&L) system from the Southwest Power Pool (SPP) grid into the Electric Reliability Council of Texas (ERCOT) grid.  The memo included a recommendation for analyses to be performed by SPP and ERCOT. ERCOT is currently working on the SPP-ERCOT Coordinated Lubbock ERCOT Integration Study. 

· ERCOT presented the Rayburn Load Integration Study scope to stakeholders at the September RPG meeting. ERCOT is currently working on the Rayburn Load Integration Study.  
· The SPWG has started working on their 2017 Current Year base cases.  ERCOT sent Pass 0 out to the group on 01/06/2017.
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