	[image: image1.png]ercot=




	
	System Planning 



	
	
	

	
	
	Monthly Status Report

March 2017


	
	Report Highlights
	

	
	
	

	

	
	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $1.15 Billion.

· Transmission Projects endorsed in 2017 total $110.7 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.91 Billion as of Feb 1, 2017.

· Transmission Projects energized in 2017 total about $3.71 Million as of Feb 1, 2017.
	


Regional Planning Group Project Reviews
· AEPSC and Oncor have jointly submitted the Far West Texas project. This is a Tier 1 project that is estimated to cost $423 million. This project is currently under ERCOT independent review.
· LCRA TSC has submitted the Cooks Point substation project. This is a Tier 1 project that is estimated to cost $52 million. This project is currently under ERCOT independent review.
· Sharyland Utilities has submitted the South Plains Transmission project. This is a Tier 1 project that is estimated to cost $251 million. This project is currently under ERCOT independent review.

· LCRA TSC has submitted the Mountain Home substation and transmission line addition project. This is a Tier 1 project that is estimated to cost $77.3 million. This project is currently under ERCOT independent review.

· Garland Power & Light and Oncor have jointly submitted the North Garland Reliability Infrastructure Project (N-GRIP). This is a Tier 1 project that is estimated to cost $78 million. This project is currently under ERCOT independent review.
· AEPSC has submitted the Refugio County Transmission project. This is a Tier 3 project that is estimated to cost $24 million. This project had been submitted for RPG comments.

· CenterPoint Energy has submitted the Freeport Master Plan project. This is a Tier 1 project that is estimated to cost $246.7 million. This project had been submitted for RPG comments.

Planning Model Activities
The short term calendar of major planning model events is as follows:
· Mar 21, 2017
Incremental update of MOD database with NMMS snapshot

· July 1, 2017
Post 17SSWG SSWG Base Cases
The following table shows interconnection projects that met Planning Guide section 6.9(1)(a) – 6.9(1)(d) and were modeled in the SSWG cases as either complete or as a simple model or those that were not modeled in SSWG cases due to lack of RARF data in accordance with Planning Guide section 6.9.  This categorization refers to data needed only for the Steady State model and is not the complete set of data marked Required for Planning in the Resource Registration Glossary.  
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INR Number Generator

MW for 

Grid

In-service 
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6.9(1) 

Modeling

6.9(2) 

Deadline

 Last Updated TSP PMCR ID 6.9(1)(a) Compliance & Notes

16INR0055 Chapman Ranch Wind I 250 7/15/2017 1/31/2017 AEP 5033 PMCR Submitted - Complete

11INR0054 Midway Wind 161 8/1/2017 1/31/2017 AEP 5034 PMCR Submitted - Complete

14INR0045a Torrecillas Wind A 200 12/31/2017 9/21/2015 AEP 5038 PMCR Submitted - Complete

14INR0045b Torrecillas Wind B 200 12/31/2017 9/21/2015 AEP 5038 PMCR Submitted - Complete

16INR0037c Blanco Canyon Wind 3 (Pumpkin Farm Wind) 280 12/30/2017 3/11/2016 SHRY 5057 PMCR Submitted - Complete

15INR0045 Riggins Solar (aka Oak Solar) 150 12/22/2017 12/15/2015 AEP 5082 PMCR Submitted - Complete

11INR0082a Val Verde Wind  149 8/31/2017 3/21/2016 AEP 5322 PMCR Submitted - Complete

11INR0062 Patriot (Petronilla) Wind 180 8/15/2017 3/16/2016 AEP 5324 PMCR Submitted - Complete

16INR0114 Upton Solar 102 12/1/2018 1/31/2017 LCRA 5326 PMCR Submitted - Complete

14INR0057 Buckthorn Wind 1  96 11/1/2017 4/21/2016BRAZOS 5455 PMCR Submitted - Complete

16INR0091 Santa Rita Wind 300 12/31/2017 1/31/2017 STEC 5477 PMCR Submitted - Complete

16INR0065 Castle Gap Solar (aka SP-TX-12) 150 1/1/2019 1/17/2017 LCRA 5581 PMCR Submitted - Complete

13INR0049 Friendswood G 119 4/30/2017 9/28/2016 CNP 5830 PMCR Submitted - Complete

13INR0056 Fluvanna Renewable 1 155 10/17/2017 12/13/2016 ONCOR 5850 PMCR Submitted - Complete

17INR0027 Dermott Wind 1 250 9/1/2017 12/13/2016 ONCOR 5851 PMCR Submitted - Complete

16INR0009 Port Comfort (Calhoun) 100 6/1/2017 2/2/2017 AEP 5959 PMCR Submitted - Complete

15INR0064 BearKat Wind A 197 9/15/2017 1/11/2017 WETT 5988 PMCR Submitted - Complete

15INR0064b BearKat Wind B 163 4/15/2018 2/6/2017 WETT 5988 PMCR Submitted - Complete

14INR0060b Willow Springs Wind 230 10/1/2017 2/8/2017 AEP 5995 PMCR Submitted - Complete

17INR0042 Castleman Chamon 100 7/1/2017 3/21/2017 CNP 6130 PMCR Submitted - Complete

13INR0005c Grandview Wind Farm Phase 3 188 12/15/2017 4/6/2017 6/5/2017 12/29/2016 SHRY 6169 Simple Model Complete

13INR0010a Mariah Del Este 139 6/1/2018 4/6/2017 6/5/2017 9/28/2016 SHRY 6170 Simple Model Complete

13INR0010c Mariah Del Sur 230 6/1/2018 4/6/2017 6/5/2017 9/28/2016 SHRY 6171 Simple Model Complete

13INR0038 Swisher Wind 300 12/15/2017 4/6/2017 6/5/2017 9/28/2016 SHRY 6172 Simple Model Complete

14INR0023b Longhorn Energy Center - South 160 MW 160 12/15/2017 4/3/2017 6/2/2017 2/8/2017 SHRY 6173 Simple Model Complete

14INR0041a RADFORD RUN (Bruenning's Breeze) (Redfish W 2a) 230 12/1/2017 4/3/2017 6/2/2017 9/28/2016 AEP 6174 Simple Model Complete

15INR0082 Flat Top Wind I 200 11/30/2017 4/3/2017 6/2/2017 12/1/2016 ONCOR 6175 Simple Model Complete

16INR0003 Freeport LNG PreTreatment Facility (LEVEE) 11 2/1/2018 4/6/2017 6/5/2017 2/8/2017 CNP 6176 Simple Model Complete

16INR0062b Lockett Wind Farm 184 10/1/2017 3/21/2017 5/20/2017 2/8/2017 AEP 6177 Simple Model Complete

16INR0087 RTS Wind 160 12/31/2017 4/3/2017 6/2/2017 2/8/2017 LCRA 6178 Simple Model Complete

17INR0020a RE Maplewood 2a Solar (REDBARN_S1) 100 10/1/2018 4/6/2017 6/5/2017 9/28/2016 AEP 6179 Simple Model Complete

17INR0020b RE Maplewood 2b Solar (REDBARN_S2) 200 5/16/2019 4/6/2017 6/5/2017 2/8/2017 AEP 6180 Simple Model Complete

17INR0020c RE Maplewood 2c Solar (REDBARN_S3) 100 1/1/2020 4/6/2017 6/5/2017 2/8/2017 AEP 6181 Simple Model Complete

17INR0020d RE Maplewood 2d Solar (REDBARN_S4) 100 7/15/2020 4/6/2017 6/5/2017 9/28/2016 AEP 6182 Simple Model Complete

17INR0020e RE Maplewood 2e Solar (REDBARN_S5) 100 12/31/2020 4/6/2017 6/5/2017 2/23/2017 AEP 6183 Simple Model Complete

17INR0027b Coyote Wind 250 9/1/2018 4/6/2017 6/5/2017 12/6/2016 ONCOR 6184 Simple Model Complete

14INR0044 West of Pecos Solar (W_PECOS) 100 12/1/2017 4/7/2017 6/6/2017 4/7/2017 ONCOR 6185 Simple Model Complete

16INR0065a Castle Gap Solar 2 (CASLGAP2) 30 1/1/2020 1/1/2017 LCRA Simple Model Pending


Permian Basin Oil Rig Count
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Other Notable Activities
· ERCOT shared an intial scope and process document for the 2017 RTP with the Regional Planning Group (RPG) for feedback and review on October 21, 2016. ERCOT is working on finalizing the input assumptions for the 2017 RTP. ERCOT and TDSPs are reviewing the 2017 RTP load forecast using the bounded higher-of methodology.
· ERCOT shared an initial scope and process document for the 2018 LTSA with the RPG for feedback during the March RPG meeting. The LTSA Scenario development workshops are currently planned for May and June RPG meetings. These workshops are opportunities for ERCOT’s stakeholder to provide feedback on scenarios, drivers and assumptions to be included in the 2018 LTSA.
· On July 19, 2016, Public Utility Commission of Texas (PUCT) Chairman Nelson filed a memo in docket 45633 addressing the proposed move of the Lubbock Power and Light (LP&L) system from the Southwest Power Pool (SPP) grid into the Electric Reliability Council of Texas (ERCOT) grid.  The memo included a recommendation for analyses to be performed by SPP and ERCOT. ERCOT is currently working on the SPP-ERCOT Coordinated Lubbock ERCOT Integration Study. 

· ERCOT presented the Rayburn Load Integration Study results and the ERCOT recommendation to stakeholders at the March RPG meeting. ERCOT will present study results and recommendation to the TAC in April and BOD in June. 
· The SPWG has completed their 2017 Current Year base cases and have started working on their 2017 FY base cases.  ERCOT sent Pass 0 out to the group on 04/07/2017.

� +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There is a total increase of 9 oil rigs in the Permian Basin from February - March 2017.
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