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	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $1.24 Billion.

· Transmission Projects endorsed in 2017 total $175.8 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $6.91 Billion as of Feb 1, 2017.

· Transmission Projects energized in 2017 total about $3.71 Million as of Feb 1, 2017.
	


Regional Planning Group Project Reviews
· AEPSC and Oncor have jointly submitted the Far West Texas project. This is a Tier 1 project that is estimated to cost $423 million. ERCOT has completed the independent review and the project was endorsed by TAC on May 25. ERCOT will present the recommendation for Board endorsement on June 13. 
· LCRA TSC has submitted the Cooks Point substation project. This is a Tier 1 project that is estimated to cost $52 million. This project is currently under ERCOT independent review.
· Sharyland Utilities has submitted the South Plains Transmission project. This is a Tier 1 project that is estimated to cost $251 million. This project is currently under ERCOT independent review.

· LCRA TSC has submitted the Mountain Home substation and transmission line addition project. This is a Tier 1 project that is estimated to cost $77.3 million. This project is currently under ERCOT independent review.

· Garland Power & Light and Oncor have jointly submitted the North Garland Reliability Infrastructure Project (N-GRIP). This is a Tier 1 project that is estimated to cost $78 million. This project is currently under ERCOT independent review.
· AEPSC has submitted the Refugio County Transmission project. This is a Tier 3 project that is estimated to cost $24 million. This project has completed the RPG review, and ERCOT will prepare the RPG acceptance letter.

· CenterPoint Energy has submitted the Freeport Master Plan project. This is a Tier 1 project that is estimated to cost $246.7 million. This project is currently under ERCOT independent review.
· Brazos Electric Cooperative (BEC) & Rayburn Country Electric Cooperative (RCEC) have jointly submitted the Northeast Denton County & Celina/Prosper Transmission Improvement project. This is a Tier 1 project that is estimated to cost $72.9 million. This project is currently under study mode.
· Oncor has submitted the Watermill - Camp Wisdom 138 kV Line Upgrade project. This is a Tier 3 project that is estimated to cost $16.5 million. This project has completed the RPG review, and ERCOT will prepare the RPG acceptance letter.
· Oncor has submitted the Payne - Anna 138 kV Line Upgrade project. This is a Tier 3 project that is estimated to cost $24.6 million. This project has completed the RPG review, and ERCOT will prepare the RPG acceptance letter.
· Brazos Electric Cooperative (BEC) has submitted the South Denton County project. This is a Tier 2 project that is estimated to cost $42 million. This project had been submitted for RPG comments.
Planning Model Activities
The short term calendar of major planning model events is as follows:
· July 1, 2017
Post 17SSWG SSWG Base Cases

· July 14, 2017
Post Contingency definitions and Planning Data Dictionary

· August 2, 2017
NMMS snapshot for 17SSWG Update 1
The following table shows interconnection projects that met Planning Guide section 6.9(1)(a) – 6.9(1)(d) and were modeled in the SSWG cases as either complete or as a simple model or those that were not modeled in SSWG cases due to lack of RARF data in accordance with Planning Guide section 6.9.  This categorization refers to data needed only for the Steady State model and is not the complete set of data marked Required for Planning in the Resource Registration Glossary.  
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16INR0122 Blue Summit Battery 30 6/15/2017 2/29/1900 AEP

16INR0062b Lockett Wind Farm 184 9/1/2018 5/3/2017 7/2/2017 2/8/2017 AEP 6177 Simple Model Complete

14INR0023b Longhorn Energy Center - South 160 MW 160 12/15/2017 4/3/2017 7/3/2017 6/1/2017 SHRY 6173 Simple Model Complete

14INR0041a Bruenning's Breeze (Redfish W 2a) 230 12/31/2017 4/3/2017 6/2/2017 5/18/2017 AEP 6174 PMCR Submitted - Complete

15INR0082 Flat Top Wind I 200 11/30/2017 4/3/2017 7/3/2017 6/1/2017 ONCOR 6175 Simple Model Complete

16INR0087 RTS Wind 160 3/15/2018 4/3/2017 7/3/2017 6/1/2017 LCRA 6178 Simple Model Complete

13INR0005c Grandview Wind Farm Phase 3 188 12/15/2017 4/6/2017 7/3/2017 6/1/2017 SHRY 6169 Simple Model Complete

13INR0010a Mariah Del Este 139 6/1/2018 4/6/2017 6/5/2017 6/1/2017 SHRY 6170 PMCR Submitted - Complete

13INR0010c Mariah Del Sur 230 6/1/2018 4/6/2017 7/3/2017 6/1/2017 SHRY 6171 Simple Model Complete

13INR0038 Swisher Wind 300 12/15/2017 4/6/2017 7/3/2017 6/1/2017 SHRY 6172 Simple Model Complete

16INR0003 Freeport LNG PreTreatment Facility (LEVEE) 11 9/1/2018 4/6/2017 6/5/2017 5/18/2017 CNP 6176 PMCR Submitted - Complete

17INR0020a RE Maplewood 2a Solar (REDBARN_S1) 100 12/31/2018 4/6/2017 7/3/2017 6/1/2017 AEP 6179 Simple Model Complete

17INR0020b RE Maplewood 2b Solar (REDBARN_S2) 200 12/31/2019 4/6/2017 7/3/2017 6/1/2017 AEP 6180 Simple Model Complete

17INR0020c RE Maplewood 2c Solar (REDBARN_S3) 100 12/31/2019 4/6/2017 7/3/2017 6/1/2017 AEP 6181 Simple Model Complete

17INR0020d RE Maplewood 2d Solar (REDBARN_S4) 100 12/31/2020 4/6/2017 7/3/2017 6/1/2017 AEP 6182 Simple Model Complete

17INR0020e RE Maplewood 2e Solar (REDBARN_S5) 100 12/31/2020 4/6/2017 7/3/2017 6/1/2017 AEP 6183 Simple Model Complete

17INR0027b Coyote Wind 250 9/1/2018 4/6/2017 7/3/2017 6/1/2017 ONCOR 6184 Simple Model Complete

14INR0044 West of Pecos Solar (W_PECOS) 100 7/1/2018 4/7/2017 7/3/2017 6/1/2017 ONCOR 6185 Simple Model Complete

16INR0065a Castle Gap Solar 2 (CASLGAP2) 30 1/1/2020 5/2/2017 7/1/2017 6/1/2017 LCRA 6270 Simple Model Complete

18INR0013 Denton Energy Center 226 7/1/2018 5/26/2018 7/25/2018 5/26/2017DENTON 6338 Simple Model Complete

11INR0054 Midway Wind 161 8/1/2017 1/31/2017 AEP 5034 PMCR Submitted - Complete

11INR0062 Patriot (Petronilla) Wind 180 9/27/2018 5/25/2017 AEP 5324 PMCR Submitted - Complete

11INR0082a Val Verde Wind  149 8/31/2017 3/21/2016 AEP 5322 PMCR Submitted - Complete

13INR0049 Friendswood G 119 4/30/2017 9/28/2016 CNP 5830 PMCR Submitted - Complete

13INR0056 Fluvanna Renewable 1 155 10/17/2017 12/13/2016 ONCOR 5850 PMCR Submitted - Complete

14INR0045a Torrecillas Wind A 200 12/31/2017 9/21/2015 AEP 5038 PMCR Submitted - Complete

14INR0045b Torrecillas Wind B 200 12/31/2017 9/21/2015 AEP 5038 PMCR Submitted - Complete

14INR0057 Buckthorn Wind 1  96 11/1/2017 4/21/2016BRAZOS 5455 PMCR Submitted - Complete

14INR0060b Willow Springs Wind 230 10/1/2017 4/24/2017 AEP 5995 PMCR Submitted - Complete

15INR0045 Riggins Solar (aka Oak Solar) 150 12/22/2017 12/15/2015 AEP 5082 PMCR Submitted - Complete

15INR0064 BearKat Wind A 197 9/15/2017 1/11/2017 WETT 5988 PMCR Submitted - Complete

15INR0064b BearKat Wind B 163 4/15/2018 2/6/2017 WETT 5988 PMCR Submitted - Complete

16INR0009 Port Comfort (Calhoun) 100 6/1/2017 2/2/2017 AEP 5959 PMCR Submitted - Complete

16INR0037c Blanco Canyon Wind 3 (Pumpkin Farm Wind) 280 12/30/2017 3/11/2016 SHRY 5057 PMCR Submitted - Complete

16INR0055 Chapman Ranch Wind I 250 7/15/2017 1/31/2017 AEP 5033 PMCR Submitted - Complete

16INR0065 Castle Gap Solar (aka SP-TX-12) 150 1/1/2019 1/17/2017 LCRA 5581 PMCR Submitted - Complete

16INR0091 Santa Rita Wind 300 12/31/2017 1/31/2017 STEC 5477 PMCR Submitted - Complete

16INR0114 Upton Solar 102 12/1/2018 1/31/2017 LCRA 5326 PMCR Submitted - Complete

17INR0027 Dermott Wind 1 250 9/1/2017 12/13/2016 ONCOR 5851 PMCR Submitted - Complete

17INR0042 Castleman Chamon 100 7/1/2017 3/21/2017 CNP 6130 PMCR Submitted - Complete


Permian Basin Oil Rig Count

[image: image3.png]Terry
[ J
Yoakum
Count as of May 2017 Gaines ° Scurry
Source: Baker Hughes North American Rig Count o -2 B0 e +2
orden
Andrews Howard Y
+
o1 @+ ® 1
Martin Nolan
Ector Midland .
Loving
Culberson \\\6 . +2 _.2 . +5
Winkler ~9 |Glasscock
Reeves Ward |Crane |Upton |Reagan
Irion
® o o
+1 _3 _1 .

Crockett





[image: image4.png]PY Terry
Yoakum
Count as of April 2017 Gaines Scurry
Source: Baker Hughes North American Rig Count [ ® [
Borden
Andrews Howard
[ J . . [ J
Martin Nolan
Ector Midland
Loving Y Y L
Culberson . _
Winkler Glasscock
Upton |Reagan
. . Irion
[ J
Crockett
® 29 Py
@ 10-19





Other Notable Activities
· ERCOT is working on reliability analysis for the 2017 Regional Transmission Plan (RTP). ERCOT posted the initial start cases to be used in the 2017 RTP on the MIS Secure website on April 26, 2017. ERCOT continues to perform a load review for the Far West weather zone. 
· ERCOT shared an initial scope and process document for the 2018 LTSA with the RPG for feedback during the March RPG meeting. The LTSA Scenario development was kicked off in the May RPG meeting with a follow up workshop planned for the June RPG meeting. Following the May workshop stakeholders provided valuable feedback which will be used to develop scenarios and assumptions for 2018 LTSA.  At the June RPG meeting, ERCOT plans to finalize the scenarios and assumptions that will be used to conduct the 2018 LTSA.
· On July 19, 2016, Public Utility Commission of Texas (PUCT) Chairman Nelson filed a memo in docket 45633 addressing the proposed move of the Lubbock Power and Light (LP&L) system from the Southwest Power Pool (SPP) grid into the Electric Reliability Council of Texas (ERCOT) grid.  The memo included a recommendation for analyses to be performed by SPP and ERCOT. ERCOT presented the study results to TAC in May and will share the results with the Board in June. 
· ERCOT presented the Rayburn Load Integration Study results and the ERCOT recommendation to stakeholders at the March RPG meeting. ERCOT presented the study results to TAC in May and will share the results with the Board in June. 
· The SPWG is continuing work on their 2017 FY base cases.  ERCOT sent Pass 3 out to the group on 06/02/2017 and the TSPs are to submit their changes to Pass 3 by 06/09/2017.  Cases will be completed and posted by 6/30/2017.
� +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There is a total increase of 17 oil rigs in the Permian Basin from April-May 2017.
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