	 Flight Schedule for Version 4.0 Flights in 2018
	0218

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Dec. 13, 2017

	Signup begins

	Jan. 10, 2018

	IN-FLIGHT SIGNUP DEADLINE 
The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:
1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Jan. 17, 2018

	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)

The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT March 9, 2018. All scripts are expected to be completed by 5:00 PM CPT March 29, 2018.

	Feb. 23, 2018

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Jan. 19, 2018

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Jan. 19, 2018

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Jan. 19, 2018

	MPs to start scheduling connectivity


	Jan. 22, 2018

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Jan. 23, 2018

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	Jan. 23, 2018

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Feb. 5, 2018

	Day 1 Transactions flow 


	Feb. 12, 2018

	Flight tentatively scheduled to conclude


	Feb 23, 2018

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	Feb 26, 2018

	Contingency/Adhoc Testing scheduled to conclude for Flight 
	Apr. 6, 2018


	Flight Schedule for Version 4.0 Flights in 2018
	0618

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Mar. 28, 2018

	Signup begins

	May 2, 2018

	IN-FLIGHT SIGNUP DEADLINE

The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	May 19, 2018

	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT June 29, 2018. All scripts are expected to be completed by 5:00 PM CPT July 27, 2018. 

	June 15, 2018

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	May 11, 2018

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	May 11, 2018

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	May 11, 2018

	MPs to start scheduling connectivity
	May 14, 2018

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	May 15, 2018

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	May 15, 2018

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	May 28, 2018

	Day 1 Transactions flow 


	June 4, 2018

	Flight tentatively scheduled to conclude 

	June 15, 2018

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	June 18, 2018

	No transactions week of July 4
	July 2 – July 6
2018

	Contingency/Adhoc Testing scheduled to conclude for Flight
	Aug. 3, 2018
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	1018

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	July 25, 2018

	Signup begins


	Aug. 29, 2018

	IN-FLIGHT SIGNUP DEADLINE

The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Sept. 5, 2018


	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT October 26, 2018. All scripts are expected to be completed by 5:00 PM CPT November 9, 2018.

	Oct. 12, 2018

	ERCOT Retail Client Services verifies that each new Testing Participant has completed Registration testing requirements with ERCOT


	Sept. 7, 2018

	Verification and communication from PUCT Staff that Testing Participants intending to test have applied for REP Certification


	Sept. 7, 2018

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Sept. 7, 2018

	MPs to start scheduling connectivity


	Sept. 10, 2018

	TDSPs and ERCOT have completed communication of connectivity testing schedule to each Trading Partner


	Sept. 11, 2018

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 
	Sept. 11, 2018

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Sept. 24, 2018

	Day 1 Transactions flow 


	Oct. 1, 2018

	Flight tentatively scheduled to conclude

	Oct. 12, 2018

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	Oct. 15, 2018


	Contingency Testing scheduled to conclude for Flight 
	Nov. 16, 2018


* The testing schedule may change if there are TX SET changes or a version upgrade


