ERCOT Impact Analysis Report


	NPRR Number
	857
	NPRR Title
	Creation of Direct Current Tie Operator Market Participant Role

	Impact Analysis Date
	November 29, 2017

	Estimated Cost/Budgetary Impact
	Between $500k and $700k

	Estimated Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  12 to 18 months

	ERCOT Staffing Impacts (across all areas)
	No impacts to ERCOT staffing.  

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Outage Scheduler (OS)

· Energy Management System (EMS)

· Operator Training Simulator (OTS)

· Wide Area Network (WAN) 

· Network Model Management System (NMMS)

· External Public

· Integration

· BI & Data Analytics

· CRM & Registration System (REG)

· Data Access & Transparency

· Data and Information Products (DAIP)



	ERCOT Business Function Impacts
	ERCOT will update its business processes to implement this NPRR.

	Grid Operations & Practices Impacts
	ERCOT will update grid operations and practices to implement this NPRR.


	Alternatives for a More Efficient Implementation (include explanation of impacts)

	None offered.


	Evaluation of Interim Solutions (e.g., manual workarounds)

	None offered.


	Feasibility of Implementation

	Impact on Resource Availability:  Not applicable.
Impact on Other Projects:  Not applicable.


	Comments

	None.


857NPRR-02 Impact Analysis 112917
Page 1 of 2
PUBLIC


