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	· ERCOT is currently reviewing proposed transmission improvements with a total cost of $675.8 Million.

· Transmission Projects endorsed in 2017 total $890 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $7.07 Billion as of October 15, 2017.

· Transmission Projects energized in 2017 total about $805.4 Million as of October 15, 2017.
	


Regional Planning Group Project Reviews
· Sharyland Utilities has submitted the South Plains Transmission project. This is a Tier 1 project that is estimated to cost $251 million. ERCOT has issued an interim report on the independent review and determined that the project does not meet the ERCOT economic planning criteria based on the assumptions used in the study.  ERCOT will reevaluate the assumptions in 2018 and may perform a reassessment of the need for the project.
· Garland Power & Light and Oncor have jointly submitted the North Garland Reliability Infrastructure Project (N-GRIP). This is a Tier 1 project that is estimated to cost $78 million. The ERCOT independent review for this project is currently placed on hold per the request of GPL.
· CenterPoint Energy has submitted the Freeport Master Plan project. This is a Tier 1 project that is estimated to cost $246.7 million. The ERCOT Board endorsed this project in December.
· Brazos Electric Cooperative (BEC) & Rayburn Country Electric Cooperative (RCEC) have jointly submitted the Northeast Denton County & Celina/Prosper Transmission Improvement project. This is a Tier 1 project that is estimated to cost $72.9 million. This project is currently under ERCOT independent review.
· Brazos Electric Cooperative (BEC) has submitted the Kalgary Area Improvement project. This is a Tier 2 project that is estimated to cost $33 million. This project is currently under ERCOT independent review.
· Brazos Electric Cooperative (BEC) has submitted the South Denton County project. This is a Tier 2 project that is estimated to cost $42 million. This project is currently under ERCOT independent review.
· WETT has submitted the Bearkat Area Transmission Improvements project. This is a Tier 1 project that is estimated to cost $69.9 million. This project is currently under ERCOT Independent Review.
· Oncor has submitted the Far West Texas Dynamic Reactive Devices project.  This is a Tier 1 project that is estimated to cost $86 million.  This project is currently in the RPG review and comment period.
· AEPSC has submitted the Pecos County project.  This is a Tier 3 project that is estimated to cost $43 million.  This project is currently in the RPG review and comment period. 
The below chart shows the sum of the cost estimates for the transmission projects reviewed and endorsed through the Regional Planning Group process by year since 2010.
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Planning Model Activities
The short term calendar of major planning model events is as follows:
· December 20, 2017
NMMS snapshot for 17SSWG Update 2
· March 1,  2018

Post 17SSWG Update 2 Base Cases
· March 31, 2017

Post Contingency definitions and Planning Data Dictionary
The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as either complete or as a simple model in accordance with Planning Guide section 6.9.  The 6.9(2) Deadline shown in red have received a notification that the 60 day deadline has past and the set of planning data has not been received.
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11INROOS2 _|Patriot (Petronilla) Wind. 9/27/2018 5/25/2017  AEP 532 PMCR Submitted - Complete
12INROOSO _|Live Oak Wind Project 201 12/4/2018 8/29/2017 | 10/28/2017 _ 11/13/2017 AP 6510 Simple Model Complete.
13INRO00SC | Grandview Wind Farm Phase 3 188 12/15/2019  5/4/2017" 7/3/2017 _ 11/13/2017 _SHRY __ 6169 _Simple Model Complete
13INRO010a | Mariah Del Este 139 6/1/2018] /262017 _SHRY | 6170 PNCR Submitted - Complete
13INRO010c | Mariah Del Sur 20 6/1/2018 _ 5/2/2017" 7/3/2017 _ 11/13/2017 _ SHRY 6171 _Simple Model Complete
13INROO38 | Wildrose Wind 300 4/1/2013) 7/3/2017 | 11/16/2017 _SHRY 6172 Simple Model Complete
14INR0023b _|Longhorn Energy Center - South 160 MW. 160 /32018 5/¢/2017" 732007 11/13/2017 _ SHRY __ 6173 _Simple Model Complete.
14INROO30c _|Panhandie Wind 3 28 12/30/2018 8/29/2017 | 10/28/2017 _ 8/29/2017 __CTT 6509 _simple Model Complete
14INRO022 | West of Pecos Solar (W_PECOS) 100 7/1/2018  5/4J2017" 7/3/2017 _11/13/2017 ONCOR __ 6185 _Simple Model Complete
14INRO045a [ Torrecillas Wind A 200 12/31/2018 Notmet | 9/21/2015  AEP 5038 |PMCR Submitted - Complete
14INR0045D [ Torrecillas Wind B 20 12/31/2018 Notmer  9/21/2015  AEP 5038 PMCRSubmitted - Complete
15INR00S9 | Emerald Grove Solar 108 12/8/2018_8/29/2017 "10/28/2017  11/13/2017]  AEP | 6424 Simple Model Complete
15INR0064b _|Bearkat Wind B 163 4/15/2018 2/6/2017  WETT 5988 PMCR Submitted - Complete
15INR0082 _|Fiat Top Wind | 200 3/30/2018 11/13/2017 ONCOR | 6175 Simple Model Complete
16INRO003 | Freeport LNG PreTreatment Faciliy (LEVEE) 1 9/1/2018 5/18/2017 NP 6176 PMCR Submitted - Complete
16/NR0023b |Lamesa Solar B (Phase Il 50 11/1/2018 11/10/2017 " 1/9/2018 _11/10/2017 ONCOR | 6635 _Simple Model Complete.
16INR0037c_|Blanco Canyon Wind 3 (Pumpkin Farm Wind) 280 12/23/2018 Notmer  3/11/2016  SHRY 5057 PMCR Submitted - Complete
16/NR00620 _|Lockett Wind Farm (01d Electra Wind) 188 /12018 5/3/2017” 7/2/2017 | 11/13/2017  AEP 6177 Simple Model Complete
16/NR00S | Castle Gap Solar (aka SP-T-12) 150 1/1/2019 U17/2017  LCRA_ 5581 PMCR Submitted - Complete.
16/NR00Sa | Castle Gap Solar 2 (CASLGAP) 0 1/1/2020 10/1/2017  LCRA 6270 Simple Model Complete
16INRO0S6 | Cactus Flats Wind 150 7/1/2018] 1/13/2017  AEP 6452 Simple Model Complete
16INROOE7 |RTS Wind 160 3/15/2018 1/13/2017  LRA 6178 Simple Model Complete
16INRO112_|Loma Pinta Wind 200 12/31/2018 12/29/2017 " 2/27/2018  12/30/2017  STEC Simple Mode! Pending.
16/NRO11¢ | Upton Solar 102 12/1/2018] 1312017 LCRA 5326 PMCR Submitted - Complete.
17INRO00S | Cabezon Wind (Rio Bravo) 28 12/31/2018 12/8/2017 | 2/6/2018 _ 11/22/2017 __AEP Simple Model Complete
171NR0020a | RE Maplewood 2a Solar (REDBARN_S1) 100 12/31/2018_5/4/20177 7/3/2017 _11/13/2017 __AEP 6179 Simple Model Complete
17INR00200 | RE Maplewood 2 Solar (REDBARN_S2) 200 12/31/2019_ 5/4/2017" 7/3/2017 _ 11/13/017 __AEP 6180 _Simple Model Complete
17INR0020c | RE Maplewood 2c Solar (REDBARN_S3) 100 12/31/2019_5/4/20177 7/3/2017 _11/13/2017 _ AEP 6181 Simple Model Complete
17INR0020d | RE Maplewood 2d Solar (REDBARN._S4) 100 12/31/2020 5/4/2007" 7/3/2017 _11/13/017 __AEP 6182 Simple Model Complete
17INR0020e | RE Maplewood 2e Solar (REDBARN.S5) 100 12/31/200_5/4/20177 7/3/2017 | 11/13/2017 _ AEP 6183 Simple Model Complete
17INR0027b__|Coyote Wind 250 9/1/2018 _ 5/2/2017" 7/3/2017 _ 11/13/2017 ONCOR 6184 _Simple Model Complete
18INROO25 |Tahoka Wind 333 10/1/2018  12/20/2017 ” 2/27/2018 __12/29/2017 _SHRY 6656 _Simple Model Complete.
18INRO025D | Tahoka Wind. m 10/1/2018 12/20/2017 " 2/27/2018 _ 12/29/2017 _ SHRY 6656 _Simple Model Complete.
18INRO043 | Edmondson Ranch Wind. 293 9/1/2019 11/10/2017 " 1/9/2018 | 11/10/2017 WETT | 6634 Simple Model Complete




  
Permian Basin Oil Rig Count
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Other Notable Activities
· ERCOT has completed reliability and economic analysis for the 2017 Regional Transmission Plan (RTP).  The final report and cases were shared with the RPG on December 28, 2017. In preparation for the next RTP, ERCOT shared the draft of scope and assumptions document for the 2018 RTP at the November RPG. Stakeholders are encouraged to provide feedback for the 2018 RTP study. In addition to the scope, to facilitate load review required by PG 3.1.7, ERCOT also shared the results of the initial bounded higher of comparison and resulting preliminary power flow cases. TDSPs are encouraged to review the cases and provide feedback.
· ERCOT and over thirty members in attendance at the June 2017 RPG meeting participated in a scenario development workshop for the 2018 LTSA. This session was a follow-up of the LTSA scenario development workshop conducted at the May 2017 RPG meeting. In addition to the Current Trends scenario, three new scenarios were identified as a result of the workshop. ERCOT staff compiled the results of these workshops and presented the findings on scenario descriptions and assumptions that will be studied in the 2018 LTSA at the August 2017 RPG meeting.  ERCOT is currently working on load forecasting and generation expansion analysis for each of the identified scenarios.
· The SPWG has completed work on the 2017 FY base cases.  ERCOT sent the final pass out to the group on 06/30/2017. 
� +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There is a total increase of four oil rigs in the Permian Basin from November-December 2017.
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