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	· ERCOT is currently reviewing proposed transmission improvements with a total estimated cost of $903.5 Million.

· Transmission Projects endorsed in 2018 total $43 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $7.21 Billion as of March 1, 2018.

· Transmission Projects energized in 2018 total about $220.8 Million as of March 1, 2018.
	


Regional Planning Group Project Reviews
· Garland Power & Light and Oncor have jointly submitted the North Garland Reliability Infrastructure Project (N-GRIP). This is a Tier 1 project that is estimated to cost $78 million. The ERCOT independent review for this project is currently placed on hold per the request of GPL.
· WETT has submitted the Bearkat Area Transmission Improvements project. This is a Tier 1 project that is estimated to cost $69.9 million. This project is currently under ERCOT Independent Review.
· Oncor has submitted the Far West Texas Dynamic Reactive Devices project. This is a Tier 1 project that is estimated to cost $86 million.  This project is currently under ERCOT Independent Review.
· AEPSC has submitted the LRGV Import Project. This is a Tier 1 project that is estimated to cost $73.4 million. AEPSC has also requested that ERCOT provide conditional endorsement for an additional $357.2 million project. This project is currently in the RPG study mode. 
· Oncor has submitted the Far West Texas Project 2. This is a Tier 1 project that is estimated to cost $194 million. This project is currently under ERCOT Independent Review.
· Oncor has submitted the Grapevine Switching Station project. This is a Tier 2 project that is estimated to cost $25 million. This project is currently under ERCOT Independent Review.
· CenterPoint Energy has submitted the Southwyck - Algoa Corner Rebuild project. This project was initially classified as a Tier 3 project with an estimated cost of $20 million. The project has completed RPG comments, and it was re-classified as a Tier 4 Neutral project. 
More information on current and past RPG projects can be found on the ERCOT MIS Secure (digital certificate required): https://mis.ercot.com/pps/tibco/mis/Pages/Grid+Information/RegionalPlanning
Past email communication on RPG projects can be found on the ERCOT listserve by signing up for the REGPLANGROUP list: http://lists.ercot.com/scripts/wa-ERCOT.exe?A0=REGPLANGROUP
Planning Model Activities
The short term calendar of major planning model events is as follows:
· July 1,  2018

Post 18SSWG Base Cases and TPIT
· July 20, 2018

Post Contingency definitions and Planning Data Dictionary
The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as either complete or as a simple model in accordance with Planning Guide section 6.9.  The 6.9(2) Deadline shown in red have received a notification that the 60 day deadline has past and the set of planning data has not been received.
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11NR00Sa | Midway Wind 163 3/1/2019 Met 2/5/2018  AEP 5034 PMCRSubmitted - Complete
11INR0062_ Patriot (Petronilla) Wind 180 4/30/2019 Met 2/5/2018  AEP | 5324 PMCRSubmitted - Complete
12INR000 | Live Oak Wind Project 200 12/1/2019 8/29/2017 ° 10/28/2017 2/5/2018  AEP 6510 Simple Model Complete
13INRO00SC | Grandview Wind Farm Phase 3 188 12/15/2013 s/aj2017 | 7/3/2017 2/5/2018  SHRY 6163 simple Model Complete
13INR0010a | Mariah Del Este. 153 5/30/2018 Met 2/5/2018  SHRY 6170 PMCR Submitted - Complete
13INRO010C |Mariah Del sur 218 12/31/2018 5/4/2017 2/5/2018  SHRY 6171 simple Model Complete
13INR0038 ‘Wildrose Wind 212 10/30/2019 5/4/2017 7/3/2017 2/5/2018  SHRY. 6172 Simple Model Complete
14INR0030c | Panhandle Wind 3 248 12/1/2020 8/29/2017 ” 10/28/2017 2/5/2018 T 6509 Simple Model Complete
14INR0044 | West of Pecos Solar (W_PECOS) 100 12/15/2019 s/aj2017 " 1/3/2017 2/5/2018  ONCOR 6185 Simple Model Complete.
14INR0045a | Torrecillas Wind A 250 12/31/2018 1/29/2018  3/30/2018 2/5/2018 AEP 5038  PMCR Submitted - Complete
14INR0045b | Torrecillas Wind B 250 12/31/2018 1/29/2018 ° 3/30/2018 2/5/2018 AEP 5038 PMCR Submitted - Complete
15INR0035 stella Wind Farm 201 12/31/2018 3/13/2018  5/12/2018  3/14/2018 AEP. 6861 Simple Model Complete
15INR00S9 Bobcat Hills Solar 108 1/1/2019 8/29/2017 " 10/28/2017 2/5/2018 AEP 6444 Simple Model Complete
15INRO0GAb |Bearkat Wind B 162 12/13/2018 Met 2/5/2018  WETT 5988 PMCR Submitted - Complete
16INRO003 _ Freeport LNG PreTreatment Facility (LEVEE) u 6/1/2019 Met 2/5/2018  CNP 6176 PMCR Submitted - Complete
16INR0023b | Lamesa Solar B (Phase Il 50 12/31/2018 11/10/2017 7 met 2/5/2018 ONCOR | 6635 simple Model Complete
16INR0037c__ Blanco Canyon Wind 3 (Pumpkin Farm Wind) 281 1/31/2019 Met 3/11/2016  SHRY 5057 PMCRSubmitted - Complete
16INR0062b | Lockett Wind Farm (Old Electra Wind) 184 6/1/2019 5/3/2017 | 7/2/2017 | 11/13/2017  AEP 6177 simple Model Complete
16INRO076 | HUD (Brazoria) %0 1/31/2019 2/7/2018 2/7/2018 CNP 6870 Simple Model Complete
16INRO112 |Loma Pinta Wind 200 12/31/2018 12/29/2017 7 2/27/2018  12/30/2017  STEC 6830 Simple Model Complete
17INR000S | Cabezon Wind (Rio Bravo) 28 4712019 12/8/2017 [ (et 11/22/2017 _ AEP 6829 simple Model Complete
17INR0020abc |RE Maplewood 2abe Solar (REDBARN_S1 52_53)  307.5 12/31/2019 3/19/2018 11/13/2017  AEP 6865 Simple Model Complete
17INR0020de | RE Maplewood 2de Solar (REDBARN_S4_S5) 205 12/31/2020 3/19/2018 11/13/2017  AEP 6865 Simple Model Complete
17INR0027b | Coyote Wind 243 5/1/2019 8/2/2007 | 10/1/2017  11/13/2017 ONCOR 6184 _Simple Model Complete
18INR0025 ‘Tahoka Wind 333 10/1/2018 12/29/2017 Met 12/29/2017  SHRY 6656 Simple Model Complete
18INRO025b | Tahoka Wind 172 10/1/2018 12/29/2017 Met 12/29/2017  SHRY 6656 Simple Model Complete
18INR0043_ Edmondson Ranch Wind 233 3/1/2019 11/10/2007 7 Met 11/10/2017  WETT 6624 Simple Model Complete
18INRO0S7 | Gopher Creek Wind 158 1/22/2019 Met Met 3/8/2018 ONCOR 6831 Simple Model Complete




  
Permian Basin Oil Rig Count
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Other Notable Activities
· ERCOT is developing the 2018 Regional Transmission Plan (RTP) study. ERCOT shared an udpated draft of scope and assumptions document for the 2018 RTP at the March RPG meeting. Stakeholders are encouraged to provide feedback for the 2018 RTP study. ERCOT is currently performing load review required by PG 3.1.7. Loads for all weather zones except Far West have been finalized. ERCOT is currently coordinating its load review with TPs that have load-serving substations in the Far West weather zone. 
· ERCOT continues to work on the 2018 Long-term System Assessment (LTSA). ERCOT presented findings from the initial generation expansion analysis for the Current Trends scenario at the February RPG meeting. ERCOT will continue working on generation expansion analysis for other scenarios and begin conducting the transmission expansion analysis for the Current Trends scenario.
· The SPWG completed the 2018 CY base cases and is working on the 2019-2023 FY cases.  
� +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There are 352 rigs, including a total increase of 9 oil rigs in the Permian Basin from February to March 2018.
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