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	· ERCOT is currently reviewing proposed transmission improvements with a total estimated cost of $883.5 Million.

· Transmission Projects endorsed in 2018 total $66 Million.
· All projects (in engineering, routing, licensing and construction) total approximately $7.21 Billion as of March 1, 2018.

· Transmission Projects energized in 2018 total about $220.8 Million as of March 1, 2018.
	


Regional Planning Group Project Reviews
· Garland Power & Light and Oncor have jointly submitted the North Garland Reliability Infrastructure Project (N-GRIP). This is a Tier 1 project that is estimated to cost $78 million. The ERCOT independent review for this project is currently placed on hold per the request of GPL.
· WETT has submitted the Bearkat Area Transmission Improvements project. This is a Tier 1 project that is estimated to cost $69.9 million. This project is currently under ERCOT Independent Review.
· Oncor has submitted the Far West Texas Dynamic Reactive Devices project. This is a Tier 1 project that is estimated to cost $86 million.  ERCOT has completed the independent review and the project was recommended for BOD endorsement by TAC on May 24th. ERCOT will present the recommendation for BOD endorsement on June 12.
· AEPSC has submitted the LRGV Import Project. This is a Tier 1 project that is estimated to cost $73.4 million. AEPSC has also requested that ERCOT provide conditional endorsement for an additional $357.2 million project.  This project is currently under ERCOT Independent Review. 
· Oncor has submitted the Far West Texas Project 2. This is a Tier 1 project that is estimated to cost $194 million. ERCOT has completed the independent review and the project was recommended for BOD endorsement by TAC on May 24th. ERCOT will present the recommendation for BOD endorsement on June 12.
· Oncor has submitted the Grapevine Switching Station project. This is a Tier 2 project that is estimated to cost $25 million. This project is currently under ERCOT Independent Review.
· Oncor has submitted the Dallas TI – Schroeder Rd. 138 kV Upgrade project. This is a Tier 3 project that is estimated to cost $23 million.  This project has completed the RPG review and ERCOT will prepare the acceptance letter.

More information on current and past RPG projects can be found on the ERCOT MIS Secure (digital certificate required): https://mis.ercot.com/pps/tibco/mis/Pages/Grid+Information/RegionalPlanning
Past email communication on RPG projects can be found on the ERCOT listserve by signing up for the REGPLANGROUP list: http://lists.ercot.com/scripts/wa-ERCOT.exe?A0=REGPLANGROUP
Planning Model Activities
The short term calendar of major planning model events is as follows:
· July 1,  2018

Post 18SSWG Base Cases and TPIT
· July 20, 2018

Post Contingency definitions and Planning Data Dictionary
The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as either complete or as a simple model in accordance with Planning Guide section 6.9.  The 6.9(2) Deadline shown in red have received a notification that the 60 day deadline has past and the set of planning data has not been received.
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11INR0054 | Midway Wind. 163 12/15/2018 4/20/2018 AEP 5034 PMCR Submitted - Complete
11INRO062 _|Patriot (Petronilla) Wind 180 4/30/2019 2/5/2018. AEP 5324 PMCR Submitted - Complete
12INR00S0 | Live Oak Wind Project 200 12/1/2018 8/29/2017 5/1/2018  AEP 6510 Simple Model Complete
13INR000SC | Grandview Wind Farm Phase 3. 188 12/15/2019 5/4/2017 " 7/3/2017 4/20/2018  SHRY. 6169 Simple Model Complete.
13INR0010a | Mariah Del Este 153 9/30/2018 2/5/2018  SHRY 6170 PMCR Submitted - Complete
13INR0010c | Mariah Del Sur 218 12/31/2018 5/4/2017 " 7/3/2017 2/5/2018'  SHRY 6171 Simple Model Complete.
13INR0038 | Wildrose Wind (Swisher) 212 10/30/2019 5/4/2017 " 7/3/2017 2/5/2018  SHRY 6172 Simple Model Complete
14INR0030c | Panhandle Wind 3. 248 12/1/2020 8/29/2017 " 10/28/2017 2/5/2018 €T, 6509 Simple Model Complete
14INR0042 | West of Pecos Solar (W_PECOS) 100 12/15/2019 5/4/2017 " 7/3/2017 2/5/2018 ONCOR 6185 Simple Model Complete
14INR0045 | Torrecillas Wind. 300 12/31/2018 1/29/2018 " 3/30/2018  4/20/2018  AEP 5038 PMCR Submitted - Complete
15INR0035  Stella Wind Farm 201 12/31/2018 3/13/2018 5/1/2018 AEP 6861 Simple Model Complete
15INR0059  |Emerald Grove Solar (Bobcat Hills Solar) 108 5/31/2019 8/29/2017 " 10/28/2017 _ 4/20/2018 AEP 6444 Simple Model Complete.
15INRO064b | Harald (BearKat Wind B) 162 8/2/2019 4/20/2018  WETT 5988 PMCR Submitted - Complete
16INR0003 | Freeport LNG PreTreatment Facility (LEVEE) 11 6/1/2019 2/5/2018  CNP 6176 PMCR Submitted - Complete
16INR0019 | Bluebell Solar 30 12/1/2018 5/3/2018  LCRA 7057 Simple Model Complete.
16INR0023b | Lamesa Solar B (Phase 1) 50 12/31/2018 11/10/2017 2/5/2018 ONCOR 6635 Simple Model Complete
16INR0037c | Blanco Canyon Wind 3 (Pumpkin Farm Wind 281 1/31/2019 4/20/2018  SHRY. 5057 PMCR Submitted - Complete
16INR0062b | Lockett Wind Farm (Old Electra Wind) 184 6/1/2019 5/3/2017 | 7/2/2017 4/20/2018 AEP 6177 Simple Model Complete.
16INRO076 | HUD (Brazoria) %0 1/31/2019 2/7/2018 4/20/2018 NP 6870 Simple Model Complete.
16INRO0S1 | Mesteno. 2016 12/31/2019 5/4/2018  7/3/2018 5/7/2018 AEP 7034 Simple Model Complete.
16INR0112 | Loma Pinta Wind 200 12/31/2018 12/29/2017 " 2/27/2018  12/30/2017  STEC 6830 'Simple Model Complete
16INRO115  |Waymark Solar 182 12/15/2018 5/1/2018 ETT 7058 "Simple Model Complete
17INR000S | Cabezon Wind (Rio Bravo) 238 4/1/2019 12/8/2017 11/22/2017 AEP 6829 Simple Model Complete.
17INR0020abc| RE Maplewood 2abc Solar (REDBARN_S1_S2_ 3075 12/31/2019 3/19/2018 | 5/18/2018 5/1/2018 AEP 6865 Simple Model Complete.
17INR0020de |RE Maplewood 2de Solar (REDBARN_S4_S5) 205 12/31/2020 3/19/2018 " 5/18/2018 5/1/2018 AEP 6865 Simple Model Complete.
17INR0027b | Coyote Wind 243 5/1/2019 8/2/2017 " 10/1/2017  11/13/2017 ONCOR 6184 Simple Model Complete
17INR0045 | VictPort 100 11/1/2018 5/3/2018 AEP 7050 Simple Model Complete.
18INR0014  |Karankawa 1 2009 12/31/2019 5/4/2018  7/3/2018 5/7/2018 AEP 7032 Simple Model Complete.
18INRO018  |Peyton Creek 150 12/1/2019 5/7/2018 _ 7/6/2018 5/7/2018  CNP 7053 Simple Model Complete
LsiNRo025 | Tahoka Wind S0 aopymie  1ason [ Me | eps/wis  SeRY  Gess simpie Model Compite
18INRO035 | CityVict 100 11/1/2018 5/7/2018 _ 7/6/2018 5/7/2018  AEP 7051 Simple Model Complete
18INR0043  |Edmondson Ranch Wind 293 9/1/2018 11/10/2017 11/10/2017  WETT 6634 Simple Model Complete.
18INROOS7 | Gopher Creek Wind 158 6/26/2019 4/20/2018 ONCOR 6831 Simple Model Complete
18INRO068 | Lonewolf 100 12/21/2018 4/12/2018 4/19/2018 ONCOR 6951 Simple Model Complete
18INROOT0 | BLSMT2 100 12/3/2018 5/7/2018  7/6/2018 5/7/2018  AEP 7059 Simple Model Complete
19INR0074  |Karankawa 2. 2009 12/31/2019 5/4/2018  7/3/2018 5/7/2018 AEP 7031 Simple Model Complete.
20INRO0S8 | Longhorn South 160 12/31/2020 5/4/2018  7/3/2018 5/7/2018  SHRY 7052 Simple Model Complete




  
Permian Basin Oil Rig Count

[image: image3.png]Count as of May 2018

Source: Baker Hughes North American Rig Count

Culberson

Terr
Py y
Yoakum
Gaines Scurry
@ +2
+2 [ J
i Borden
Andrews Howard
+ [ J
o @3 @
Martin Nolan
Ector Midland
Lovin
\\i‘t W'.kl +.1 5| @2
inkler Glasscock
Reagan ——J
. Irion
[ J
-1 +1
Crockett
[ J

+1





[image: image4.png]Count as of April 2018

Source: Baker Hughes North American Rig Count

Lovin.
Culberson \6

Terr
° y
Yoakum
Gaines Scurry
o ® e
Borden
Andrews Howard
[ J
o O
Martin Nolan
Ector Midland
° °
Winkler Glasscock
Upton |Reagan
Irion
o O .

Crockett





Other Notable Activities
· ERCOT continues to develop the 2018 Regional Transmission Plan (RTP) study. The initial start cases for all study regions except West/Far West and a list of criteria violations were shared with the RPG on May 4, 2018. The West/Far West weather zone load levels were finalized in May and ERCOT is in the process of creating the start cases based on the new load levels. ERCOT is also working on N-1 reliability analysis for North/North Central, South/South Central and Coast/East weather zones. At the May RPG meeting, ERCOT also presented the scope for the sensitivity analysis to be included in 2018 RTP study. Stakeholders are encouraged to review and provide feedback on the sensitivity study scope, initial start cases and violations. 
· ERCOT continues to work on the 2018 Long-term System Assessment (LTSA). ERCOT presented findings from the initial generation expansion analysis for the three of the five scenarios at the April RPG meeting. ERCOT will continue working on generation expansion analysis for other scenarios and begin conducting the transmission expansion analysis for the Current Trends scenario.
· The SPWG completed the 2018 CY base cases and is working on the 2019-2023 FY cases.
� +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There are 382 rigs, including a total increase of 20 oil rigs in the Permian Basin from April to May 2018.
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