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	October 11, 2018

	Action
	Recommended Approval

	Timeline
	Normal
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	January 1, 2019

	Priority and Rank Assigned
	Not Applicable

	Planning Guide Sections Requiring Revision 
	6.4.1, Transmission Project Information and Tracking Report

6.4.2, ERCOT Responsibilities

6.4.3, TSP Responsibilities
6.4.5, Content of the Transmission Project Information and Tracking Report (new)

	Related Documents Requiring Revision/Related Revision Requests
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	Revision Description
	This Planning Guide Revision Request (PGRR) includes Transmission Project Information and Tracking (TPIT) report and data requirements changes intended to document and clarify existing processes.

	Reason for Revision
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  Addresses current operational issues.
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  Meets Strategic goals (tied to the ERCOT Strategic Plan or directed by the ERCOT Board).
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  Regulatory requirements
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  Other:  (explain)

(please select all that apply)

	Business Case
	As a result of discussions conducted among stakeholders at Planning Working Group (PLWG) meetings, the changes in this PGRR clarify the existing TPIT process by documenting existing processes with greater detail in the Planning Guide.  The changes include defining the content of the TPIT report, clarifying the Transmission Service Provider (TSP) responsibilities for providing data, and documenting ERCOT Staff responsibilities for producing the report.  The changes are not intended to increase the cost or regulatory burden on parties associated with producing the report.

	ROS Decision
	On 7/12/18, ROS voted unanimously to table PGRR065 and refer the issue to the PLWG.  All Market Segments were present for the vote.

On 9/6/18, ROS voted to recommend approval of PGRR065 as amended by the 8/13/18 Oncor comments as revised by ROS.  There were three opposing votes from the Independent Power Marketer (IPM) (2) (Citigroup, EDF) and the Independent Retail Electric Provider (IREP) (Reliant) Market Segments, and five abstentions from the Consumer (2) (Air Liquide, Sierra Club), Independent Generator (Exelon), IPM (Morgan Stanley), and IREP (Electranet) Market Segments.  All Market Segments were present for the vote.
On 10/11/18, ROS voted to endorse and forward to TAC the 9/6/18 ROS Report and Impact Analysis for PGRR065.  There was one abstention from the IREP (Reliant) Market Segment.  All Market Segments were present for the vote.

	Summary of ROS Discussion
	On 7/12/18, there was no discussion.

On 9/6/18, participants reviewed the 7/18/18 Reliant Energy Retail Services and 8/13/18 Oncor comments, as well as recent PLWG discussions to further revise proposed language.  Participants debated the usefulness of additional reporting given that the data is already available in other sources, and the potential for unintended consequences should certain data be made publicly available.
On 10/11/18, participants discussed the Impact Analysis resultant of the 8/13/18 Oncor comments as revised by ROS versus the potential impacts of the unadopted 7/18/18 Reliant Energy Retail Services comments.


	Sponsor

	Name
	Charles DeWitt

	E-mail Address
	charles.dewitt@lcra.org 

	Company
	LCRA Transmission Services Corporation

	Phone Number
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	Market Rules Staff Contact

	Name
	Brittney Albracht

	E-Mail Address
	Brittney.Albracht@ercot.com 

	Phone Number
	512-225-7027


	Comments Received

	Comment Author
	Comment Summary

	Reliant Energy Retail Services 071818
	Offered additional revisions that would require the estimated cost described in paragraph (2)(c) of Section 6.4.3 to be updated as appropriate; added a requirement for ERCOT to summarize cost information contained in the TPIT

	Oncor 081318
	Supported intent of PGRR065 and the addition of paragraph (1)(g) to Section 6.4.5 by the 7/18/18 Reliant Energy Retail Services comments to summarize cost information contained in the TPIT; struck proposed paragraph (2)(c) from Section 6.4.3 out of concern for the unintended consequence of providing vendor price discovery

	AEP 081718
	Supported the 8/13/18 Oncor comments


	Market Rules Notes


Please note administrative changes have been made below and authored as “ERCOT Market Rules”.
	Revised Proposed Guide Language Revision


6.4.1
Transmission Project Information and Tracking Report

(1)
The ERCOT Transmission Project and Information Tracking (TPIT) report contains the status of the transmission projects (60 kV and above) that have a material impact to the flow of power in the ERCOT System as of the most recent Steady State Working Group (SSWG) case build or SSWG case update.  




(2)
The transmission projects listed in the TPIT report are typically projects that are planned for completion by a Transmission Service Provider (TSP) within the near-term planning horizon. Projects that may not be listed in the TPIT report include:

(a)
Any project that requires Regional Planning Group (RPG) review and has not completed the review process;

(b)
Any project with a projected in-service date beyond the last year for which an ERCOT SSWG case is posted; or

(c)
Any project that consists of only a Remedial Action Scheme (RAS) or an Automatic Mitigation Plan (AMP) (which is not typically modeled). 

6.4.2
ERCOT Responsibilities

(1)
ERCOT shall prepare the TPIT report using data supplied by each TSP, or its Designated Agent.  
(2)
ERCOT shall update the TPIT report with updated information provided through the SSWG case build and SSWG case update process. 
(3)
ERCOT shall publish the TPIT report on the ERCOT website coincident with posting the most recent SSWG case build or SSWG case update on the Market Information System (MIS) Secure Area.
6.4.3
TSP Responsibilities

(1)
The TSP responsible for submitting model data used in the SSWG case build or SSWG case update shall provide information for its transmission projects to ERCOT. 

(2)
The data provided by the TSP for inclusion in the TPIT report shall include the following information in addition to the model data required by the SSWG Procedure Manual:
(a)
Project title;
(b)
Project description;

   
(c)
Project status – The project status categories available for use shall be “Conceptual”, “Planned”, or “Under Construction”; 
(d)
Status indicates that the project is or is not in the published SSWG case;
(e)
Project ID – When one large project is listed in the database as a series of smaller projects, the TSP shall assign a Project ID in a manner that allows the smaller projects to be identified as part of the larger project;
(f)
ERCOT Regional Transmission Plan project number – The TSP shall identify the ERCOT Regional Transmission Plan project number associated with the Project ID for a particular project or series of projects;
(g)
Projected In-Service Date – The anticipated project completion and energization date; and
(h)
Actual In-Service Date – The recorded project completion and energization date.
6.4.5 
Content of the Transmission Project Information and Tracking Report
(1)
The TPIT report shall contain: 

(a)
A section that describes each data field and the Entity responsible for providing the data within each field;
(b) 
A section for future projects;

(c)
A section for completed project;

(d)
A section for cancelled projects;

(e)
A section for projects approved in the ERCOT Regional Transmission Plan; 
(f)
A section containing transmission owner project contact information; and
(g)
 A section summarizing cost information.
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