*** Volume testing constraints and manual processes identified in this document are limited to ONLY the MP’s Test environment and not the Production systems ***
1. Pre-test Set up:
To configure/establish test bed of ESIIDs:

TDSPs:

· Need at least 10 business days lead time to identify ESIIDs used in test and manually  create ESIIDs via 814_20 (Exact time required will depend on volume of ESIIDs and resource availability)
· Manually process Defaulting CR Move-In transactions sent by ERCOT

CRs:

· Need at least 10 business days lead time to manually create accounts to establish ESIIDs in CR test system

· Need at least 10 business days lead time to manually create competitive switch and MVI orders

2. Execution of Test:


Testing Participant intervention required to execute daily activities and perform transactional processes:

· TDSPs will manually complete any Switch or Move In orders
· CRs individually monitor inbound/outbound testing transactions (at system gateway) 
· TDSPs & CRs individually monitor inbound/outbound testing transactions to ensure successful downstream system processing 

· TDSPs & CRs will manually review, correct and reprocess each individual “exceptions” transaction, as needed 

· TDSPs & CRs will manually correct and resend/reprocess other transactions, as needed

· Additional testing resources/staff is required by all Market Participants and ERCOT
3. Manual post-test reconciliation and cleanup efforts may be needed (To be determined)
4. Other Considerations:

· Potential negative impacts to Flight Test may be incurred due to the usage of the same test region for both the Flight Test and the Mass Transition testing. Typically the same resources (personnel and systems) are used for both tests.

· Additional costs will be incurred by companies utilizing 3rd party vendors sending testing transactions on the company’s behalf.

5. Texas SET Recommendation

a. Mass Transition testing ESI ID Volume recommendation: 
	AEP
	CenterPoint
	Oncor
	TNMP
	Nueces
	Total

	750 ESIIDs
	750 ESIIDs
	750 ESIIDs
	450 ESIIDs
	300 ESIIDs
	3,000 ESIIDs


b. Competitive Switch and MVI Volume Recommendation: 15% of total ESI IDs being tested (450 out of 3,000).

c. 2019 Test Schedule recommendation:  Mass Transition testing and Flight Test cannot be conducted concurrently; therefore, Texas SET recommends to conduct the Mass Transition test after Flight 0219 (including Ad-hoc) concludes and prior to the beginning of Flight 0619. 

