ERCOT Impact Analysis Report


	SCR Number
	798
	SCR Title
	PTP Obligation Bid ID Limit

	Impact Analysis Date
	October 24, 2018

	Estimated Cost/Budgetary Impact
	Between $10k and $20k

	Estimated Time Requirements
	The timeline for implementing this System Change Request (SCR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  4 to 5 months

	ERCOT Staffing Impacts (across all areas)
	Project Labor: 100% ERCOT; 0% Vendor
Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Market Management Systems (MMS)   100%


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.


	Comments

	None.
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