ERCOT Impact Analysis Report


	NPRR Number
	939
	NPRR Title
	Modification to Load Resources Providing RRS to Maintain Minimum PRC on Generators During Scarcity Conditions

	Impact Analysis Date
	April 30, 2019

	Estimated Cost/Budgetary Impact
	Between $70k and $100k

	Estimated Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  5 to 7 months

	ERCOT Staffing Impacts (across all areas)
	Project Labor: 100% ERCOT; 0% Vendor
Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Market Management Systems (MMS)    70%
· Data and Information Products (DAIP)   23%
· Integration                                                 7%

  

	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	ERCOT will update grid operations and practices to implement this NPRR.


	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.


	Comments

	None.
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