	Flight Schedule for Version 4.0 Flights in 2020
	0220

	Activity
	Calendar Date

	Notice from ERCOT Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution. Registration questions can be sent to clientservices@ercot.com

	Dec. 11, 2019

	New CRs and new DUNS+4 entities (in flight or Adhoc): The following step must be completed by 5pm CPT

1. LSE Application and Fee must be submitted to ERCOT. (New CR and new DUNS+4)
1. Must have filed for PUC REP Certification and have Docket number. (New CR and if required, new DUNS+4)

NOTE: If new or existing CRs plan to test with a Service Provider who is not established in the ERCOT Market, name and contact information for that Service Provider must be given by this deadline.

	Jan. 8, 2020

	New CRs and new DUNS +4 entities (in flight or Adhoc):

ERCOT Client Services will send out an email to the AR (Authorized Rep)/BAR (Backup Authorized Rep) requesting the contact information for the user that they would like to be set up in FlighTrak as the Admin. The AR/BAR will send that information to flighttesting@ercot.com

	Jan. 15, 2020

	Email sent to MP admin explaining that the following must happen before the deadline:
1. Admin creates user account for AR/BAR
1. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users

	Jan. 22, 2020

	IN-FLIGHT SIGNUP DEADLINE
	
AR/BAR must submit their Flight Registration in FlighTrak by 5:00pm CPT.

	Jan. 29, 2020

	Testing Specifications are to be submitted and approved in the FlighTrak tool

	Feb. 3, 2020

	AR/BAR sends email with intent to test in Adhoc Period to retailmarkettesting@ercot.com 

	Adhoc???

	ADHOC SIGNUP DEADLINE (Current MPs Only, New DUNS+4 entities must follow the In Flight deadlines for signup, but may test in the Adhoc Period if approved. Subject to Flight Administrator and TDSPs’ Approval)

By 5pm CPT, the AR/BAR must submit their Flight Registration in FlighTrak.

Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT June 28, 2019. All scripts are expected to be completed by 5:00 PM CPT July 26, 2019. 

	Adhoc???

	[bookmark: _GoBack]Final Testing Matrix Available for Flight

	Jan. 31, 2020

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner and Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	Feb. 3, 2020

	TDSPs upload Test bed information to FlighTrak	

	Feb 18, 2020

	Day 1 Transactions flow
 
	Feb 24, 2020

	Flight tentatively scheduled to conclude 

	March 6, 2020

	Contingency/Adhoc Period begins

	If no Adhoc, March 13, 2020

	Testing Specifications are to be submitted and approved in the FlighTrak tool for Adhoc testing

	Adhoc???

	Contingency/Adhoc Testing scheduled to conclude for Flight
	
	Adhoc???





	Flight Schedule for Version 4.0 Flights in 2020
	0620

	Activity
	Calendar Date

	Notice from ERCOT Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution. Registration questions can be sent to clientservices@ercot.com

	March 25, 2020

	New CRs and new DUNS+4 entities (in flight or Adhoc): The following step must be completed by 5pm CPT

1. LSE Application and Fee must be submitted to ERCOT. (New CR and new DUNS+4)
1. Must have filed for PUC REP Certification and have Docket number. (New CR and if required, new DUNS+4)

NOTE: If new or existing CRs plan to test with a Service Provider who is not established in the ERCOT Market, name and contact information for that Service Provider must be given by this deadline.

	April 15, 2020

	New CRs and new DUNS +4 entities (in flight or Adhoc):

ERCOT Client Services will send out an email to the AR (Authorized Rep)/BAR (Backup Authorized Rep) requesting the contact information for the user that they would like to be set up in FlighTrak as the Admin. The AR/BAR will send that information to flighttesting@ercot.com

	April 22, 2020

	Email sent to MP admin explaining that the following must happen before the deadline:
1. Admin creates user account for AR/BAR
1. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users

	April 29, 2020

	IN-FLIGHT SIGNUP DEADLINE
	
AR/BAR must submit their Flight Registration in FlighTrak by 5:00pm CPT.

	May 6, 2020

	Testing Specifications are to be submitted and approved in the FlighTrak tool

	May 11, 2020

	AR/BAR sends email with intent to test in Adhoc Period to retailmarkettesting@ercot.com 

	Adhoc???

	ADHOC SIGNUP DEADLINE (Current MPs Only, New DUNS+4 entities must follow the In Flight deadlines for signup, but may test in the Adhoc Period if approved. Subject to Flight Administrator and TDSPs’ Approval)

By 5pm CPT, the AR/BAR must submit their Flight Registration in FlighTrak.

Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT June 28, 2019. All scripts are expected to be completed by 5:00 PM CPT July 26, 2019. 

	Adhoc???

	Final Testing Matrix Available for Flight

	May 8, 2020

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner and Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	May 12, 2020

	TDSPs upload Test bed information to FlighTrak	

	May 26, 2020

	Day 1 Transactions flow
 
	June 1, 2020

	Flight tentatively scheduled to conclude 

	June 12, 2020

	Contingency/Adhoc Period begins

	If no Adhoc, June 19, 2020

	Testing Specifications are to be submitted and approved in the FlighTrak tool for Adhoc testing

	Adhoc???

	Contingency/Adhoc Testing scheduled to conclude for Flight
	
	Adhoc???





	Flight Schedule for Version 4.0 Flights in 2020
	1020

	Activity
	Calendar Date

	Notice from ERCOT Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution. Registration questions can be sent to clientservices@ercot.com

	July 29, 2020

	New CRs and new DUNS+4 entities (in flight or Adhoc): The following step must be completed by 5pm CPT

1. LSE Application and Fee must be submitted to ERCOT. (New CR and new DUNS+4)
1. Must have filed for PUC REP Certification and have Docket number. (New CR and if required, new DUNS+4)

NOTE: If new or existing CRs plan to test with a Service Provider who is not established in the ERCOT Market, name and contact information for that Service Provider must be given by this deadline.

	Aug. 19, 2020

	New CRs and new DUNS +4 entities (in flight or Adhoc):

ERCOT Client Services will send out an email to the AR (Authorized Rep)/BAR (Backup Authorized Rep) requesting the contact information for the user that they would like to be set up in FlighTrak as the Admin. The AR/BAR will send that information to flighttesting@ercot.com

	Aug. 26, 2020

	Email sent to MP admin explaining that the following must happen before the deadline:
1. Admin creates user account for AR/BAR
1. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users

	Sept. 2, 2020

	IN-FLIGHT SIGNUP DEADLINE
	
AR/BAR must submit their Flight Registration in FlighTrak by 5:00pm CPT.

	Sept. 9, 2020

	Testing Specifications are to be submitted and approved in the FlighTrak tool

	Sept. 15, 2020

	AR/BAR sends email with intent to test in Adhoc Period to retailmarkettesting@ercot.com 

	Adhoc???

	ADHOC SIGNUP DEADLINE (Current MPs Only, New DUNS+4 entities must follow the In Flight deadlines for signup, but may test in the Adhoc Period if approved. Subject to Flight Administrator and TDSPs’ Approval)

By 5pm CPT, the AR/BAR must submit their Flight Registration in FlighTrak.

Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT June 28, 2019. All scripts are expected to be completed by 5:00 PM CPT July 26, 2019. 

	Adhoc???

	Final Testing Matrix Available for Flight

	Sept. 11, 2020

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner and Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	Sept. 15, 2020

	TDSPs upload Test bed information to FlighTrak	

	Oct. 6, 2020

	Day 1 Transactions flow
 
	Oct. 12, 2020

	Flight tentatively scheduled to conclude 

	Oct. 23, 2020

	Contingency/Adhoc Period begins

	If no Adhoc, Oct. 30, 2020

	Testing Specifications are to be submitted and approved in the FlighTrak tool for Adhoc testing

	Adhoc???

	Contingency/Adhoc Testing scheduled to conclude for Flight
	
	Adhoc???



* The testing schedule may change if there are TX SET changes or a version upgrade

