Revised ERCOT Impact Analysis Report


	NPRR Number
	918
	NPRR Title
	Validation for PTP Obligations with Links to an Option

	Impact Analysis Date
	September 3, 2019

	Estimated Cost/Budgetary Impact
	Between $30k and $50k

	Estimated Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
Estimated project duration:  4 to 6 months

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor
Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:
· Market Management Systems (MMS)    57%
· Data and Information Products (DAIP)   24%
· Integration                                               19%


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.


	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.


	Comments

	None.
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