ERCOT Impact Analysis Report
	NPRR Number
	1057
	NPRR Title
	Modification to Real-Time Hub Price Formulas for Fully De-Energized Hubs

	Impact Analysis Date
	November 24, 2020

	Estimated Cost/Budgetary Impact
	Between $15k and $30k

	Estimated Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

Estimated project duration:  3 to 5 months

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor

Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· Market Management Systems (MMS)   100%


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.



	Comments

	None.
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