ERCOT Impact Analysis Report
	LPGRR Number
	068
	LPGRR Title
	Add BUSLRG and BUSLRGDG Profile Types

	Impact Analysis Date
	February 15, 2021

	Estimated Cost/Budgetary Impact
	Between $20k and $40k
Additional Cost to Implement in Passport: N/A

	Estimated Time Requirements
	The timeline for implementing this Load Profiling Guide Revision Request (LPGRR) is dependent upon ERCOT Board prioritization and approval but shall be no earlier than 150 days after ERCOT has provided notice to the Market as per paragraph (3) of Protocol Section 18.2.8, Adjustments and Changes to Load Profile Development.  Please see the Project Priority List (PPL) for additional information.

Estimated project duration:  
    3 to 6 months in current systems

Passport Schedule Risk Assessment: 
    No Risk to Schedule  


	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor

Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· BI & Data Analytics                                 53%
· Data and Information Products (DAIP)   47%


	ERCOT Business Function Impacts
	ERCOT will update its business processes to implement this LPGRR.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.



	Comments

	[bookmark: _GoBack]None.
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