ERCOT Impact Analysis Report
	NPRR Number
	1077
	NPRR Title
	Extension of Self-Limiting Facility Concept to Settlement Only Generators (SOGs) and Telemetry Requirements for SOGs

	Impact Analysis Date
	May 19, 2021

	Estimated Cost/Budgetary Impact
	Between $100k and $160k
Additional Cost to Implement in Passport: N/A

	Estimated Time Requirements
	[bookmark: _GoBack]The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

Estimated project duration:  
    7 to 10 months in current systems

Passport Schedule Risk Assessment: 
    Potential Risk to Schedule    

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor

Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· Resource Integration and Ongoing Operations (RIOO)  46%
· Energy Management System (EMS)                               43%
· Grid Modeling Systems                                                   11%


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.



	Comments

	None.
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