ERCOT Impact Analysis Report
	SCR Number
	814
	SCR Title
	Point-to-Point (PTP) Obligation Bid Interval Limit

	Impact Analysis Date
	June 29, 2021

	Estimated Cost/Budgetary Impact
	Between $10k and $25k
Additional Cost to Implement in Passport: N/A

	Estimated Time Requirements
	The timeline for implementing this System Change Request (SCR) is dependent upon ERCOT Board prioritization and approval.  Please see the Project Priority List (PPL) for additional information.
[bookmark: _GoBack]
Estimated project duration:  
    3 to 5 months in current systems

Passport Schedule Risk Assessment: 
    No Risk to Schedule  

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor

Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· Market Operation Systems   100%


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.



	Comments

	None.
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