Revised ERCOT Impact Analysis Report
	SCR Number
	814
	SCR Title
	Point-to-Point (PTP) Obligation Bid Interval Limit

	Impact Analysis Date
	July 27, 2021

	Estimated Cost/Budgetary Impact
	Between $10k and $25k
Additional Cost to Implement in Passport: N/A

	Estimated Time Requirements
	The timeline for implementing this System Change Request (SCR) is dependent upon Public Utility Commission of Texas (PUCT) prioritization and approval.  Please see the Project Priority List (PPL) for additional information.

Estimated project duration:  
    3 to 5 months in current systems

Passport Schedule Risk Assessment: 
    No Risk to Schedule  

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor

Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· Market Operation Systems   100%


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.



	Comments

	None.
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