ERCOT Impact Analysis Report
	NPRR Number
	1139
	NPRR Title
	Adjustments to Capacity Shortfall Ratio Share for IRRs

	Impact Analysis Date
	May 25, 2022

	Estimated Cost/Budgetary Impact
	Between $25k and $40k

	Estimated Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon Public Utility Commission of Texas (PUCT) prioritization and approval.  

Estimated project duration:  3 to 5 months

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor

Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· Settlements & Billing Systems   86%
· Energy Management Systems   14%


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.



	Comments

	None.
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