




	Flight Schedule for Version 4.0A Flights in 2023
	0223

	Activity
	Calendar Date

	Notice from ERCOT Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution. Registration questions can be sent to clientservices@ercot.com

	Dec. 7, 2022

	New CRs and new DUNS+4 entities (in flight only): The following step must be completed by 5pm CPT

1. LSE Application and Fee must be submitted to ERCOT. (New CR and new DUNS+4)
1. Must have filed for PUC REP Certification and have Docket number. (New CR and if required, new DUNS+4)

NOTE: If new or existing CRs plan to test with a Service Provider who is not established in the ERCOT Market, name and contact information for that Service Provider must be given by this deadline.

	Jan. 18, 2023

	New CRs and new DUNS +4 entities (in flight only):

ERCOT Client Services will send out an email to the AR (Authorized Rep)/BAR (Backup Authorized Rep) requesting the contact information for the user that they would like to be set up in FlighTrak as the Admin. The AR/BAR will send that information to flighttesting@ercot.com

	Jan. 18, 2023

	Email sent to MP admin explaining that the following must happen before the deadline:
1. Admin creates user account for AR/BAR
1. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users

	Jan. 25, 2023

	IN-FLIGHT SIGNUP DEADLINE
	
AR/BAR must submit their Flight Registration in FlighTrak by 5:00pm CPT.

	Feb. 1, 2023

	Final Testing Matrix Available for Flight

	Feb. 3, 2023

	Testing Specifications are to be submitted and approved in the FlighTrak tool

	Feb. 6, 2023

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner and Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	Feb. 7, 2023

	TDSPs upload Test bed information to FlighTrak	

	Feb. 20, 2023

	Day 1 Transactions flow
 
	Feb. 27, 2023

	Flight scheduled to conclude 

	March 10, 2023

	Contingency Period begins with the Flight Administrator and involved TDSP’s approval

	March 13, 2023

	Contingency Period to conclude for Flight
	
	 March 17, 2023







	Flight Schedule for Version 4.0A Flights in 2023
	LPL0423

	Activity
	Calendar Date

	Notice from ERCOT Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution. Registration questions can be sent to clientservices@ercot.com

	January 11, 2023

	New CRs and new DUNS+4 entities (in flight only): The following step must be completed by 5pm CPT

1. LSE Application and Fee must be submitted to ERCOT. (New CR and new DUNS+4)
2. Must have filed for PUC REP Certification and have Docket number. (New CR and if required, new DUNS+4)

NOTE: If new or existing CRs plan to test with a Service Provider who is not established in the ERCOT Market, name and contact information for that Service Provider must be given by this deadline.

	N/A

	New CRs and new DUNS +4 entities (in flight only):

ERCOT Client Services will send out an email to the AR (Authorized Rep)/BAR (Backup Authorized Rep) requesting the contact information for the user that they would like to be set up in FlighTrak as the Admin. The AR/BAR will send that information to flighttesting@ercot.com

	Feb. 3, 2023

	Email sent to MP admin explaining that the following must happen before the deadline:
1. Admin creates user account for AR/BAR
2. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users

	Feb. 3, 2023

	IN-FLIGHT SIGNUP DEADLINE
	
AR/BAR must submit their Flight Registration in FlighTrak by 5:00pm CPT.

	March 8, 2023

	Final Testing Matrix Available for Flight

	March 10, 2023

	Testing Specifications are to be submitted and approved in the FlighTrak tool

	March 13, 2023

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner and Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	March 14, 2023

	TDSPs upload Test bed information to FlighTrak	

	April 18, 2023

	Day 1 Transactions flow
 
	April 24, 2023

	Flight tentatively scheduled to conclude 

	May 5, 2023

	Contingency Period begins with the Flight Administrator and involved TDSP’s approval

	May 8, 2023

	Contingency Period to conclude for Flight
	
	June 23, 2023







	Flight Schedule for Version 4.0A Flights in 2023
	1023

	Activity
	Calendar Date

	Notice from ERCOT Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution. Registration questions can be sent to clientservices@ercot.com

	July 19, 2023

	New CRs and new DUNS+4 entities (in flight only): The following step must be completed by 5pm CPT

1. LSE Application and Fee must be submitted to ERCOT. (New CR and new DUNS+4)
2. Must have filed for PUC REP Certification and have Docket number. (New CR and if required, new DUNS+4)

NOTE: If new or existing CRs plan to test with a Service Provider who is not established in the ERCOT Market, name and contact information for that Service Provider must be given by this deadline.

	Aug. 16, 2023

	New CRs and new DUNS +4 entities (in flight only):

ERCOT Client Services will send out an email to the AR (Authorized Rep)/BAR (Backup Authorized Rep) requesting the contact information for the user that they would like to be set up in FlighTrak as the Admin. The AR/BAR will send that information to flighttesting@ercot.com

	Aug. 23, 2023

	Email sent to MP admin explaining that the following must happen before the deadline:
1. Admin creates user account for AR/BAR
2. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users

	Aug. 30, 2023

	IN-FLIGHT SIGNUP DEADLINE
	
AR/BAR must submit their Flight Registration in FlighTrak by 5:00pm CPT.

	Sept. 6, 2023

	Final Testing Matrix Available for Flight

	Sept. 8, 2023

	Testing Specifications are to be submitted and approved in the FlighTrak tool

	Sept. 11, 2023

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner and Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	Sept. 12, 2023

	TDSPs upload Test bed information to FlighTrak	

	Oct. 2, 2023

	Day 1 Transactions flow
 
	Oct. 9, 2023


	Flight tentatively scheduled to conclude 

	Oct. 20, 2023

	Contingency Period begins with the Flight Administrator and involved TDSP’s approval

	Oct. 23, 2023

	Contingency Period to conclude for Flight	
	Oct. 27, 2023





* The testing schedule may change if there are TX SET changes or a version upgrade

