ERCOT Impact Analysis Report
	NPRR Number
	1149
	NPRR Title
	Implementation of Systematic Ancillary Service Failed Quantity Charges

	Impact Analysis Date
	September 20, 2022

	Estimated Cost/Budgetary Impact
	Between $120k and $160k

	Estimated Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon Public Utility Commission of Texas (PUCT) prioritization and approval.  

Estimated project duration:  6 to 8 months

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor

Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· Settlements & Billing Systems                71%
· Market Operation Systems                      22%
· Data Management & Analytic Systems     7%


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.



	Comments

	None.
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