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Report Highlights

· ERCOT is currently reviewing proposed transmission improvements with a total estimated cost of $202.12 million as of September 30, 2022.
· Transmission Projects endorsed in 2022 total $2.505 billion as of September 30, 2022.
· [bookmark: _Ref68509807]All projects (in engineering, routing, licensing, and construction) total approximately $9.275 billion[footnoteRef:2] as of June 1, 2022. [2:  Based on the Total Project Estimated Cost for all future projects listed in the Transmission Project Information and Tracking (TPIT) report.  TPIT is updated three times each year based on information TSPs provide in Model on Demand (MOD) as specified in the ERCOT Steady State Working Group Procedure Manual. The latest TPIT is available at https://www.ercot.com/gridinfo/planning.] 

· Transmission Projects energized in 2022 total approximately $1.523 billion[footnoteRef:3] (as of June 1, 2022). [3:  Based on the Total Project Estimated Cost for all completed projects with Projected In-Service Dates in 2022 listed in the TPIT.] 

Regional Planning Group Reviews
RPG Projects under Review:
· REC has submitted the Tawakoni Area Transmission Project (RPG Project ID: 22RPG021). This is a Tier 2 project that is estimated to cost $27.5 million. This project is currently under ERCOT’s independent review.
· STEC has submitted the Hondo Creek to Pearson 69 kV Transmission Line Rebuild Project (RPG Project ID: 22RPG022). This is a Tier 2 project that is estimated to cost $37.5 million. This project is currently under ERCOT’s independent review.
· PEC has submitted the Wimberley Loop Project (RPG Project ID: 22RPG026). This is a Tier 2 project that is estimated to cost $77.32 million. This project is currently under ERCOT’s independent review.
· LCRA TSC has submitted the Fairland – Lago Vista Transmission Line Rehabilitation Project (RPG Project ID: 22RPG029). This is a Tier 3 project that is estimated to cost $26.9 million. This project is currently in the RPG comment period.
· LCRA TSC has submitted the Buchanan CTEC – Pitsburg Transmission Line Overhaul Project (RPG Project ID: 22RPG030). This is a Tier 3 project that is estimated to cost $32.9 million. This project is currently in the RPG comment period.
· Oncor has submitted the Wolf-General Tire-Odessa EHV 138 kV Line Rebuild Project (RPG Project ID: 22RPG024). This is a Tier 3 project that is estimated to cost $60.77 million. The RPG review of this project was completed on September 14. Pursuant to the Protocol Section 3.11.4.3.1 (d), this project has been reclassified as a Tier 4 neutral project.
· Oncor has submitted the Yucca Drive - Courtney Creek 69 kV Line Conversion to 138 kV Project (RPG Project ID: 22RPG025). This is a Tier 3 project that is estimated to cost $65 million. The RPG review of this project was completed on September  16, and ERCOT has issued the acceptance letter.
· Oncor and LCRA TSC have jointly submitted the East Hutto Area 345/138 kV Project (RPG Project ID: 22RPG027). This is a Tier 3 project that is estimated to cost $61.6 million. The RPG review of this project was completed on September 21, and ERCOT has issued the acceptance letter.
· AEPSC has submitted the Ballinger to Santa Anna 69 kV Transmission Line Rebuild Project (RPG Project ID: 22RPG028). This is a Tier 3 project that is estimated to cost $64.8 million. The RPG review of this project was completed on September 21. Pursuant to the Protocol Section 3.11.4.3.1 (d), this project has been reclassified as a Tier 4 neutral project.


RPG Project Reviews Completed in 2022:
	RPG Project ID
	RPG Project Name
	Submitted Entity
	Tier
	Estimated Cost 
($ Millions)
	Review Completion Month

	21RPG021
	Mulberry Creek 345 kV Station Improvements Project
	AEPSC/Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	49.2
	January

	21RPG022
	Marshall Ford-Ruther Ford 138 kV Line Rebuild Project
	PEC
	Reclassified from Tier 3 to Tier 4 per Protocol
	28.8
	January

	21RPG023
	Barrilla Junction 69 kV loop Rebuild and Conversion Project
	AEPSC
	Tier 3
	44
	January

	21RPG024
	Tungsten 138/69 kV Station Transmission Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	34.9
	January

	22RPG001
	Greens Bayou to Clinton 138 kV Conversion Project
	CNP
	Reclassified from Tier 3 to Tier 4 per Protocol
	88.5
	February

	22RPG002
	Abilene South to Putnam 138 kV Transmission Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	31.5
	March

	22RPG004
	Pulsar to Victoria 138 kV Line Rebuild project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	75.7
	March

	22RPG006
	Consavvy 345/138 kV Switch Project
	Oncor
	Tier 3
	90.2
	April

	22RPG007
	Lenorah Area 345/138 kV Project
	Oncor/WETT
	Tier 3
	45.2
	April

	20RPG019
	Nacogdoches Southeast Switch – Redland Switch – Lufkin Switch 345 kV Loop
	Oncor
	Tier 2
	71.26
	April

	22RPG008
	Bowman Switch 345/138 kV Autotransformers Project
	Oncor
	Tier 3
	13
	April

	22RPG009
	Eden to North Brady 69 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	34
	April

	22RPG011
	Fayetteville – Salem Transmission Line Rehabilitation Project
	LCRA TSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	77.8
	May

	22RPG012
	Partial Rebuild 69 kV Deepwater to Clinton Ckt 33 Project
	CNP
	Reclassified from Tier 3 to Tier 4 per Protocol
	55.91
	May

	22RPG013
	Wolf Switch - Moss Switch 138 kV Line Rebuild Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	56.2
	June

	22RPG014
	Red Oak Area Upgrades project
	Oncor
	Tier 3
	63
	June

	22RPG016
	Hutto East - Brushy Creek 138kV Line Project
	Oncor
	Tier 3
	29.7
	June

	22RPG017
	McGregor Phillips – Waco West 69 kV Line Conversion Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	38.8
	June

	22RPG018
	Marshall Ford – McNeil Transmission Line Storm Hardening Project
	LCRA TSC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	34.1
	July

	22RPG019
	Partial Rebuild of 69 kV HOC to Dunlavy Ckt 40 Project
	CNP
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	31.39
	July

	22RPG015
	Tyler Switch – Forest Grove Switch 138 kV Line Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	62.7
	July

	22RPG005
	Hays Energy – Kendall Corridor Transmission Line Rehabilitation Projects
	LCRA TSC
	Tier 1 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	399.9
	July

	22RPG020
	Belknap to Fort Griffin 69 kV Line Rebuild Project
	AEPSC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	27.6
	July

	22RPG003
	Roanoke Area Upgrades Project
	Oncor
	Tier 1
	285.9
	August

	22RPG010
	Bearkat – North McCamey – Sand Lake 345-kV Transmission Line Addition Project
	LCRA TSC, Oncor, WETT
	Tier 1
	477.6
	August

	22RPG023

	Hill Country 345/138 kV Autotransformer Replacement Project
	CPS
	Tier 3
	6.9
	August

	22RPG024
	Wolf-General Tire-Odessa EHV 138 kV Line Rebuild Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	60.77
	September

	22RPG025
	Yucca Drive - Courtney Creek 69 kV Line Conversion to 138 kV Project
	Oncor
	Tier 3
	65
	September

	22RPG027
	East Hutto Area 345/138 kV Project
	Oncor, LCRA TSC
	Tier 3
	61.6
	September

	22RPG028
	Ballinger to Santa Anna 69 kV Transmission Line Rebuild Project
	AEPSC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	64.8
	September



More information on current and past RPG projects can be found on the ERCOT MIS Secure (digital certificate required): https://mis.ercot.com/secure/data-products/grid/regional-planning
Past email communication on RPG projects can be found on the ERCOT listserv by signing up for the REGPLANGROUP list: http://lists.ercot.com/scripts/wa-ERCOT.exe?A0=REGPLANGROUP
Planning Model Activities
The short-term calendar of major planning model events is as follows:
· By October 15, 2022	22SSWG Update 1 cases, in PSS/E 35, and TPIT will be posted
· By November 1, 2022	22SSWG Update 1 Contingency definitions & Planning Data Dictionary will be posted
The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as a full model or as a simple model in accordance with Planning Guide section 6.9.  
  [image: ]
[image: ]Permian Basin Oil Rig Count[footnoteRef:4] [4:  +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There are 230 rigs, including a decrease of 5 oil rigs, in the Permian Basin from August to September 2022.] 

[image: ]

Other Notable Activities
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GINR Number Generator MW for Grid In-service Date 6.9(1) 6.9(2)  Last Update TSP PMCR ID SSWG STATUS

19INR0056 Chamon 2 100.00 6/18/2022 Met Met 4/1/2021 CNP 59456

Full Model Complete

22INR0436 Noble Storage 127.00 8/15/2022 Met Met 12/6/2021 ONCOR 65621

Full Model Complete

21INR0281 Byrd Ranch Storage 50.00 8/30/2022 Met Met 1/10/2022 TNMP 61891

Full Model Complete

21INR0479 Endurance Park Storage 1 52.25 9/7/2022 Met Met 7/21/2022 ONCOR 65484

Full Model Complete

21INR0384 Concho Valley Solar 159.80 9/23/2022 Met Met 6/29/2021 AEP 61897

Full Model Complete

22INR0369 Beachwood Power Station (Mark One) 363.00 9/30/2022 Met Met 12/8/2021 CNP 63699

Full Model Complete

20INR0097 El Suaz Ranch Wind 301.74 10/1/2022 Met Met 7/21/2022 AEP 65494

Full Model Complete

19INR0131 Rowland Solar 1 101.75 10/4/2022 Met Met 1/28/2022 CNP 65606

Full Model Complete

20INR0026 Longbow Solar 78.15 10/7/2022 Met Met 7/21/2022 CNP 65617

Full Model Complete

20INR0290 River Valley Storage 1 51.9 11/1/2022 Met Met 7/21/2022 ONCOR 65613

Full Model Complete

20INR0293 River Valley Storage 2 51.90 11/1/2022 Met Met 7/21/2022 ONCOR 65615

Full Model Complete

21INR0512 Colorado Bend I Expansion 78.00 11/1/2022 Met Met 7/21/2022 CNP 66002

Full Model Complete

21INR0324 Board Creek WP 299.97 11/4/2022 Met Met 7/21/2022 ONCOR 64080

Full Model Complete

21INR0375 Grizzly Ridge Solar 100.00 11/21/2022 Met Met 7/21/2022 BEPC 63405

Full Model Complete

19INR0073 McLean (Shakes) Solar 206.00 11/21/2022 Met Met 7/21/2022 AEP 46823

Full Model Complete

22INR0607 Beachwood Power Station Phase 2 (Mark One) 181.50 11/21/2022 Met Met 10/7/2022 CNP 63699

Full Model Complete

20INR0250 Aguayo Wind 196.00 11/30/2022 Met Met 8/25/2022 ONCOR 69882

Full Model Complete

20INR0098 Danciger Solar 203.20 12/1/2022 Met Met 9/16/2021 CNP 58884

Full Model Complete

21INR0469 Big Star Storage 80.00 12/1/2022 Met Met 11/23/2021 AEN 63417

Full Model Complete

22INR0551 Wolf Tank Storage 155.48 12/1/2022 Met Met 7/21/2022 AEP 68124

Full Model Complete

22INR0280 Roseland Storage 51.63 12/5/2022 Met Met 7/21/2022 ONCOR 66134

Full Model Complete

21INR0493 Ellis Solar 81.31 12/15/2022 Met Met 12/3/2021 ONCOR 65496

Full Model Complete

22INR0242 Bright Arrow Solar 324.72 12/15/2022 Met Met 7/21/2022 ONCOR 60887

Full Model Complete

20INR0296 Sand Bluff Wind Repower 89.50 12/15/2022 Met Met 9/15/2022 ONCOR 70004

Full Model Complete

21INR0499 Neptune Solar 206.31 12/20/2022 Met Met 7/21/2022 AEP 67538

Full Model Complete

22INR0254 Pisgah Ridge Solar 253.85 12/22/2022 Met Met 7/21/2022 ONCOR 67008

Full Model Complete

19INR0169 Sun Valley Solar 252.00 12/29/2022 Met Met 7/21/2022 ONCOR 63722

Full Model Complete

18INR0043 Lacy Creek Wind 293.00 12/31/2022 Met Met 4/27/2022 WETT 6634

Full Model Complete

21INR0401 Young Wind 499.14 12/31/2022 Met Met 4/27/2022 ONCOR 67448

Full Model Complete

22INR0326 Inertia Wind 350.00 12/31/2022 Met Met 7/21/2022 AEP 65486

Full Model Complete

21INR0257 Mercury Solar 206.11 12/31/2022 Met Met 7/21/2022 LST 67444

Full Model Complete

23INR0153 Mercury II Solar 206.11 12/31/2022 Met Met 7/21/2022 LST 67446

Full Model Complete

22INR0375 Inertia BESS 2 100.77 12/31/2022 Met 10/29/2021 AEP 65492

Simple Model Complete

22INR0509 Turquoise Storage 196.21 12/31/2022 Met Met 4/27/2022 RYBRN 67983

Full Model Complete

20INR0074 Pitts Dudik Solar 50.00 12/31/2022 Met Met 5/11/2022 ONCOR 68085

Full Model Complete

22INR0550 Blue Summit I Repower 139.80 12/31/2022 Met Met 7/21/2022 AEP 68122

Full Model Complete

23INR0019 Blue Jay BESS 51.63 1/9/2023 Met Met 7/21/2022 BEPC 66132

Full Model Complete

20INR0246 Ryan Energy Storage 50.00 1/9/2023 Met 8/8/2022 TNMP 70052

Simple Model Complete

22INR0398 Sabal Storage 24.00 1/15/2023 Met Met 8/2/2022 STEC 69876

RARF ISSUE

21INR0205 Radian Solar 306.00 1/19/2023 Met Met 7/21/2022 ONCOR 59577

Full Model Complete

18INR0050 Mustang Creek Solar 150.00 1/24/2023 Met Met 9/15/2022 STEC 52961

Full Model Complete

22INR0485 House Mountain 2 Batt 61.62 2/1/2023 Met Met 8/31/2022 AEP 67977

Full Model Complete

22INR0409 Stampede Solar 259.07 2/3/2023 Met Met 7/21/2022 ONCOR 67534

Full Model Complete

21INR0323 Spanish Crown 103.10 2/10/2023 Met Met 7/21/2022 ONCOR 59425

Full Model Complete

21INR0434 Golinda Solar 103.10 2/10/2023 Met Met 7/21/2022 ONCOR 63484

Full Model Complete

22INR0404 Fence Post Solar 240.92 2/14/2023 Met Met 7/21/2022 ONCOR 68071

Full Model Complete

22INR0363 Hayhurst Texas Solar 25.68 2/15/2023 Met Met 7/21/2022 ONCOR 68120

Full Model Complete

22INR0302  Bright Arrow Storage 103.56 2/28/2023 Met Met 8/25/2022 ONCOR 69972

Full Model Complete

20INR0205 Roseland Solar 508.01 3/1/2023 Met Met 7/21/2022 ONCOR 63703

Full Model Complete

22INR0506 Roseland Solar 2 254.00 3/1/2023 Met Met 7/21/2022 ONCOR 65500

Full Model Complete

20INR0249 Appaloosa Run Wind 175.00 3/1/2023 Met Met 7/21/2022 AEP 67935

Full Model Complete

22INR0359 Dileo Solar 72.00 3/1/2023 Met Met 9/14/2022 TNMP 69910

Full Model Complete

22INR0205 Sbranch Solar 156.00 3/3/2023 Met Met 12/21/2021 CNP 58783

Full Model Complete

22INR0405 Fence Post Bess 73.11 3/3/2023 Met Met 7/21/2022 ONCOR 68073

Full Model Complete

22INR0410 Stampede BESS 73.11 3/3/2023 Met Met 7/21/2022 ONCOR 67536

Full Model Complete

20INR0269 Texas Solar Nova 2 201.14 3/6/2023 Met Met 9/15/2022 WETT 69945

Full Model Complete

22INR0322 BPR Paleo BESS 202.40 3/15/2023 Met Met 1/10/2022 ONCOR 59833

Full Model Complete

22INR0384 BRP Pavo BESS 176.85 3/15/2023 Met Met 3/11/2022 TNMP 63470

Full Model Complete

23INR0072 BRP Tortolas BESS 50.67 3/15/2023 Met Met 3/11/2022 TNMP 63466

Full Model Complete

22INR0372 BRP Hydra BESS 202.31 3/15/2023 Met Met 7/21/2022 LCRA 64157

Full Model Complete

22INR0325 BRP Dickens BESS 202.40 3/15/2023 Met Met 7/21/2022 WETT 58990

Full Model Complete

19INR0001 Texas Star Nova Solar 252.80 3/15/2023 Met Met 9/15/2022 WETT 51675

Full Model Complete

21INR0484 Mustang Creek Storage 71.78 3/29/2023 Met Met 9/15/2022 STEC 67979

Full Model Complete

20INR0164 BPL Files Solar 148.70 3/31/2023 Met Met 8/31/2022 ONCOR 67006

Full Model Complete

21INR0012 Air Products GCA 60.00 3/31/2023 Met 8/21/2020 TNMP 57284

Simple Model Complete

18INR0030 Canyon Wind 259.44 5/1/2023 Met Met 7/31/2022 ONCOR 53060

RARF ISSUE

19INR0041 Myrtle Solar 240.00 5/5/2023 Met Met 7/20/2020 CNP 51710

Full Model Complete

19INR0155 Morrow Lake Solar 200.00 5/19/2023 Met Met 6/5/2020 STEC 51684

Full Model Complete

20INR0216 Starr Solar Ranch 136.00 5/31/2023 Met 2/1/2021 AEP 58976

Simple Model Complete

22INR0328 Inertia BESS 1 121.45 5/31/2023 Met Met 10/7/2022 AEP 65488

Modeling in Progress

23INR0369 Anemoi Energy Storage 205.00 5/31/2023 Met Met 9/15/2022 AEP 69931

Full Model Complete

23INR0371 Rodeo Ranch Energy Storage 307.46 5/31/2023 Met Met 9/13/2022 TNMP 69933

Full Model Complete

21INR0532 Brazos Wind Repower 182.40 5/31/2023 Met 9/6/2022 ONCOR

Simple Model Complete

22INR0335 Estonian Solar Farm 204.47 6/1/2023 Met Met 8/2/2022 ONCOR 67973

Full Model Complete

23INR0095 Brotman Power Station 416.00 6/1/2023 Met Met 8/25/2022 CNP 69914

Full Model Complete

22INR0336 Estonian Energy Storage 102.50 6/1/2023 Met Met 8/25/2022 ONCOR 67975

Full Model Complete

23INR0045 GP Solar 121.97 6/1/2023 Met Met 8/25/2022 RYBRN 69864

Full Model Complete

22INR0454 DR Solar 46.02 6/2/2023 Met 8/25/2022 ONCOR 70386

Simple Model Complete

23INR0343 Guajillo Energy Storage 201.09 6/11/2023 Met 7/8/2022 AEP 69884

Simple Model Complete

23INR0042 Delilah Solar 3 200.00 6/30/2023 Met 3/30/2021 ONCOR 61083

Simple Model Complete

23INR0060 Delilah Solar 4 90.00 6/30/2023 Met 3/30/2021 ONCOR 61085

Simple Model Complete

22INR0412 Andromeda Solar 326.60 6/30/2023 Met Met 8/2/2022 AEP 67540

Full Model Complete

22INR0360 Jade Solar 374.40 6/30/2023 Met Met 8/2/2022 WETT 63726

Full Model Complete

23INR0506 Beachwood II Power Station 204.00 6/30/2023 Met 8/25/2022 CNP 70380

Simple Model Complete

22INR0203 Delilah Solar 2 310.00 6/30/2023 Met Met 9/12/2022 ONCOR 61041

Full Model Complete

21INR0490 Samson Solar 2 200.00 6/30/2023 Met Met 9/12/2022 ONCOR 61430

Full Model Complete

23INR0180 Jackalope Solar 156.40 7/1/2023 Met 10/29/2021 AEP 65498

Simple Model Complete

22INR0327 Hummingbird Storage 103.80 7/11/2023 Met 10/7/2022 ONCOR

Simple Model Pending

18INR0053 Fort Bend Solar 240.00 7/30/2023 Met Met 5/12/2021 CNP 61885

Full Model Complete

19INR0177 Crawfish Wind 163.20 7/31/2023 Met Met 8/25/2022 AEP 69918

Full Model Complete

21INR0395 SunRay 204.09 8/1/2023 Met 8/25/2022 AEP 70388

Simple Model Complete

23INR0166 Great Kiskadee Storage 103.05 8/2/2023 Met 10/7/2022 AEP

Simple Model Pending

21INR0027 Zier Storage 40.41 8/31/2023 Met 10/7/2022 LCRA

Simple Model Pending

21INR0019 Zier Solar 162.99 8/31/2023 Met 10/7/2022 LCRA

Simple Model Pending

22INR0490 Callisto I Energy Center 203.04 9/1/2023 Met 10/7/2022 CNP

Simple Model Pending

22INR0338 Limousin Oak Storage 104.62 9/29/2023 Met Met 9/14/2022 CNP 69947

Full Model complete

23INR0160 Grimes County Solar 210.00 9/30/2023 Met 10/7/2022 BEPC

Simple Model Pending

21INR0431 Galloway 2 Solar 110.00 10/1/2023 Met Met 3/29/2021 LCRA 57512

Full Model Complete

21INR0353 Big Elm Solar 221.76 10/31/2023 Met 10/7/2022 ONCOR

Simple Model Pending

19INR0103 Rodeo Solar 200.00 11/1/2023 Met 3/11/2021 ONCOR 60902

Simple Model Complete

20INR0035 Angus Solar 112.00 11/1/2023 Met 8/25/2022 BEPC 70384

Simple Model Complete

20INR0069 Danish Fields Solar 619.10 11/13/2023 Met Met 9/14/2022 CNP 54136

Full Model Complete

23INR0111 G-STAR Solar 608.76 11/15/2023 Met 4/27/2022 CNP 67981

Simple Model Complete

22INR0455 Bluesky Solar 101.20 11/24/2023 Met 7/25/2022 AEP 69916

Simple Model Complete

20INR0266 Tres Bahias Solar 189.6 11/30/2023 Met 10/19/2020 AEP 58785

Simple Model Complete

23INR0223 Garcitas Creek Solar 201.94 12/8/2023 Met 8/25/2022 AEP 70382

Simple Model Complete

21INR0261 Horizon Solar 204.09 12/15/2023 Met Met 2/25/2021 STEC 58790

Full Model Complete

22INR0295 Coral Solar 152.00 12/15/2023 Met Met 9/13/2022 ONCOR 70378

Full Model Complete

20INR0091 Misae Solar II 517.35 12/31/2023 Met 5/3/2021 AEP 61895

Simple Model Complete

22INR0374 Inertia Solar 258.35 12/31/2023 Met 10/29/2021 AEP 65490

Simple Model Complete

19INR0035 Norton Solar 125.00 1/31/2024 Met 7/20/2020 AEP 50268

Simple Model Complete

19INR0117 Roadrunner Crossing Wind 200.20 1/31/2024 Met 9/24/2020 LST 58230

Simple Model Complete

20INR0230 Markum Solar 161.00 2/5/2024 Met 10/29/2021 BEPC 65482

Simple Model Complete

23INR0162 Redonda Solar 253.21 2/8/2024 Met 4/28/2022 AEP 68077

Simple Model Complete

22INR0283 Peregrine Solar 303.36 3/1/2024 Met 8/31/2021 AEP 63724

Simple Model Complete

20INR0236 Old Hickory Solar 206.00 3/31/2024 Met 8/5/2021 CPS 61432

Simple Model Complete

21INR0389 Red-tailed Hawk Solar 355.27 3/31/2024 Met 10/1/2020 CNP 58641

Simple Model Complete

21INR0458 Porter Solar 245.00 3/31/2024 Met 8/25/2022 ONCOR 70376

Simple Model Complete

22INR0368 Padua Grid BESS 202.60 3/31/2024 Met 8/25/2022 CPS 70390

Simple Model Complete

21INR0341 Space City Solar 609.74 5/30/2024 Met 1/11/2021 CNP 58963

Simple Model Complete

22INR0482 Rowland Solar 2 200.33 5/31/2024 Met 1/20/2021 CNP 65608

Simple Model Complete

23INR0047 Charger Solar 406.77 5/31/2024 Met 4/5/2022 AEP 67452

Simple Model Complete

22INR0270 Brass Fork Solar 513.19 6/1/2024 Met 7/2/2021 AEP 63403

Simple Model Complete

23INR0027 Cachena Solar 440.00 6/1/2024 Met 12/1/2021 CPS 65631

Simple Model Complete

21INR0344 Lunis Creek Solar SLF 617.12 6/1/2024 Met 10/7/2022 AEP

Simple Model Pending

23INR0021 Hornet Solar 611.00 8/30/2024 Met 9/6/2022 ONCOR 70547

Simple Model Complete

20INR0241 Crowded Star Solar 217.60 10/3/2024 Met 12/16/2021 LST 65665

Simple Model Complete

20INR0047 Siete Wind 376.06 10/31/2024 Met 7/21/2022 AEP 69912

Simple Model Complete

20INR0053 Bravepost Solar 200.00 12/31/2024 Met 7/21/2020 AEP 51690

Simple Model Complete

21INR0223 Tulsita Solar 260.99 12/31/2024 Met 10/7/2022 AEP

Simple Model Pending

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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