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Report Highlights

· ERCOT is currently reviewing proposed transmission improvements with a total estimated cost of $595.72 million as of December 31, 2022.
· Transmission Projects endorsed in 2022 total $3.311 billion as of December 31, 2022.
· [bookmark: _Ref68509807]All projects (in engineering, routing, licensing, and construction) total approximately $11.093 billion[footnoteRef:2] as of October 1, 2022. [2:  Based on the Total Project Estimated Cost for all future projects listed in the Transmission Project Information and Tracking (TPIT) report.  TPIT is updated three times each year based on information TSPs provide in Model on Demand (MOD) as specified in the ERCOT Steady State Working Group Procedure Manual. The latest TPIT is available at https://www.ercot.com/gridinfo/planning.] 

· Transmission Projects energized in 2022 total approximately $1.198 billion[footnoteRef:3] (as of October 1, 2022). [3:  Based on the Total Project Estimated Cost for all completed projects with Projected In-Service Dates in 2022 listed in the TPIT.] 

Regional Planning Group Reviews
RPG Projects under Review:
· REC has submitted the Tawakoni Area Transmission Project (RPG Project ID: 22RPG021). This is a Tier 2 project that is estimated to cost $27.5 million. ERCOT completed the independent review on December 15, and ERCOT will not issue an ERCOT endorsement letter for this project, as it is needed to solely meet REC Planning Criteria.STEC has submitted the Hondo Creek to Pearson 69 kV Transmission Line Rebuild Project (RPG Project ID: 22RPG022). This is a Tier 2 project that is estimated to cost $37.5 million. ERCOT completed the independent review on December 6, and ERCOT has issued the ERCOT endorsement letter.
· PEC has submitted the Wimberley Loop Project (RPG Project ID: 22RPG026). This is a Tier 2 project that is estimated to cost $77.32 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the Tesoro 345/138 kV Switch Project (RPG Project ID: 22RPG032). This is a Tier 3 project that is estimated to cost $50.2 million. The RPG review of this project was completed on November 7, and ERCOT has issued an acceptance letter.
· CNP has submitted the Clute Substation Addition Project Project (RPG Project ID: 22RPG038). This is a Tier 3 project that is estimated to cost $46.2 million. The RPG review of this project was completed on December 1, and ERCOT will not issue an acceptance letter for this project, as it is needed to solely meet Centerpoint Energy Transmission System Design Criteria.
· Oncor has submitted the Eagle Mountain 345/138 kV Switch Rebuild Project (RPG Project ID: 22RPG039). This is a Tier 3 project that is estimated to cost $57.0 million. The RPG review of this project was completed on December 2. Pursuant to the Protocol Section 3.11.4.3.1 (d), this project has been reclassified as a Tier 4 neutral project.
· AEPSC has submitted the Dupont to Joslin 138 kV Line Rebuild Project (RPG Project ID: 22RPG040). This is a Tier 3 project that is estimated to cost $46.4 million. The RPG review of this project was completed on December 8. Pursuant to the Protocol Section 3.11.4.3.1 (d), this project has been reclassified as a Tier 4 neutral project.
· CNP has submitted the Sienna to Dewalt to Missouri City 138 kV ckt 02 Line Rebuild Project (RPG Project ID: 22RPG041). This is a Tier 3 project that is estimated to cost $56.03 million. The RPG review of this project was completed on December 15. Pursuant to the Protocol Section 3.11.4.3.1 (d), this project has been reclassified as a Tier 4 neutral project.
· AEPSC has submitted the Carver to Maxwell 138 kV Line Rebuild Project (RPG Project ID: 22RPG042). This is a Tier 3 project that is estimated to cost $69.1 million. The RPG review of this project was completed on December 28. Pursuant to the Protocol Section 3.11.4.3.1 (d), this project has been reclassified as a Tier 4 neutral project.
· AEPSC has submitted the Haskell to Munday 69 kV Line Rebuild Project (RPG Project ID: 22RPG043). This is a Tier 3 project that is estimated to cost $31.0 million. This project is currently in the RPG comment period.
· AEPSC has submitted the Escondido to Hamilton Road 138 kV Line Rebuild Project (RPG Project ID: 22RPG044). This is a Tier 3 project that is estimated to cost $73.5 million. This project is currently in the RPG comment period.
· Oncor has submitted the Yucca to Moss 138 kV Line Project (RPG Project ID: 22RPG045). This is a Tier 3 project that is estimated to cost $60.7 million. This project is currently in the RPG comment period.
· Oncor has submitted the Peppervine to Temple 69 kV Line Conversion Project (RPG Project ID: 22RPG046). This is a Tier 3 project that is estimated to cost $36.0 million. This project is currently in the RPG comment period.
· Oncor has submitted the Peck to Drive 138 kV Line Project (RPG Project ID: 22RPG047). This is a Tier 2 project that is estimated to cost $36.2 million. This project is currently in the RPG comment period.
· CPS has submitted the San Antonio South Reliability Project (RPG Project ID: 22RPG048). This is a Tier 1 project that is estimated to cost $281.0 million. This project is currently in the RPG comment period.


RPG Project Reviews Completed in 2022:
	RPG Project ID
	RPG Project Name
	Submitted Entity
	Tier
	Estimated Cost 
($ Millions)
	Review Completion Month

	21RPG021
	Mulberry Creek 345 kV Station Improvements Project
	AEPSC/Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	49.2
	January

	21RPG022
	Marshall Ford-Ruther Ford 138 kV Line Rebuild Project
	PEC
	Reclassified from Tier 3 to Tier 4 per Protocol
	28.8
	January

	21RPG023
	Barrilla Junction 69 kV loop Rebuild and Conversion Project
	AEPSC
	Tier 3
	44
	January

	21RPG024
	Tungsten 138/69 kV Station Transmission Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	34.9
	January

	22RPG001
	Greens Bayou to Clinton 138 kV Conversion Project
	CNP
	Reclassified from Tier 3 to Tier 4 per Protocol
	88.5
	February

	22RPG002
	Abilene South to Putnam 138 kV Transmission Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	31.5
	March

	22RPG004
	Pulsar to Victoria 138 kV Line Rebuild project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	75.7
	March

	22RPG006
	Consavvy 345/138 kV Switch Project
	Oncor
	Tier 3
	90.2
	April

	22RPG007
	Lenorah Area 345/138 kV Project
	Oncor/WETT
	Tier 3
	45.2
	April

	20RPG019
	Nacogdoches Southeast Switch – Redland Switch – Lufkin Switch 345 kV Loop
	Oncor
	Tier 2
	71.26
	April

	22RPG008
	Bowman Switch 345/138 kV Autotransformers Project
	Oncor
	Tier 3
	13
	April

	22RPG009
	Eden to North Brady 69 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	34
	April

	22RPG011
	Fayetteville – Salem Transmission Line Rehabilitation Project
	LCRA TSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	77.8
	May

	22RPG012
	Partial Rebuild 69 kV Deepwater to Clinton Ckt 33 Project
	CNP
	Reclassified from Tier 3 to Tier 4 per Protocol
	55.91
	May

	22RPG013
	Wolf Switch - Moss Switch 138 kV Line Rebuild Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	56.2
	June

	22RPG014
	Red Oak Area Upgrades project
	Oncor
	Tier 3
	63
	June

	22RPG016
	Hutto East - Brushy Creek 138kV Line Project
	Oncor
	Tier 3
	29.7
	June

	22RPG017
	McGregor Phillips – Waco West 69 kV Line Conversion Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	38.8
	June

	22RPG018
	Marshall Ford – McNeil Transmission Line Storm Hardening Project
	LCRA TSC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	34.1
	July

	22RPG019
	Partial Rebuild of 69 kV HOC to Dunlavy Ckt 40 Project
	CNP
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	31.39
	July

	22RPG015
	Tyler Switch – Forest Grove Switch 138 kV Line Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	62.7
	July

	22RPG005
	Hays Energy – Kendall Corridor Transmission Line Rehabilitation Projects
	LCRA TSC
	Tier 1 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	399.9
	July

	22RPG020
	Belknap to Fort Griffin 69 kV Line Rebuild Project
	AEPSC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	27.6
	July

	22RPG003
	Roanoke Area Upgrades Project
	Oncor
	Tier 1
	285.9
	August

	22RPG010
	Bearkat – North McCamey – Sand Lake 345-kV Transmission Line Addition Project
	LCRA TSC, Oncor, WETT
	Tier 1
	477.6
	August

	22RPG023

	Hill Country 345/138 kV Autotransformer Replacement Project
	CPS
	Tier 3
	6.9
	August

	22RPG024
	Wolf-General Tire-Odessa EHV 138 kV Line Rebuild Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	60.77
	September

	22RPG025
	Yucca Drive - Courtney Creek 69 kV Line Conversion to 138 kV Project
	Oncor
	Tier 3
	65
	September

	22RPG027
	East Hutto Area 345/138 kV Project
	Oncor, LCRA TSC
	Tier 3
	61.6
	September

	22RPG028
	Ballinger to Santa Anna 69 kV Transmission Line Rebuild Project
	AEPSC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	64.8
	September

	22RPG029
	Fairland – Lago Vista Transmission Line Rehabilitation Project
	LCRA TSC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	26.9
	October

	22RPG030
	Buchanan CTEC – Pitsburg Transmission Line Overhaul Project
	LCRA TSC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	32.9
	October

	22RPG031
	Lakeway - Marble Falls Transmission Line Strom Hardening Project
	LCRA PEC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	94.2
	November

	22RPG032
	Tesoro 345/138 kV Switch Project
	Oncor
	Tier 3
	50.2
	November

	22RPG033
	Mountain Top-Blanco-Devils Hill Line Rebuild and Voltage Upgrade Project
	PEC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	37.0
	November

	22RPG034
	Temple – Minerva 69 kV Line Rebuild Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	54.9
	November

	22RPG035
	Palestine - Crockett 69 kV Line Rebuild Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	50.9
	November

	22RPG036
	Taylor Switch – Holland 69 kV Line Section Rebuild Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	60.8
	November

	22RPG037
	West Columbia to Burke 138 kV ckt 02 Rebuild Project
	CNP
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	43.2
	November

	22RPG021
	Tawakoni Area Transmission Project
	REC
	Tier 2
	42.4
	December

	22RPG022
	Hondo Creek to Pearson 69 kV Transmission Line Rebuild Project
	STEC
	Tier 2
	37.5
	December

	22RPG038
	Clute Substation Addition Project
	CNP
	Tier 3
	46.2
	December

	22RPG039
	Eagle Mountain 345/138 kV Switch Rebuild Project
	Oncor
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	57.0
	December

	22RPG040
	Dupont to Joslin 138 kV Line Rebuild Project
	AEPSC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	46.4
	December

	22RPG041
	Sienna to Dewalt to Missouri City 138 kV ckt 02 Line Rebuild Project
	CNP
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	56.03
	December

	22RPG042
	Carver to Maxwell 138 kV Line Rebuild Project
	AEPSC
	Tier 3 to Tier 4 Pursuant to the Protocol Section 3.11.4.3.1 (d)
	69.1
	December



More information on current and past RPG projects can be found on the ERCOT MIS Secure (digital certificate required): https://mis.ercot.com/secure/data-products/grid/regional-planning
Past email communication on RPG projects can be found on the ERCOT listserv by signing up for the REGPLANGROUP list: http://lists.ercot.com/scripts/wa-ERCOT.exe?A0=REGPLANGROUP
Planning Model Activities
The short-term calendar of major planning model events is as follows:
· By January 30, 2023	TPIT will be posted
· By May 30, 2023		23SSWG cases and TPIT will be posted
· By June 16, 2023		23SSWG Contingency definitions & Planning Data Dictionary will be posted
The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as a full model or as a simple model in accordance with Planning Guide section 6.9.  
  [image: ]
[image: ]
[image: ]Permian Basin Oil Rig Count[footnoteRef:4] [4:  +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There are 250 rigs, including a increase of 5 oil rigs, in the Permian Basin from November to December 2022.] 

[image: ]

Other Notable Activities
· ERCOT has completed the 2022 Regional Transmission Plan (RTP). The 2022 RTP report was posted to the ERCOT website and MIS Secure on December 22, 2022. Final 2022 reliability and sensitivity cases have also been posted to MIS Secure.
· ERCOT has completed the 2022 Long-Term System Assessment (LTSA). The 2022 LTSA report was posted to the ERCOT website and MIS Secure on December 22, 2022.
· ERCOT posted the 2022 Report on Existing and Potential Electric System Constraints and Needs to the ERCOT website on December 22, 2022.
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GINR Number Generator MW for Grid In-service Date 6.9(1) 6.9(2)  Last Update TSP PMCR ID SSWG STATUS

19INR0169 Sun Valley Solar 252 1/30/2023 Met Met 12/22/2022 ONCOR 63722 Full Model Complete

21INR0512 Colorado Bend I Expansion 78 2/6/2023 Met Met 12/22/2022 CNP 66002 Full Model Complete

21INR0323 Spanish Crown 103.1 2/10/2023 Met Met 7/21/2022 ONCOR 59425 Full Model Complete

21INR0434 Golinda Solar 103.1 2/10/2023 Met Met 7/21/2022 ONCOR 63484 Full Model Complete

21INR0324 Board Creek WP 299.97 2/15/2023 Met Met 12/22/2022 ONCOR 64080 Full Model Complete

18INR0050 Mustang Creek Solar 150 2/16/2023 Met Met 12/22/2022 STEC 52961 Full Model Complete

20INR0296 Sand Bluff Wind Repower 89.5 2/22/2023 Met Met 12/22/2022 ONCOR 70004 Full Model Complete

19INR0041 Myrtle Solar 240 2/24/2023 Met Met 12/22/2022 CNP 51710 Full Model Complete

22INR0302 Bright Arrow Storage 103.56 2/28/2023 Met Met 8/25/2022 ONCOR 69972 Full Model Complete

22INR0359 Dileo Solar 72 3/1/2023 Met Met 9/14/2022 TNMP 69910 Full Model Complete

22INR0509 Turquoise Storage 196.21 3/7/2023 Met Met 12/22/2022 RYBRN 67983 Full Model Complete

20INR0097 El Sauz Ranch Wind 301.74 3/8/2023 Met Met 12/22/2022 AEP 65494 Full Model Complete

18INR0043 Lacy Creek Wind 293 3/9/2023 Met Met 12/22/2022 WETT 6634 Full Model Complete

20INR0250 Aguayo Wind 196 3/9/2023 Met Met 12/22/2022 ONCOR 69882 Full Model Complete

21INR0401 Young Wind 499.14 3/15/2023 Met Met 12/22/2022 ONCOR 67448 Full Model Complete

22INR0551 Wolf Tank Storage 155.48 3/15/2023 Met Met 12/22/2022 AEP 68124 Full Model Complete

21INR0484 Mustang Creek Storage 71.78 3/29/2023 Met Met 9/15/2022 STEC 67979 Full Model Complete

21INR0012 Air Products GCA 60 3/31/2023 Met 8/21/2020 TNMP 57284 Simple Model Complete

22INR0550 Blue Summit I Repower 139.8 4/1/2023 Met Met 12/22/2022 AEP 68122 Full Model Complete

20INR0164 BPL Files Solar 148.7 4/21/2023 Met Met 12/22/2022 ONCOR 67006 Full Model Complete

22INR0326 Inertia Wind 350 4/28/2023 Met Met 12/22/2022 AEP 65486 Full Model Complete

20INR0249 Appaloosa Run Wind 175 4/29/2023 Met Met 12/22/2022 AEP 67935 Full Model Complete

22INR0398 Sabal Storage 24 5/15/2023 Met Met 12/22/2022 STEC 69876 Full Model Complete

20INR0074 Pitts Dudik Solar 50 5/20/2023 Met Met 12/22/2022 ONCOR 68085 Full Model Complete

21INR0532 Brazos Wind Repower 182.4 5/31/2023 Met Met 10/21/2022 ONCOR Simple Model Complete

22INR0485 House Mountain 2 Batt 61.62 5/31/2023 Met Met 12/22/2022 AEP 67977 Full Model Complete

23INR0072 BRP Tortolas BESS 50.67 5/31/2023 Met Met 12/22/2022 TNMP 63466 Full Model Complete

22INR0335 Estonian Solar Farm 204.47 6/1/2023 Met Met 8/2/2022 ONCOR 67973 Full Model Complete

22INR0336 Estonian Energy Storage 102.5 6/1/2023 Met Met 8/25/2022 ONCOR 67975 Full Model Complete

23INR0095 Brotman Power Station 416 6/1/2023 Met Met 8/25/2022 CNP 69914 Full Model Complete

23INR0551 Brotman II Power Station 102 6/1/2023 Met Met 12/6/2022 CNP Modeling in Progress

22INR0360 Jade Solar 374.4 6/30/2023 Met Met 8/2/2022 WETT 63726 Full Model Complete

22INR0412 Andromeda Solar 326.6 6/30/2023 Met Met 8/2/2022 AEP 67540 Full Model Complete

23INR0472 Frontera Energy Center 538.5 6/30/2023 Met Met 12/5/2022 AEP 71843 Simple Model Complete

21INR0492 Stockyard Grid Batt 150.6 7/1/2023 Met Met 12/5/2022 ONCOR 71835 Simple Model Complete

22INR0242 Bright Arrow Solar 324.72 7/7/2023 Met Met 12/22/2022 ONCOR 60887 Full Model Complete

23INR0371 Rodeo Ranch Energy Storage 307.46 7/17/2023 Met Met 12/22/2022 TNMP 69933 Full Model Complete

19INR0177 Crawfish Wind 163.2 7/31/2023 Met Met 8/25/2022 AEP 69918 Full Model Complete

22INR0363 Hayhurst Texas Solar 25.68 8/1/2023 Met Met 12/22/2022 ONCOR 68120 Full Model Complete

22INR0372 BRP Hydra BESS 202.31 8/1/2023 Met Met 12/22/2022 LCRA 64157 Full Model Complete

22INR0384 BRP Pavo BESS 176.85 8/1/2023 Met Met 12/22/2022 TNMP 63470 Full Model Complete

22INR0322 BPR Paleo BESS 202.4 8/11/2023 Met Met 12/22/2022 ONCOR 59833 Full Model Complete

22INR0325 BRP Dickens BESS 202.4 8/11/2023 Met Met 12/22/2022 WETT 58990 Full Model Complete

19INR0001 Texas Solar Nova 252.8 8/29/2023 Met Met 12/22/2022 WETT 51675 Full Model Complete

21INR0490 Samson Solar 2 200 9/1/2023 Met Met 12/22/2022 ONCOR 61430 Full Model Complete

22INR0203 Delilah Solar 2 310 9/1/2023 Met Met 12/22/2022 ONCOR 61041 Full Model Complete

22INR0490 Callisto I Energy Center 203.04 9/1/2023 Met 10/7/2022 CNP 71801 Simple Model Complete

23INR0042 Delilah Solar 3 200 9/30/2023 Met 12/22/2022 ONCOR 61083 Simple Model Complete

23INR0060 Delilah Solar 4 90 9/30/2023 Met 12/22/2022 ONCOR 61085 Simple Model Complete

21INR0431 Galloway 2 Solar 110 10/1/2023 Met Met 3/29/2021 LCRA 57512 Full Model Complete

20INR0266 Tres Bahias Solar 189.6 10/15/2023 Met 12/22/2022 AEP 58785 Simple Model Complete

22INR0223 Eiffel Solar 240 10/30/2023 Met Met 10/31/2022 ONCOR 71839 Simple Model Complete

22INR0409 Stampede Solar 259.07 10/30/2023 Met Met 12/22/2022 ONCOR 67534 Full Model Complete

22INR0410 Stampede BESS 73.11 10/30/2023 Met Met 12/22/2022 ONCOR 67536 Full Model Complete

21INR0203 Eastbell Milam Solar 244.86 10/31/2023 Met Met 12/5/2022 ONCOR 71845 Simple Model Complete

21INR0353 Big Elm Solar 221.76 10/31/2023 Met 10/7/2022 ONCOR 71799 Simple Model Complete

22INR0328 Inertia BESS 1 121.45 10/31/2023 Met Met 12/22/2022 AEP 65488 Modeling in Progress

22INR0552 Sowers Storage 203 10/31/2023 Met 12/6/2022 RYBRN Modeling in Progress

19INR0155 Morrow Lake Solar 200 11/8/2023 Met Met 12/22/2022 STEC 51684 Full Model Complete

22INR0405 Fence Post Bess 73.11 11/8/2023 Met Met 12/22/2022 ONCOR 68073 Full Model Complete

20INR0069 Danish Fields Solar 619.1 11/13/2023 Met Met 9/14/2022 CNP 54136 Full Model Complete

22INR0338 Limousin Oak Storage 104.62 11/24/2023 Met Met 12/22/2022 CNP 69947 Full Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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GINR Number Generator MW for Grid In-service Date 6.9(1) 6.9(2)  Last Update TSP PMCR ID SSWG STATUS

22INR0455 Bluesky Solar 101.2 11/24/2023 Met 7/25/2022 AEP 69916 Simple Model Complete

22INR0327 Hummingbird Storage 103.8 11/29/2023 Met Met 12/22/2022 ONCOR 71803 Simple Model Complete

21INR0351 7V Solar 246.3 11/30/2023 Met Met 12/22/2022 LCRA 71817 Simple Model Complete

22INR0349 BRP Antlia BESS 70.95 12/1/2023 Met 11/6/2022 AEP 71851 Simple Model Complete

22INR0404 Fence Post Solar 240.92 12/14/2023 Met Met 12/22/2022 ONCOR 68071 Full Model Complete

21INR0261 Horizon Solar 204.09 12/15/2023 Met Met 2/25/2021 STEC 58790 Full Model Complete

22INR0295 Coral Solar 152 12/15/2023 Met Met 9/13/2022 ONCOR 70378 Full Model Complete

23INR0124 Coral Storage 101 12/15/2023 Met Met 12/5/2022 ONCOR 71853 Simple Model Complete

23INR0369 Anemoi Energy Storage 205 12/20/2023 Met Met 12/22/2022 AEP 69931 Full Model Complete

21INR0499 Neptune Solar 206.31 12/22/2023 Met Met 12/22/2022 AEP 67538 Full Model Complete

20INR0269 Texas Solar Nova 2 201.14 12/29/2023 Met Met 12/22/2022 WETT 69945 Full Model Complete

21INR0019 Zier Solar 162.99 12/31/2023 Met 12/22/2022 LCRA 71811 Simple Model Complete

21INR0027 Zier Storage 40.41 12/31/2023 Met 12/22/2022 LCRA 71813 Simple Model Complete

21INR0257 Mercury Solar 206.11 12/31/2023 Met Met 12/22/2022 LST 67444 Full Model Complete

22INR0397 Buckeye Corpus Fuels Solar 57.59 12/31/2023 Met 12/6/2022 AEP Modeling in Progress

22INR0549 Tanzanite Storage 257.72 12/31/2023 Met 11/6/2022 RYBRN 71849 Simple Model Complete

23INR0153 Mercury II Solar 206.11 12/31/2023 Met Met 12/22/2022 LST 67446 Full Model Complete

23INR0111 G-STAR Solar 608.76 1/10/2024 Met 12/22/2022 CNP 67981 Simple Model Complete

19INR0035 Norton Solar 125 1/31/2024 Met 7/20/2020 AEP 50268 Simple Model Complete

19INR0117 Roadrunner Crossing Wind 200.2 1/31/2024 Met 9/24/2020 LST 58230 Simple Model Complete

20INR0230 Markum Solar 161 2/5/2024 Met 10/29/2021 BEPC 65482 Simple Model Complete

22INR0283 Peregrine Solar 303.36 3/1/2024 Met 8/31/2021 AEP 63724 Simple Model Complete

23INR0506 Beachwood II Power Station 204 3/1/2024 Met Met 12/22/2022 CNP 70380 Simple Model Complete

23INR0363 Brazos Bend BESS 101.21 3/29/2024 Met 12/6/2022 CNP Modeling in Progress

21INR0389 Red-tailed Hawk Solar 355.27 3/31/2024 Met 10/1/2020 CNP 58641 Simple Model Complete

21INR0458 Porter Solar 245 3/31/2024 Met 8/25/2022 ONCOR 70376 Simple Model Complete

22INR0368 Padua Grid BESS 202.6 3/31/2024 Met 8/25/2022 CPS 70390 Simple Model Complete

23INR0007 Outpost Solar 513.7 4/1/2024 Met 11/8/2022 AEP 71861 Simple Model Complete

23INR0339 Remy Jade Power Station 414.87 4/1/2024 Met 11/8/2022 CNP 71863 Simple Model Complete

19INR0103 Rodeo Solar 200 5/1/2024 Met 12/22/2022 ONCOR 60902 Simple Model Complete

21INR0341 Space City Solar 609.74 5/30/2024 Met 1/11/2021 CNP 58963 Simple Model Complete

22INR0482 Rowland Solar 2 200.33 5/31/2024 Met 11/8/2022 CNP 71859 Simple Model Complete

23INR0047 Charger Solar 406.77 5/31/2024 Met 4/5/2022 AEP 67452 Simple Model Complete

20INR0035 Angus Solar 112 6/1/2024 Met 12/22/2022 BEPC 70384 Simple Model Complete

20INR0216 Starr Solar Ranch 136 6/1/2024 Met 12/22/2022 AEP 58976 Simple Model Complete

22INR0270 Brass Fork Solar 513.19 6/1/2024 Met 7/2/2021 AEP 63403 Simple Model Complete

22INR0454 DR Solar 46.02 6/1/2024 Met 12/22/2022 ONCOR 70386 Simple Model Complete

23INR0045 GP Solar 121.97 6/1/2024 Met Met 12/22/2022 RYBRN 69864 Full Model Complete

21INR0395 SunRay 204.09 6/12/2024 Met 12/22/2022 AEP 70388 Simple Model Complete

23INR0223 Garcitas Creek Solar 201.94 7/30/2024 Met 12/22/2022 AEP 70382 Simple Model Complete

23INR0180 Jackalope Solar 156.4 7/31/2024 Met Met 12/22/2022 AEP 65498 Simple Model Complete

23INR0166 Great Kiskadee Storage 103.05 8/1/2024 Met 12/22/2022 AEP 71805 Simple Model Complete

20INR0091 Misae Solar II 517.35 8/5/2024 Met 12/22/2022 AEP 61895 Simple Model Complete

23INR0021 Hornet Solar 611 8/30/2024 Met 9/6/2022 ONCOR 70547 Simple Model Complete

20INR0236 Old Hickory Solar 206 9/24/2024 Met 12/22/2022 CPS 61432 Simple Model Complete

18INR0058 Texana Solar 153.34 9/27/2024 Met 11/6/2022 AEP 71847 Simple Model Complete

23INR0160 Grimes County Solar 210 9/30/2024 Met 12/22/2022 BEPC 71807 Simple Model Complete

23INR0343 Guajillo Energy Storage 201.09 9/30/2024 Met 12/22/2022 AEP 69884 Simple Model Complete

20INR0241 Crowded Star Solar 217.6 10/3/2024 Met 12/16/2021 LST 65665 Simple Model Complete

20INR0246 Ryan Energy Storage 50 10/21/2024 Met 12/22/2022 TNMP 70052 Simple Model Complete

20INR0047 Siete Wind 376.06 10/31/2024 Met 7/21/2022 AEP 69912 Simple Model Complete

21INR0253 Ulysses Solar 150 11/1/2024 Met Met 12/6/2022 AEP Modeling in Progress

23INR0162 Redonda Solar 253.21 12/1/2024 Met 12/22/2022 AEP 68077 Simple Model Complete

18INR0030 Canyon Wind 259.44 12/2/2024 Met Met 12/22/2022 ONCOR 53060 Modeling in Progress

20INR0053 Bravepost Solar 200 12/31/2024 Met 7/21/2020 AEP 51690 Simple Model Complete

21INR0223 Tulsita Solar 260.99 12/31/2024 Met 10/7/2022 AEP 71815 Simple Model Complete

21INR0344 Lunis Creek Solar SLF 617.12 12/31/2024 Met 12/22/2022 AEP 71809 Simple Model Complete

22INR0374 Inertia Solar 258.35 12/31/2024 Met 12/22/2022 AEP 65490 Simple Model Complete

23INR0027 Cachena Solar 440 12/31/2024 Met 12/22/2022 CPS 65631 Simple Model Complete

22INR0375 Inertia BESS 2 100.77 3/31/2025 Met 12/22/2022 AEP 65492 Simple Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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