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Report Highlights

· ERCOT is currently reviewing proposed transmission improvements with a total estimated cost of $527.00 million as of April 30, 2023.
· Transmission Projects endorsed in 2023 total $555.15 million as of April 30, 2023.
· [bookmark: _Ref68509807]All projects (in engineering, routing, licensing, and construction) total approximately $11.643 billion[footnoteRef:2] as of February 1, 2023. [2:  Based on the Total Project Estimated Cost for all future projects listed in the Transmission Project Information and Tracking (TPIT) report.  TPIT is updated three times each year based on information TSPs provide in Model on Demand (MOD) as specified in the ERCOT Steady State Working Group Procedure Manual. The latest TPIT is available at https://www.ercot.com/gridinfo/planning.] 

· Transmission Projects energized in 2023 total approximately $149 million[footnoteRef:3] (as of February 1, 2023). [3:  Based on the Total Project Estimated Cost for all completed projects with Projected In-Service Dates in 2023 listed in the TPIT.] 

Regional Planning Group Reviews
RPG Projects under Review:
· Oncor has submitted the Peck to Driver 138 kV Line Project (RPG Project ID: 22RPG047). This is a Tier 2 project that is estimated to cost $36.20 million. This project is currently under ERCOT’s independent review.
· CPS has submitted the San Antonio South Reliability Project (RPG Project ID: 22RPG048). This is a Tier 1 project that is estimated to cost $281.00 million. This project is currently under ERCOT’s independent review.
· AEPSC has submitted the Asherton to Uvalde 138-kV Conversion Project (RPG Project ID: 23RPG007). This is a Tier 3 project that is estimated to cost $56.00 million. This project is currently in the RPG comment period.
· AEPSC has submitted the Fort Stockton Plant to Lynx 138-kV Line Rebuild Project (RPG Project ID: 23RPG008). This is a Tier 3 project that is estimated to cost $44.90 million. This project is currently in the RPG comment period.
· Oncor has submitted the Spraberry to Polecat 138-kV Line Rebuild Project (RPG Project ID: 23RPG009). This is a Tier 3 project that is estimated to cost $56.90 million. This project is currently in the RPG comment period.
· Oncor has submitted the Big Spring West to Stanton East 138-kV Line Rebuild Project (RPG Project ID: 23RPG010). This is a Tier 3 project that is estimated to cost $52.00 million. This project is currently in the RPG comment period.


RPG Project Reviews Completed in 2023:
	RPG Project ID
	RPG Project Name
	Submitted Entity
	Tier
	Estimated Cost 
($ Millions)
	Review Completion Month

	22RPG043
	Haskell to Munday 69 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	31.00
	January

	22RPG044
	Escondido to Hamilton Road 138 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	73.50
	January

	22RPG045
	Yucca to Moss 138 kV Line Project
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	60.70
	January

	22RPG046
	Peppervine to Temple 69 kV Line Conversion Project
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	36.00
	January

	22RPG026
	Wimberley Loop Project
	PEC
	Tier 2
	61.93
	February

	23RPG001
	Bessel to Falfurrias 138 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	84.76
	February

	23RPG002
	Hamlin to Roby 69 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	33.00
	February

	23RPG003
	Eagle Ford Large Load Interconnection Project
	GVEC
	Tier 3
	35.15
	March

	23RPG004
	Lockhart to Luling 69-kV Transmission Line Overhaul Project
	LCRA TSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	33.50
	March

	23RPG005
	La Palma to Stewart Road Rebuild and Conversion to 138-kV Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	71.50
	March

	23RPG006
	North Lake 138 kV Switch Rebuild
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	34.11
	March



More information on current and past RPG projects can be found on the ERCOT MIS Secure (digital certificate required): https://mis.ercot.com/secure/data-products/grid/regional-planning
Past email communication on RPG projects can be found on the ERCOT listserv by signing up for the REGPLANGROUP list: http://lists.ercot.com/scripts/wa-ERCOT.exe?A0=REGPLANGROUP
Planning Model Activities
The short-term calendar of major planning model events is as follows:
· By May 30, 2023		23SSWG cases and TPIT will be posted
· By June 16, 2023		23SSWG Contingency definitions & Planning Data Dictionary will be posted
The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as a full model or as a simple model in accordance with Planning Guide section 6.9.  
  [image: ]

[image: ]Permian Basin Oil Rig Count[footnoteRef:4] [4:  +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There are 253 rigs, including an increase of 7 oil rigs, in the Permian Basin from March to April 2023.] 

[image: ]

Other Notable Activities
· ERCOT presented the 2023 Regional Transmission Plan (RTP) assumptions update at the April RPG meeting.
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GINR Number Generator MW for Grid In-service Date 6.9(1) 6.9(2)  Last Update TSP PMCR ID SSWG STATUS

21INR0012 Air Products GCA 60.00 3/31/2023 Met Met 8/21/2020 TNMP 57284 Full Model Complete

22INR0550 Blue Summit I Repower

139.80

4/1/2023 Met Met 12/22/2022 AEP 68122 Full Model Complete

20INR0296 Sand Bluff Wind Repower

89.50

4/1/2023 Met Met 4/3/2023 ONCOR

70004

Full Model Complete

23INR0551 Brotman II Power Station 102.00 6/1/2023 Met Met 3/22/2023 CNP

71919

Full Model Complete

23INR0095 Brotman Power Station 204.00 6/1/2023 Met Met 4/3/2023 CNP

69914

Full Model Complete

23INR0472 Frontera Energy Center

538.50

6/30/2023 Met Met 3/6/2023 AEP

71843

Full Model Complete

22INR0398 Sabal Storage

18.00

6/30/2023 Met Met 4/3/2023 STEC

69876

Full Model Complete

22INR0359 Dileo Solar

71.40

7/1/2023 Met Met 4/3/2023 TNMP

69910

Full Model Complete

21INR0492 Stockyard Grid Batt

150.60

7/1/2023 Met Met 3/6/2023 ONCOR

71835

Full Model Complete

22INR0485 House Mountain 2 Batt

63.00

7/29/2023 Met Met 4/3/2023 AEP

67977

Full Model Complete

23INR0371 Rodeo Ranch Energy Storage

307.46

7/31/2023 Met Met 12/22/2022 TNMP

69933

Full Model Complete

19INR0177

Crawfish Wind 163.20 7/31/2023 Met Met 8/25/2022 AEP

69918

Full Model Complete

23INR0239 Giga Texas Energy Storage

131.05

8/10/2023 Met Met 2/2/2023 LCRA 72257 Full Model Complete

21INR0532 Brazos Wind Repower 182.40 8/14/2023 Met Met 4/3/2023 ONCOR 72105 Full Model Complete

19INR0001

Texas Solar Nova 253.51 8/29/2023 Met Met 4/3/2023 WETT

51675

Full Model Complete

23INR0460 Gulf Star Storage SLF 301.00 9/1/2023

Met Met

5/4/2023 CNP 74467 Simple Model Pending

22INR0495 TIMBERWOLF BESS 2

150.00

9/1/2023 Met Met 3/6/2023 LCRA 72249 Full Model Complete

22INR0429 Sun Valley BESS

101.40

9/10/2023 Met Met 3/22/2023 ONCOR 72255 Full Model Complete

22INR0302 Bright Arrow Storage

103.56

9/19/2023 Met Met 4/3/2023 ONCOR 69972 Full Model Complete

21INR0431 Galloway 2 Solar

113.88

10/1/2023 Met Met 4/3/2023 LCRA 57512 Full Model Complete

20INR0074 Pitts Dudik Solar

49.60

10/1/2023 Met Met 4/3/2023 ONCOR

68085

Full Model Complete

23INR0524 Temple II Repower

760.00

10/15/2023 Met Met 4/3/2023 ONCOR 72946 Full Model Complete

21INR0325 Sheep Creek Wind 153.00 10/15/2023

Met Met

5/4/2023 LST 74519 Simple Model Pending

22INR0223 Eiffel Solar 241.00 10/30/2023 Met Met

4/3/2023

ONCOR

71839

Modeling in Progress

22INR0328 Inertia BESS 1

13.00

10/31/2023 Met Met 4/3/2023 AEP

65488

Full Model Complete

22INR0363 Hayhurst Texas Solar 24.76 11/1/2023 Met Met 4/3/2023 ONCOR 68120 Full Model Complete

21INR0203 Eastbell Milam Solar 244.86 11/1/2023 Met Met 4/3/2023 ONCOR

71845

Full Model Complete

20INR0266 Tres Bahias Solar

198.36

11/17/2023 Met Met 4/3/2023 AEP

58785

Full Model Complete

22INR0366 BRP Libra Bess 206.21 11/27/2023 Met 4/3/2023 CPS 72531 Simple Model Complete

22INR0524 St. Gall I Energy Storage 102.60 12/1/2023 Met

Met

2/2/2023 TNMP 72263 Simple Model Complete

22INR0372 BRP Hydra BESS 202.31 12/1/2023 Met Met 4/3/2023 LCRA

64157

Full Model Complete

22INR0349 BRP Antlia BESS

70.95

12/1/2023 Met 11/6/2022 AEP

71851

Simple Model Complete

22INR0338 Limousin Oak Storage 104.62 12/1/2023 Met Met 12/22/2022 CNP

69947

Full Model Complete

22INR0327 Hummingbird Storage

103.80

12/1/2023 Met Met 4/3/2023 ONCOR

71803

Full Model Complete

23INR0124 Coral Storage

99.00

12/15/2023 Met Met 4/3/2023 ONCOR

71853

Full Model Complete

22INR0295 Coral Solar

151.60

12/15/2023 Met Met 4/3/2023 ONCOR

70378

Full Model Complete

21INR0442 Myrtle Storage

155.04

12/15/2023 Met Met 3/6/2023 CNP 72251 Modeling in Progress

21INR0261 Horizon Solar 203.50 12/15/2023 Met Met 4/3/2023 STEC

58790

Full Model Complete

20INR0069 Danish Fields Solar 602.80 12/15/2023 Met Met 4/3/2023 CNP

54136

Full Model Complete

23INR0369 Anemoi Energy Storage 205.00 12/20/2023 Met Met 12/22/2022 AEP

69931

Full Model Complete

21INR0499 Neptune Solar 206.31 12/22/2023 Met Met 12/22/2022 AEP

67538

Full Model Complete

24INR0015 Five Wells Solar 322.82 12/29/2023 Met

Met

3/24/2023 ONCOR 72934 Simple Model Complete

23INR0159 Five Wells Storage 220.80 12/29/2023 Met

Met

3/24/2023 ONCOR 72945 Simple Model Complete

20INR0269 Texas Solar Nova 2 201.14 12/29/2023 Met Met 12/22/2022 WETT

69945

Full Model Complete

23INR0060 Delilah Solar 4

90.00

12/30/2023 Met 12/22/2022 ONCOR

61085

Simple Model Complete

23INR0042 Delilah Solar 3 200.00 12/30/2023 Met 4/3/2023 ONCOR

61083

Simple Model Complete

23INR0072 BRP Tortolas BESS

50.67

12/31/2023 Met Met 4/3/2023 TNMP

63466

Full Model Complete

22INR0384 BRP Pavo BESS

176.85

12/31/2023 Met Met 4/3/2023 TNMP

63470

Full Model Complete

22INR0325 BRP Dickens BESS 202.33 12/31/2023 Met Met 4/3/2023 WETT

58990

Full Model Complete

22INR0322 BPR Paleo BESS 202.36 12/31/2023 Met Met 4/3/2023 ONCOR

59833

Full Model Complete

21INR0027

Zier Storage

40.41

12/31/2023 Met Met 3/6/2023 LCRA

71813

Modeling in Progress

21INR0019 Zier Solar 162.99 12/31/2023 Met Met 3/6/2023 LCRA

71811

Modeling in Progress

18INR0030

Canyon Wind 309.12 12/31/2023 Met

Met

4/3/2023 ONCOR

53060

Simple Model Complete

23INR0408 TECO GTG2 50.00 1/4/2024

Met

4/27/2023 CNP 74115 Simple Model Pending

24INR0427 CPS AvR CT1 Rotor Replacement 11.30 1/30/2024

Met Met

5/4/2023 CPS 74521 Simple Model Pending

19INR0035

Norton Solar 125.00 1/31/2024 Met 7/20/2020 AEP 50268 Simple Model Complete

23INR0111 G-STAR Solar

451.60

2/1/2024 Met Met 4/3/2023 CNP

67981

Full Model Complete

19INR0155

Morrow Lake Solar 204.00 2/8/2024 Met Met 4/3/2023 STEC

51684

Full Model Complete

23INR0154 Ebony Energy Storage 204.97 2/9/2024 Met

Met

2/10/2023 CPS 72533 Simple Model Complete

23INR0506 Beachwood II Power Station 102.00 3/1/2024 Met Met 4/3/2023 CNP

70380

Full Model Complete

22INR0283 Peregrine Solar

303.36

3/1/2024 Met 8/31/2021 AEP 63724 Simple Model Complete

20INR0080 Frye Solar

514.10

3/15/2024 Met Met 3/22/2023 ONCOR 72253 Full Model Complete

21INR0458 Porter Solar 245.00 3/31/2024 Met

Met

8/25/2022 ONCOR

70376

Simple Model Complete

23INR0339 Remy Jade Power Station

408.00

4/1/2024 Met Met 4/3/2023 CNP

71863

Full Model Complete

23INR0007 Outpost Solar

513.70

4/1/2024 Met 11/8/2022 AEP

71861

Simple Model Complete

23INR0363 Brazos Bend BESS 101.21 4/15/2024 Met 1/29/2023 CNP 72107 Simple Model Complete

23INR0387 Pioneer DJ Wind 140.32 4/20/2024

Met Met

5/4/2023 ONCOR 74469 Simple Model Pending

21INR0351 7V Solar 240.63 4/30/2024 Met Met 4/3/2023 LCRA

71817

Modeling in Progress

23INR0418 Angelo Storage 102.97 5/3/2024

Met Met

5/4/2023 LCRA 74517 Simple Model Pending

19INR0203 Angelo Solar 195.41 5/3/2024

Met Met

5/4/2023 LCRA 74493 Simple Model Pending

24INR0147 Citadel Bess 201.32 5/7/2024 Met 2/2/2023 CNP 72261 Simple Model Complete

22INR0203 Delilah Solar 2

317.58

5/15/2024 Met Met 4/3/2023 ONCOR

61041

Full Model Complete

21INR0490 Samson Solar 2 203.00 5/15/2024 Met Met 4/3/2023 ONCOR

61430

Full Model Complete

21INR0353 Big Elm Solar 219.20 5/17/2024 Met 4/3/2023 ONCOR

71799

Simple Model Complete

23INR0047 Charger Solar

406.77

5/31/2024 Met 4/5/2022 AEP 67452 Simple Model Complete

23INR0419 SOHO BESS 206.32 6/1/2024 Met 2/2/2023 CNP 72259 Simple Model Complete

23INR0045 GP Solar 121.97 6/1/2024 Met Met 12/22/2022

RYBRN 69864

Full Model Complete

22INR0490 Callisto I Energy Center 203.04 6/1/2024 Met 10/7/2022 CNP

71801

Simple Model Complete

22INR0454 DR Solar 46.02 6/1/2024 Met 12/22/2022 ONCOR

70386

Simple Model Complete

21INR0220 Maleza Solar 254.94 6/1/2024 Met 1/29/2023 CNP 72099 Simple Model Complete

20INR0216 Starr Solar Ranch

136.66

6/1/2024 Met 4/3/2023 AEP

58976

Simple Model Complete

20INR0035 Angus Solar 112.00 6/1/2024 Met 12/22/2022 BEPC

70384

Simple Model Complete

21INR0395 SunRay 204.09 6/12/2024 Met

Met

12/22/2022 AEP

70388

Simple Model Complete

22INR0482 Rowland Solar 2 202.81 6/15/2024 Met 4/3/2023 CNP

71859

Simple Model Complete

22INR0455 Bluesky Solar 101.20 6/15/2024 Met 7/25/2022 AEP

69916

Simple Model Complete

23INR0331 Talitha BESS 61.39 6/30/2024

Met

4/27/2023 STEC 74119 Simple Model Pending

21INR0389 Red-tailed Hawk Solar

353.41

6/30/2024 Met Met 4/3/2023 CNP

58641

Modeling in Progress

19INR0117

Roadrunner Crossing Wind 128.00 7/26/2024 Met 4/3/2023 LST 58230 Simple Model Complete

23INR0223 Garcitas Creek Solar 201.94 7/30/2024 Met 12/22/2022 AEP 70382 Simple Model Complete

23INR0180 Jackalope Solar

156.40

7/31/2024 Met Met 5/4/2023 AEP

65498

Full Model Complete

23INR0166 Great Kiskadee Storage

103.05

8/1/2024 Met 12/22/2022 AEP

71805

Simple Model Complete

20INR0091 Misae Solar II

519.46

8/5/2024 Met 4/3/2023 AEP

61895

Simple Model Complete

23INR0021 Hornet Solar

611.00

8/30/2024 Met 9/6/2022 ONCOR

70547

Simple Model Complete

23INR0062 Noria Storage 75.00 9/1/2024

Met

4/27/2023 AEP 74117 Simple Model Pending

18INR0058

Texana Solar 152.34 9/27/2024 Met 4/3/2023 AEP

71847

Simple Model Complete

23INR0343 Guajillo Energy Storage 201.09 9/30/2024 Met 12/22/2022 AEP

69884

Simple Model Complete

20INR0246 Ryan Energy Storage

50.00

10/21/2024 Met 12/22/2022 TNMP 70052 Simple Model Complete

20INR0230 Markum Solar

161.00

10/31/2024 Met 10/29/2021 BEPC 65482 Simple Model Complete

20INR0047 Siete Wind

375.06

10/31/2024 Met 4/3/2023 AEP 69912 Simple Model Complete

21INR0253 Ulysses Solar

150.00

11/1/2024 Met 2/2/2023 AEP 72097 Simple Model Complete

23INR0162 Redonda Solar 253.21 12/1/2024 Met 12/22/2022 AEP

68077

Simple Model Complete

22INR0552 Sowers Storage 203.00 12/1/2024 Met 1/29/2023

RYBRN

72109 Simple Model Complete

22INR0549 Tanzanite Storage 257.72 12/1/2024 Met 11/6/2022

RYBRN 71849

Simple Model Complete

22INR0368 Padua Grid BESS 202.60 12/31/2024 Met 4/3/2023 CPS

70390

Simple Model Complete

21INR0344 Lunis Creek Solar SLF 617.12 12/31/2024 Met 12/22/2022 AEP

71809

Simple Model Complete

21INR0223 Tulsita Solar 260.99 12/31/2024 Met 10/7/2022 AEP

71815

Simple Model Complete

20INR0053 Bravepost Solar 200.00 12/31/2024 Met 7/21/2020 AEP

51690

Simple Model Complete

23INR0054 Tanglewood Solar 257.00 1/16/2025 Met 2/10/2023 CNP 72535 Simple Model Complete

22INR0397 Buckeye Corpus Fuels Solar

57.59

2/22/2025 Met 1/29/2023 AEP 72103 Simple Model Complete

23INR0160 Grimes County Solar 210.00 3/15/2025 Met 12/22/2022 BEPC

71807

Simple Model Complete

22INR0375 Inertia BESS 2

100.77

3/31/2025 Met 12/22/2022 AEP 65492 Simple Model Complete

19INR0103

Rodeo Solar 200.00 4/1/2025 Met Met 2/16/2023 ONCOR 60902 Modeling in Progress

20INR0236 Old Hickory Solar 225.70 5/1/2025 Met 4/3/2023 CPS 61432 Simple Model Complete

21INR0341 Space City Solar

609.74

7/1/2025 Met 1/11/2021 CNP

58963

Simple Model Complete

22INR0251 Shaula I 205.20 10/30/2025

Met

4/7/2023 CPS 73034 Simple Model Complete

22INR0270 Brass Fork Solar

304.78

12/1/2025 Met 4/3/2023 AEP

63403

Simple Model Complete

23INR0027 Cachena Solar

600.00

12/31/2025 Met 4/3/2023 CPS

65631

Simple Model Complete

22INR0374 Inertia Solar 202.40 12/31/2025 Met 4/3/2023 AEP

65490

Simple Model Complete

20INR0241 Crowded Star Solar 217.60 12/31/2025 Met 12/16/2021 LST

65665

Simple Model Complete

22INR0267 Shaula II 205.20 5/30/2026

Met

4/7/2023 CPS 73036 Simple Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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