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Report Highlights

· ERCOT is currently reviewing proposed transmission improvements with a total estimated cost of $616.80 million as of May 31, 2023.
· Transmission Projects endorsed in 2023 total $915.73 million as of May 31, 2023.
· [bookmark: _Ref68509807]All projects (in engineering, routing, licensing, and construction) total approximately $12.469 billion[footnoteRef:2] as of February 1, 2023. [2:  Based on the Total Project Estimated Cost for all future projects listed in the Transmission Project Information and Tracking (TPIT) report.  TPIT is updated three times each year based on information TSPs provide in Model on Demand (MOD) as specified in the ERCOT Steady State Working Group Procedure Manual. The latest TPIT is available at https://www.ercot.com/gridinfo/planning.] 

· Transmission Projects energized in 2023 total approximately $442 million[footnoteRef:3] (as of May 12, 2023). [3:  Based on the Total Project Estimated Cost for all completed projects with Projected In-Service Dates in 2023 listed in the TPIT.] 

Regional Planning Group Reviews
RPG Projects under Review:
· Oncor has submitted the Peck to Driver 138 kV Line Project (RPG Project ID: 22RPG047). This is a Tier 2 project that is estimated to cost $36.20 million.  ERCOT completed the independent review on May 12, and ERCOT has issued the ERCOT endorsement letter.
· CPS has submitted the San Antonio South Reliability Project (RPG Project ID: 22RPG048). This is a Tier 1 project that is estimated to cost $281.00 million. This project is currently under ERCOT’s independent review.
· AEPSC has submitted the Asherton to Uvalde 138-kV Conversion Project (RPG Project ID: 23RPG007). This is a Tier 3 project that is estimated to cost $56.00 million.  The RPG review of this project was completed on May 19, and ERCOT will issue an acceptance letter.
· AEPSC has submitted the Fort Stockton Plant to Lynx 138-kV Line Rebuild Project (RPG Project ID: 23RPG008). This is a Tier 3 project that is estimated to cost $44.90 million.  The RPG review of this project was completed on May 19. Pursuant to the Protocol Section 3.11.4.3.1 (d), this project has been reclassified as a Tier 4 neutral project.
· Oncor has submitted the Spraberry to Polecat 138-kV Line Rebuild Project (RPG Project ID: 23RPG009). This is a Tier 3 project that is estimated to cost $56.90 million.  The RPG review of this project was completed on May 16, and ERCOT has issued an acceptance letter.
· Oncor has submitted the Big Spring West to Stanton East 138-kV Line Rebuild Project (RPG Project ID: 23RPG010). This is a Tier 3 project that is estimated to cost $52.00 million.  The RPG review of this project was completed on May 18, and ERCOT has issued an acceptance letter.
· Oncor has submitted the Morgan Creek to McDonald Road 138-kV Line Project (RPG Project ID: 23RPG011). This is a Tier 3 project that is estimated to cost $40.20 million. The RPG review of this project was completed on May 26, and ERCOT will issue an acceptance letter.
· CNP has submitted the Stone Lake Area Upgrades Project (RPG Project ID: 23RPG012). This is a Tier 3 project that is estimated to cost $74.38 million. The RPG review of this project was completed on May 26, and ERCOT will issue an acceptance letter.
· TNMP has submitted the Silverleaf and Cowpen 345/138-kV Stations Project (RPG Project ID: 23RPG013). This is a Tier 1 project that is estimated to cost $299.00 million. This project is currently in the RPG comment period.
· Oncor has submitted the Lamesa to Jim Payne POI to Paul Davis Tap 138-kV Line Rebuild Project (RPG Project ID: 23RPG014). This is a Tier 3 project that is estimated to cost $36.80 million. This project is currently in the RPG comment period.


RPG Project Reviews Completed in 2023:
	RPG Project ID
	RPG Project Name
	Submitted Entity
	Tier
	Estimated Cost 
($ Millions)
	Review Completion Month

	22RPG043
	Haskell to Munday 69 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	31.00
	January

	22RPG044
	Escondido to Hamilton Road 138 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	73.50
	January

	22RPG045
	Yucca to Moss 138 kV Line Project
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	60.70
	January

	22RPG046
	Peppervine to Temple 69 kV Line Conversion Project
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	36.00
	January

	22RPG026
	Wimberley Loop Project
	PEC
	Tier 2
	61.93
	February

	23RPG001
	Bessel to Falfurrias 138 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	84.76
	February

	23RPG002
	Hamlin to Roby 69 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	33.00
	February

	23RPG003
	Eagle Ford Large Load Interconnection Project
	GVEC
	Tier 3
	35.15
	March

	23RPG004
	Lockhart to Luling 69-kV Transmission Line Overhaul Project
	LCRA TSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	33.50
	March

	23RPG005
	La Palma to Stewart Road Rebuild and Conversion to 138-kV Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	71.50
	March

	23RPG006
	North Lake 138 kV Switch Rebuild
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	34.11
	March

	22RPG047
	Peck to Driver 138 kV Line Project
	Oncor
	Tier 2
	36.20
	May

	23RPG007
	Asherton to Uvalde 138-kV Conversion Project
	AEPSC
	Tier 3
	56.00
	May

	23RPG008
	Fort Stockton Plant to Lynx 138-kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	44.90
	May

	23RPG009
	Spraberry to Polecat 138-kV Line Rebuild Project
	Oncor
	Tier 3
	56.90
	May

	23RPG010
	Big Spring West to Stanton East 138-kV Line Rebuild Project
	Oncor
	Tier 3
	52.00
	May

	23RPG011
	Morgan Creek to McDonald Road 138-kV Line Project
	Oncor
	Tier 3
	40.20
	May

	23RPG012
	Stone Lake Area Upgrades Project
	CNP
	Tier 3
	74.38
	May



More information on current and past RPG projects can be found on the ERCOT MIS Secure (digital certificate required): https://mis.ercot.com/secure/data-products/grid/regional-planning
Past email communication on RPG projects can be found on the ERCOT listserv by signing up for the REGPLANGROUP list: http://lists.ercot.com/scripts/wa-ERCOT.exe?A0=REGPLANGROUP
Planning Model Activities
The short-term calendar of major planning model events is as follows:
· By June 23, 2023		23SSWG Contingency definitions & Planning Data Dictionary will be posted
· By October 15, 2023	23SSWG_U1 cases and TPIT will be posted
· By November 10, 2023	23SSWG_U1 Contingency set & Planning Data Dictionary will be posted
The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as a full model or as a simple model in accordance with Planning Guide section 6.9.  
[image: ]
[image: ]Permian Basin Oil Rig Count[footnoteRef:4] [4:  +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There are 238 rigs, including a decrease of 15 oil rigs, in the Permian Basin from April to May 2023.] 

[image: ]
Other Notable Activities
· ERCOT presented the 2023 Regional Transmission Plan (RTP) reliability study assumptions update at the May RPG meeting.
· ERCOT presented the 2023 Regional Transmission Plan (RTP) economic study assumptions update at the May RPG meeting.
· ERCOT presented the 2024 Long-Term System Assessment (LTSA) stakeholder survey results and the Current Trends scenario capacity expansion input assumtions at the May RPG meeting.
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GINR Number Generator MW for Grid In-service Date 6.9(1) 6.9(2) Last Update TSP PMCR ID SSWG STATUS

21INR0012 Air Products GCA 60.00 3/31/2023 Met Met 8/21/2020 TNMP 57284 Full Model Complete

22INR0550 Blue Summit I Repower 139.80 4/1/2023 Met Met 12/22/2022 AEP 68122 Full Model Complete

20INR0296 Sand Bluff Wind Repower 89.50 4/1/2023 Met Met 4/3/2023 ONCOR 70004 Full Model Complete

23INR0551 Brotman II Power Station 102.00 6/1/2023 Met Met 3/22/2023 CNP 71919 Full Model Complete

23INR0095 Brotman Power Station 204.00 6/1/2023 Met Met 4/3/2023 CNP 69914 Full Model Complete

23INR0472 Frontera Energy Center 538.50 6/30/2023 Met Met 3/6/2023 AEP 71843 Full Model Complete

22INR0398 Sabal Storage 18.00 6/30/2023 Met Met 4/3/2023 STEC 69876 Full Model Complete

22INR0359 Dileo Solar 71.40 7/1/2023 Met Met 4/3/2023 TNMP 69910 Full Model Complete

21INR0492 Stockyard Grid Batt 150.60 7/1/2023 Met Met 3/6/2023 ONCOR 71835 Full Model Complete

22INR0485 House Mountain 2 Batt 63.00 7/29/2023 Met Met 4/3/2023 AEP 67977 Full Model Complete

19INR0177 Crawfish Wind 163.20 7/31/2023 Met Met 8/25/2022 AEP 69918 Full Model Complete

23INR0371 Rodeo Ranch Energy Storage 307.46 7/31/2023 Met Met 12/22/2022 TNMP 69933 Full Model Complete

23INR0239 Giga Texas Energy Storage 131.05 8/10/2023 Met Met 2/2/2023 LCRA 72257 Full Model Complete

21INR0532 Brazos Wind Repower 182.40 8/14/2023 Met Met 4/3/2023 ONCOR 72105 Full Model Complete

19INR0001 Texas Solar Nova 253.51 8/29/2023 Met Met 4/3/2023 WETT 51675 Full Model Complete

23INR0460 Gulf Star Storage SLF 301.00 9/1/2023 Met Met 6/6/2023 CNP 74467 Modeling In Progress

22INR0495 TIMBERWOLF BESS 2 150.00 9/1/2023 Met Met 3/6/2023 LCRA 72249 Full Model Complete

22INR0429 Sun Valley BESS 101.40 9/10/2023 Met Met 3/22/2023 ONCOR 72255 Full Model Complete

22INR0302 Bright Arrow Storage 103.56 9/19/2023 Met Met 4/3/2023 ONCOR 69972 Full Model Complete

21INR0431 Galloway 2 Solar 113.88 10/1/2023 Met Met 4/3/2023 LCRA 57512 Full Model Complete

20INR0074 Pitts Dudik Solar 49.60 10/1/2023 Met Met 4/3/2023 ONCOR 68085 Full Model Complete

21INR0325 Sheep Creek Wind 153.00 10/15/2023 Met Met 6/6/2023 LST 74519 Modeling In Progress

23INR0524 Temple II Repower 760.00 10/15/2023 Met Met 4/3/2023 ONCOR 72946 Full Model Complete

22INR0223 Eiffel Solar 241.00 10/30/2023 Met Met 6/6/2023 ONCOR 71839 Full Model Complete

22INR0328 Inertia BESS 1 13.00 10/31/2023 Met Met 4/3/2023 AEP 65488 Full Model Complete

21INR0203 Eastbell Milam Solar 244.86 11/1/2023 Met Met 4/3/2023 ONCOR 71845 Full Model Complete

22INR0363 Hayhurst Texas Solar 24.76 11/1/2023 Met Met 4/3/2023 ONCOR 68120 Full Model Complete

20INR0266 Tres Bahias Solar 198.36 11/17/2023 Met Met 4/3/2023 AEP 58785 Full Model Complete

22INR0366 BRP Libra Bess 206.21 11/27/2023 Met Met 6/6/2023 CPS 72531 Modeling In Progress

22INR0349 BRP Antlia BESS 70.95 12/1/2023 Met 11/6/2022 AEP 71851 Simple Model Complete

22INR0372 BRP Hydra BESS 202.31 12/1/2023 Met Met 4/3/2023 LCRA 64157 Full Model Complete

22INR0327 Hummingbird Storage 103.80 12/1/2023 Met Met 4/3/2023 ONCOR 71803 Full Model Complete

22INR0338 Limousin Oak Storage 104.62 12/1/2023 Met Met 12/22/2022 CNP 69947 Full Model Complete

22INR0524 St. Gall I Energy Storage 102.60 12/1/2023 Met Met 6/6/2023 TNMP 72263 Modeling In Progress

22INR0295 Coral Solar 151.60 12/15/2023 Met Met 4/3/2023 ONCOR 70378 Full Model Complete

23INR0124 Coral Storage 99.00 12/15/2023 Met Met 4/3/2023 ONCOR 71853 Full Model Complete

20INR0069 Danish Fields Solar 602.80 12/15/2023 Met Met 4/3/2023 CNP 54136 Full Model Complete

21INR0261 Horizon Solar 203.50 12/15/2023 Met Met 4/3/2023 STEC 58790 Full Model Complete

21INR0442 Myrtle Storage 155.04 12/15/2023 Met Met 3/6/2023 CNP 72251 Full Model Complete

23INR0369 Anemoi Energy Storage 205.00 12/20/2023 Met Met 12/22/2022 AEP 69931 Full Model Complete

21INR0499 Neptune Solar 206.31 12/22/2023 Met Met 12/22/2022 AEP 67538 Full Model Complete

24INR0015 Five Wells Solar 322.82 12/29/2023 Met Met 6/6/2023 ONCOR 72934 Modeling In Progress

23INR0159 Five Wells Storage 220.80 12/29/2023 Met Met 6/6/2023 ONCOR 72945 Modeling In Progress

20INR0210 Hopkins Solar 253.08 12/29/2023 Met Met 6/6/2023 ONCOR 74745 Modeling In Progress

20INR0269 Texas Solar Nova 2 201.14 12/29/2023 Met Met 12/22/2022 WETT 69945 Full Model Complete

23INR0042 Delilah Solar 3 200.00 12/30/2023 Met 4/3/2023 ONCOR 61083 Simple Model Complete

23INR0060 Delilah Solar 4 90.00 12/30/2023 Met 12/22/2022 ONCOR 61085 Simple Model Complete

14INR0033 Goodnight Wind 258.10 12/30/2023 Met Met 6/6/2023 ONCOR 74564 Modeling In Progress

23INR0637 Goodnight Wind II 258.30 12/30/2023 Met Met 6/6/2023 ONCOR 74566 Modeling In Progress

21INR0515 Roadrunner Crossing Wind II 126.72 12/30/2023 Met Met 6/6/2023 LST 74560 Modeling In Progress

22INR0322 BPR Paleo BESS 202.36 12/31/2023 Met Met 4/3/2023 ONCOR 59833 Full Model Complete

22INR0325 BRP Dickens BESS 202.33 12/31/2023 Met Met 4/3/2023 WETT 58990 Full Model Complete

22INR0384 BRP Pavo BESS 176.85 12/31/2023 Met Met 4/3/2023 TNMP 63470 Full Model Complete

23INR0072 BRP Tortolas BESS 50.67 12/31/2023 Met Met 4/3/2023 TNMP 63466 Full Model Complete

18INR0030 Canyon Wind 309.12 12/31/2023 Met Met 6/6/2023 ONCOR 53060 Modeling In Progress

21INR0019 Zier Solar 162.99 12/31/2023 Met Met 3/6/2023 LCRA 71811 Full Model Complete

21INR0027 Zier Storage 40.41 12/31/2023 Met Met 3/6/2023 LCRA 71813 Full Model Complete

23INR0408 TECO GTG2 50.00 1/4/2024 Met 6/6/2023 CNP 74115 Simple Model Complete

24INR0427 CPS AvR CT1 Rotor Replacement 11.30 1/30/2024 Met Met 6/6/2023 CPS 74521 Modeling In Progress

19INR0035 Norton Solar 125.00 1/31/2024 Met Met 6/6/2023 AEP 50268 Modeling In Progress

23INR0111 G-STAR Solar 451.60 2/1/2024 Met Met 4/3/2023 CNP 67981 Full Model Complete

19INR0155 Morrow Lake Solar 204.00 2/8/2024 Met Met 4/3/2023 STEC 51684 Full Model Complete

23INR0154 Ebony Energy Storage 204.97 2/9/2024 Met Met 6/6/2023 CPS 72533 Modeling In Progress

23INR0506 Beachwood II Power Station 102.00 3/1/2024 Met Met 4/3/2023 CNP 70380 Full Model Complete

22INR0283 Peregrine Solar 303.36 3/1/2024 Met 8/31/2021 AEP 63724 Simple Model Complete

20INR0080 Frye Solar 514.10 3/15/2024 Met Met 3/22/2023 ONCOR 72253 Full Model Complete

19INR0134 Cottonwood Bayou Solar 351.40 3/31/2024 Met Met 6/6/2023 CNP 74562 Modeling In Progress

21INR0458 Porter Solar 245.00 3/31/2024 Met Met 8/25/2022 ONCOR 70376 Simple Model Complete

23INR0007 Outpost Solar 513.70 4/1/2024 Met 11/8/2022 AEP 71861 Simple Model Complete

23INR0339 Remy Jade Power Station 408.00 4/1/2024 Met Met 4/3/2023 CNP 71863 Full Model Complete

23INR0363 Brazos Bend BESS 101.21 4/15/2024 Met 1/29/2023 CNP 72107 Simple Model Complete

23INR0387 Pioneer DJ Wind 140.32 4/20/2024 Met Met 6/6/2023 ONCOR 74469 Modeling In Progress

21INR0351 7V Solar 240.63 4/30/2024 Met Met 4/3/2023 LCRA 71817 Full Model Complete

19INR0203 Angelo Solar 195.41 5/3/2024 Met Met 6/6/2023 LCRA 74493 Modeling In Progress

23INR0418 Angelo Storage 102.97 5/3/2024 Met Met 6/6/2023 LCRA 74517 Modeling In Progress

24INR0147 Citadel Bess 201.32 5/7/2024 Met 2/2/2023 CNP 72261 Simple Model Complete

22INR0203 Delilah Solar 2 317.58 5/15/2024 Met Met 4/3/2023 ONCOR 61041 Full Model Complete

21INR0490 Samson Solar 2 203.00 5/15/2024 Met Met 4/3/2023 ONCOR 61430 Full Model Complete

21INR0353 Big Elm Solar 219.20 5/17/2024 Met 4/3/2023 ONCOR 71799 Simple Model Complete

23INR0047 Charger Solar 406.77 5/31/2024 Met 4/5/2022 AEP 67452 Simple Model Complete

20INR0035 Angus Solar 112.00 6/1/2024 Met Met 12/22/2022 BEPC 70384 Simple Model Complete

22INR0490 Callisto I Energy Center 203.04 6/1/2024 Met 10/7/2022 CNP 71801 Simple Model Complete

22INR0454 DR Solar 46.02 6/1/2024 Met 12/22/2022 ONCOR 70386 Simple Model Complete

23INR0045 GP Solar 121.97 6/1/2024 Met Met 12/22/2022 RYBRN 69864 Full Model Complete

21INR0220 Maleza Solar 254.94 6/1/2024 Met 1/29/2023 CNP 72099 Simple Model Complete

23INR0419 SOHO BESS 206.32 6/1/2024 Met 2/2/2023 CNP 72259 Simple Model Complete

20INR0216 Starr Solar Ranch 136.66 6/1/2024 Met 4/3/2023 AEP 58976 Simple Model Complete

21INR0395 SunRay 204.09 6/12/2024 Met Met 6/6/2023 AEP 70388 Modeling In Progress

22INR0455 Bluesky Solar 101.20 6/15/2024 Met 7/25/2022 AEP 69916 Simple Model Complete

22INR0482 Rowland Solar 2 202.81 6/15/2024 Met 4/3/2023 CNP 71859 Simple Model Complete

22INR0260 Eliza Storage 100.02 6/19/2024 Met Met 6/6/2023 ONCOR 74761 Modeling In Progress

23INR0613 Brotman U1 U2 Power Station 102.00 6/21/2024 Met Met 6/6/2023 CNP 74545 Modeling In Progress

21INR0389 Hollywood Solar 353.41 6/30/2024 Met Met 4/3/2023 CNP 58641 Full Model Complete

23INR0331 Talitha BESS 61.00 6/30/2024 Met 6/6/2023 STEC 74119 Simple Model Complete

22INR0502 Shamrock 223.92 7/1/2024 Met Met 6/6/2023 LCRA 74572 Modeling In Progress

19INR0117 Roadrunner Crossing Wind 128.00 7/26/2024 Met Met 4/3/2023 LST 58230 Simple Model Complete

23INR0223 Garcitas Creek Solar 201.94 7/30/2024 Met 12/22/2022 AEP 70382 Simple Model Complete

23INR0180 Jackalope Solar 156.40 7/31/2024 Met Met 5/4/2023 AEP 65498 Full Model Complete

21INR0368 Eliza Solar 151.90 8/1/2024 Met 6/6/2023 ONCOR 74749 Modeling In Progress

23INR0166 Great Kiskadee Storage 103.05 8/1/2024 Met 12/22/2022 AEP 71805 Simple Model Complete

20INR0091 Misae Solar II 519.46 8/5/2024 Met 4/3/2023 AEP 61895 Simple Model Complete

23INR0021 Hornet Solar 611.00 8/30/2024 Met 9/6/2022 ONCOR 70547 Simple Model Complete

23INR0062 Noria Storage 75.00 9/1/2024 Met 6/6/2023 AEP 74117 Simple Model Complete

18INR0058 Texana Solar 152.34 9/27/2024 Met 4/3/2023 AEP 71847 Simple Model Complete

23INR0343 Guajillo Energy Storage 201.09 9/30/2024 Met 12/22/2022 AEP 69884 Simple Model Complete

20INR0246 Ryan Energy Storage 50.00 10/21/2024 Met 12/22/2022 TNMP 70052 Simple Model Complete

20INR0230 Markum Solar 161.00 10/31/2024 Met 10/29/2021 BEPC 65482 Simple Model Complete

20INR0047 Siete Wind 375.06 10/31/2024 Met 4/3/2023 AEP 69912 Simple Model Complete

21INR0253 Ulysses Solar 150.00 11/1/2024 Met 2/2/2023 AEP 72097 Simple Model Complete

23INR0162 Redonda Solar 253.21 12/1/2024 Met 12/22/2022 AEP 68077 Simple Model Complete

22INR0552 Sowers Storage 203.00 12/1/2024 Met 1/29/2023 RYBRN 72109 Simple Model Complete

22INR0549 Tanzanite Storage 257.72 12/1/2024 Met 11/6/2022 RYBRN 71849 Simple Model Complete

20INR0053 Bravepost Solar 200.00 12/31/2024 Met 7/21/2020 AEP 51690 Simple Model Complete

21INR0344 Lunis Creek Solar SLF 617.12 12/31/2024 Met 12/22/2022 AEP 71809 Simple Model Complete

22INR0368 Padua Grid BESS 202.60 12/31/2024 Met 4/3/2023 CPS 70390 Simple Model Complete

21INR0223 Tulsita Solar 260.99 12/31/2024 Met 10/7/2022 AEP 71815 Simple Model Complete

21INR0511 Wolf Ridge Repower 121.50 12/31/2024 Met Met 5/10/2023 BEPC 74059 Modeling In Progress

23INR0054 Tanglewood Solar 257.00 1/16/2025 Met 2/10/2023 CNP 72535 Simple Model Complete

22INR0397 Buckeye Corpus Fuels Solar 57.59 2/22/2025 Met 1/29/2023 AEP 72103 Simple Model Complete

23INR0160 Grimes County Solar 210.00 3/15/2025 Met 12/22/2022 BEPC 71807 Simple Model Complete

22INR0375 Inertia BESS 2 100.77 3/31/2025 Met 12/22/2022 AEP 65492 Simple Model Complete

19INR0103 Rodeo Solar 200.00 4/1/2025 Met Met 2/16/2023 ONCOR 60902 Full Model Complete

20INR0236 Old Hickory Solar 225.70 5/1/2025 Met 4/3/2023 CPS 61432 Simple Model Complete

21INR0341 Space City Solar 609.74 7/1/2025 Met 1/11/2021 CNP 58963 Simple Model Complete

22INR0251 Shaula I 205.20 10/30/2025 Met 4/7/2023 CPS 73034 Simple Model Complete

22INR0270 Brass Fork Solar 304.78 12/1/2025 Met 4/3/2023 AEP 63403 Simple Model Complete

23INR0027 Cachena Solar 600.00 12/31/2025 Met 4/3/2023 CPS 65631 Simple Model Complete

20INR0241 Crowded Star Solar 217.60 12/31/2025 Met 12/16/2021 LST 65665 Simple Model Complete

22INR0374 Inertia Solar 202.40 12/31/2025 Met 4/3/2023 AEP 65490 Simple Model Complete

22INR0267 Shaula II 205.20 5/30/2026 Met 4/7/2023 CPS 73036 Simple Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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