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Report Highlights

· ERCOT is currently reviewing proposed transmission improvements with a total estimated cost of $2.789 billion as of November 30, 2023.
· Transmission Projects endorsed in 2023 total $1.992 billion as of November 30, 2023.
· [bookmark: _Ref68509807]All projects (in engineering, routing, licensing, and construction) total approximately $13.537 billion[footnoteRef:2] as of October 12, 2023. [2:  Based on the Total Project Estimated Cost for all future projects listed in the Transmission Project Information and Tracking (TPIT) report.  TPIT is updated three times each year based on information TSPs provide in Model on Demand (MOD) as specified in the ERCOT Steady State Working Group Procedure Manual. The latest TPIT is available at https://www.ercot.com/gridinfo/planning.] 

· Transmission Projects energized in 2023 total approximately $1.553 billion[footnoteRef:3] (as of October 12, 2023). [3:  Based on the Total Project Estimated Cost for all completed projects with Projected In-Service Dates in 2023 listed in the TPIT.] 

Regional Planning Group Reviews
RPG Projects under Review:
· TNMP has submitted the Silverleaf and Cowpen 345/138-kV Stations Project (RPG Project ID: 23RPG013). This is a Tier 1 project that is estimated to cost $299.00 million. ERCOT has completed the independent review on November 27, and the recommended project is estimated to cost $273.10 million. ERCOT will present the recommended project to TAC on December 4 and present the recommendation for BOD endorsement on December 19.
· Oncor has submitted the Arlington Reliability Enhancement Project (RPG Project ID: 23RPG018). This is a Tier 2 project that is estimated to cost $72.00 million. This project is currently under ERCOT’s independent review.
· TNMP has submitted the Pecos County Transmission Improvement Project (RPG Project ID: 23RPG023). This is a Tier 1 project that is estimated to cost $108.00 million. This project is currently under ERCOT’s independent review.
· WETT has submitted the Synchronous Condensers Project (RPG Project ID: 23RPG026). This is a Tier 1 project that is estimated to cost $468.00 million. ERCOT has completed the independent review on November 27, and the recommended project is estimated to cost $467.70 million. ERCOT will present the recommended project to TAC on December 4 and present the recommendation for BOD endorsement on December 19.
· LCRA TSC has submitted the Bakersfield Dynamic Reactive Substation Upgrade Project (RPG Project ID: 23RPG027). This is a Tier 1 project that is estimated to cost $145.00 million. ERCOT has completed the independent review on November 27, and the recommended project is estimated to cost $144.50 million. ERCOT will present the recommended project to TAC on December 4 and present the recommendation for BOD endorsement on December 19.
· STEC has submitted the Rio Medina Project (RPG Project ID: 23RPG028). This is a Tier 2 project that is estimated to cost $38.00 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the West Texas Synchronous Condenser Project (RPG Project ID: 23RPG029). This is a Tier 1 project that is estimated to cost $280.00 million. ERCOT has completed the independent review on November 27, and the recommended project is estimated to cost $280.00 million. ERCOT will present the recommended project to TAC on December 4 and present the recommendation for BOD endorsement on December 19.
· CNP has submitted the 345-kV Jeanetta Autotransformer Upgrades Project (RPG Project ID: 23RPG031). This is a Tier 3 project that is estimated to cost $47.08 million. The RPG review of this project was completed on October 26, and ERCOT has issued an acceptance letter.
· BEC has submitted the San Miguel to Marion 345-KV Project (RPG Project ID: 23RPG032). This is a Tier 1 project that is estimated to cost $258.50 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the Watermill to Seagoville 138 kV Line Project (RPG Project ID: 23RPG033). This is a Tier 3 project that is estimated to cost $33.00 million. The RPG review of this project was completed on November 13, and ERCOT has issued an acceptance letter.
· Oncor has submitted the West Texas 345-kV Infrastructure Rebuild Project (RPG Project ID: 23RPG034). This is a Tier 1 project that is estimated to cost $1.120 billion. This project is currently under ERCOT’s independent review.


RPG Project Reviews Completed in 2023:
	RPG Project ID
	RPG Project Name
	Submitted Entity
	Tier
	Estimated Cost 
($ Millions)
	Review Completion Month

	22RPG043
	Haskell to Munday 69 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	31.00
	January

	22RPG044
	Escondido to Hamilton Road 138 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	73.50
	January

	22RPG045
	Yucca to Moss 138 kV Line Project
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	60.70
	January

	22RPG046
	Peppervine to Temple 69 kV Line Conversion Project
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	36.00
	January

	22RPG026
	Wimberley Loop Project
	PEC
	Tier 2
	61.93
	February

	23RPG001
	Bessel to Falfurrias 138 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	84.76
	February

	23RPG002
	Hamlin to Roby 69 kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	33.00
	February

	23RPG003
	Eagle Ford Large Load Interconnection Project
	GVEC
	Tier 3
	35.15
	March

	23RPG004
	Lockhart to Luling 69-kV Transmission Line Overhaul Project
	LCRA TSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	33.50
	March

	23RPG005
	La Palma to Stewart Road Rebuild and Conversion to 138-kV Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	71.50
	March

	23RPG006
	North Lake 138 kV Switch Rebuild
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	34.11
	March

	22RPG047
	Peck to Driver 138 kV Line Project
	Oncor
	Tier 2
	36.20
	May

	23RPG007
	Asherton to Uvalde 138-kV Conversion Project
	AEPSC
	Tier 3
	56.00
	May

	23RPG008
	Fort Stockton Plant to Lynx 138-kV Line Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	44.90
	May

	23RPG009
	Spraberry to Polecat 138-kV Line Rebuild Project
	Oncor
	Tier 3
	56.90
	May

	23RPG010
	Big Spring West to Stanton East 138-kV Line Rebuild Project
	Oncor
	Tier 3
	52.00
	May

	23RPG011
	Morgan Creek to McDonald Road 138-kV Line Project
	Oncor
	Tier 3
	40.20
	May

	23RPG012
	Stone Lake Area Upgrades Project
	CNP
	Tier 3
	74.38
	May

	23RPG014
	Lamesa to Jim Payne POI to Paul Davis Tap 138-kV Line Rebuild Project
	Oncor
	Tier 3
	36.80
	June

	23RPG015
	Cuero Substation Upgrade Project
	LCRA TSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	25.90
	June

	23RPG016
	Tributary Switch – Vincent Rebuild Project
	Oncor
	Tier 3
	29.30
	July

	23RPG017
	Watermill 345/138-kV Switch Project
	Oncor
	Tier 3
	74.90
	July

	22RPG048
	San Antonio South Reliability Project
	CPS
	Tier 1
	329.10
	August

	23RPG019
	Stanton Loop South Dynamic Reactive Power Project
	Oncor
	Tier 3
	96.90
	August

	23RPG020
	Hackberry Switch to DFW D East 2 138-kV Double-Circuit Line Section Project
	Oncor
	Tier 3
	80.00
	August

	23RPG021
	West Columbia to Big Creek ckt 89 Reconductor Project
	CNP
	Reclassified from Tier 3 to Tier 4 per Protocol
	64.17
	September

	23RPG022
	McLennan County Transmission Project
	Oncor
	Tier 3
	42.31
	September

	23RPG024
	Big Foot to Dilley Switch 138-kV Conversion Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	53.10
	September

	23RPG025
	Britmoore to Bellaire Ckt 24 Upgrade Project
	CNP
	Tier 3
	90.10
	September

	23RPG030
	Walleye Creek 345/138-kV Switch Project
	Oncor
	Tier 3
	74.00
	October

	23RPG031
	345-kV Jeanetta Autotransformer Upgrades Project
	CNP
	Tier 3
	47.08
	October

	23RPG033
	Watermill to Seagoville 138 kV Line Project
	Oncor
	Tier 3
	33.00
	November



More information on current and past RPG projects can be found on the ERCOT MIS Secure (digital certificate required): https://mis.ercot.com/secure/data-products/grid/regional-planning
Past email communication on RPG projects can be found on the ERCOT listserv by signing up for the REGPLANGROUP list: http://lists.ercot.com/scripts/wa-ERCOT.exe?A0=REGPLANGROUP




Planning Model Activities
The short-term calendar of major planning model events is as follows:
· By February 1, 2024		TPIT will be posted
· By May 31, 2024			24SSWG Cases and TPIT will be posted

The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as a full model or as a simple model in accordance with Planning Guide section 6.9.  
 
[image: ]
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[image: ][image: ]Permian Basin Oil Rig Count[footnoteRef:4]
Other Notable Activities [4:  +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There are 201 rigs, including an increase of 1 oil rig, in the Permian Basin from October to November 2023.] 

· ERCOT is working with the TSPs to collect the Permian Basin Load data to intiate the Permian Basin reliability plan study in 2024 as directed by HB5066 and by the PUC.
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GINR  Generator MW for Grid In-service  6.9(1) 6.9(2 Last Update TSP PMCR ID SSWG STATUS

20INR0296 Sand Bluff Wind Repower 89.50 4/1/2023 Met Met 4/3/2023 ONCOR 70004 Full Model Complete

23INR0551 Brotman II Power Station 102.00 6/1/2023 Met Met 3/22/2023 CNP 71919 Full Model Complete

23INR0095 Brotman Power Station 204.00 6/1/2023 Met Met 4/3/2023 CNP 69914 Full Model Complete

23INR0472 Frontera Energy Center 538.50 6/30/2023 Met Met 3/6/2023 AEP 71843 Full Model Complete

22INR0398 Sabal Storage 18.00 6/30/2023 Met Met 4/3/2023 STEC 69876 Full Model Complete

22INR0359 Dileo Solar 71.40 7/1/2023 Met Met 4/3/2023 TNMP 69910 Full Model Complete

22INR0485 House Mountain 2 Batt 63.00 7/29/2023 Met Met 4/3/2023 AEP 67977 Full Model Complete

21INR0532 Brazos Wind Repower 182.40 8/14/2023 Met Met 6/30/2023 ONCOR 72105 Full Model Complete

19INR0001 Texas Solar Nova 253.51 8/29/2023 Met Met 4/3/2023 WETT 51675 Full Model Complete

23INR0460 Gulf Star Storage SLF 301.00 9/1/2023 Met Met 6/30/2023 CNP 74467 Full Model Complete

22INR0495 TIMBERWOLF BESS 2 150.00 9/1/2023 Met Met 3/6/2023 LCRA 72249 Full Model Complete

21INR0431 Galloway 2 Solar 113.88 10/1/2023 Met Met 4/3/2023 LCRA 57512 Full Model Complete

20INR0074 Pitts Dudik Solar 49.60 10/1/2023 Met Met 4/3/2023 ONCOR 68085 Full Model Complete

23INR0524 Temple II Repower 760.00 10/15/2023 Met Met 4/3/2023 ONCOR 72946 Full Model Complete

22INR0223 Eiffel Solar 241.00 10/30/2023 Met Met 6/6/2023 ONCOR 71839 Full Model Complete

21INR0203 Eastbell Milam Solar 244.86 11/1/2023 Met Met 4/3/2023 ONCOR 71845 Full Model Complete

22INR0429 Sun Valley BESS 101.40 11/3/2023 Met Met 8/23/2023 ONCOR 72255 Full Model Complete

23INR0371

Rodeo Ranch Energy 

Storage 307.46 11/7/2023 Met Met 8/23/2023 TNMP 69933 Full Model Complete

20INR0266 Tres Bahias Solar 198.36 11/17/2023 Met Met 4/3/2023 AEP 58785 Full Model Complete

23INR0528 Tavener 2 98.04 11/17/2023 Met Met 8/15/2023 CNP 75624 Full Model Complete

22INR0366 BRP Libra Bess 206.21 11/27/2023 Met Met 9/11/2023 CPS 72531 Full Model Complete

22INR0550 Blue Summit I Repower 139.80 11/30/2023 Met Met 8/23/2023 AEP 68122 Full Model Complete

24INR0015 Five Wells Solar 322.82 12/1/2023 Met Met 8/23/2023 ONCOR 72934 Full Model Complete

21INR0325 Sheep Creek Wind 153.00 12/4/2023 Met Met 8/23/2023 LST 74519 Full Model Complete

21INR0442 Myrtle Storage 155.04 12/5/2023 Met Met 8/23/2023 CNP 72251 Full Model Complete

21INR0012 Air Products GCA 60.00 12/8/2023 Met Met 8/23/2023 TNMP 57284 Full Model Complete

20INR0210 Hopkins Solar 253.08 12/11/2023 Met Met 8/23/2023 ONCOR 74745 Full Model Complete

22INR0295 Coral Solar 151.60 12/15/2023 Met Met 4/3/2023 ONCOR 70378 Full Model Complete

23INR0124 Coral Storage 99.00 12/15/2023 Met Met 4/3/2023 ONCOR 71853 Full Model Complete

20INR0069 Danish Fields Solar 602.80 12/15/2023 Met Met 4/3/2023 CNP 54136 Full Model Complete

23INR0239 Giga Texas Energy Storage 131.05 12/15/2023 Met Met 8/23/2023 LCRA 72257 Full Model Complete

21INR0261 Horizon Solar 203.50 12/15/2023 Met Met 4/3/2023 STEC 58790 Full Model Complete

22INR0302 Bright Arrow Storage 103.56 12/16/2023 Met Met 8/23/2023 ONCOR 69972 Full Model Complete

23INR0369 Anemoi Energy Storage 205.00 12/20/2023 Met Met 12/22/2022 AEP 69931 Full Model Complete

22INR0372 BRP Hydra BESS 202.31 12/21/2023 Met Met 8/23/2023 LCRA 64157 Full Model Complete

21INR0499 Neptune Solar 206.31 12/22/2023 Met Met 12/22/2022 AEP 67538 Full Model Complete

22INR0328 Inertia BESS 1 13.00 12/27/2023 Met Met 8/23/2023 AEP 65488 Full Model Complete

22INR0524 St. Gall I Energy Storage 102.60 12/28/2023 Met Met 8/23/2023 TNMP 72263 Full Model Complete

23INR0159 Five Wells Storage 220.80 12/29/2023 Met Met 6/30/2023 ONCOR 72945 Full Model Complete

20INR0269 Texas Solar Nova 2 201.14 12/29/2023 Met Met 12/22/2022 WETT 69945 Full Model Complete

23INR0042 Delilah Solar 3 200.00 12/30/2023 Met 8/25/2023 ONCOR 61083 Cancelled

23INR0060 Delilah Solar 4 90.00 12/30/2023 Met 8/25/2023 ONCOR 61085 Cancelled

21INR0515 Roadrunner Crossing Wind II 126.72 12/30/2023 Met Met 6/22/2023 LST 74560 Full Model Complete

22INR0322 BPR Paleo BESS 202.36 12/31/2023 Met Met 4/3/2023 ONCOR 59833 Full Model Complete

23INR0072 BRP Tortolas BESS 50.67 12/31/2023 Met Met 4/3/2023 TNMP 63466 Full Model Complete

19INR0177 Crawfish Wind 163.20 12/31/2023 Met Met 8/23/2023 AEP 69918 Full Model Complete

21INR0303 Mandorla Solar 254.00 1/2/2024 Met Met 11/9/2023 ONCOR 77502 Data Issues

21INR0019 Zier Solar 162.99 1/23/2024 Met Met 8/25/2023 LCRA 71811 Full Model Complete

24INR0427

CPS AvR CT1 Rotor 

Replacement 11.30 1/30/2024 Met Met 10/4/2023 CPS 74521 Full Model Complete

23INR0408 TECO GTG2 50.00 1/30/2024 Met Met 10/23/2023 CNP 74115 Full Model Complete

18INR0030 Canyon Wind 309.12 1/31/2024 Met Met 8/23/2023 ONCOR 53060 Full Model Complete

22INR0325 BRP Dickens BESS 202.33 2/1/2024 Met Met 8/23/2023 WETT 58990 Full Model Complete

23INR0111 G-STAR Solar 451.60 2/1/2024 Met Met 4/3/2023 CNP 67981 Full Model Complete

22INR0363 Hayhurst Texas Solar 24.76 2/1/2024 Met Met 8/23/2023 ONCOR 68120 Full Model Complete

23INR0525 Pyron Wind Repower 19.92 2/1/2024 Met Met 11/15/2023 ONCOR 77560 Full Model Complete

23INR0154 Ebony Energy Storage 204.97 2/9/2024 Met Met 6/30/2023 CPS 72533 Full Model Complete

20INR0080 Frye Solar 514.10 2/14/2024 Met Met 8/23/2023 ONCOR 72253 Full Model Complete

14INR0033 Goodnight Wind 258.10 2/14/2024 Met Met 8/23/2023 ONCOR 74564 Full Model Complete

21INR0450 Danish Fields Storage 152.43 2/15/2024 Met Met 9/7/2023 CNP 75663 Full Model Complete

22INR0338 Limousin Oak Storage 104.62 2/23/2024 Met Met 8/23/2023 CNP 69947 Full Model Complete

22INR0327 Hummingbird Storage 103.80 2/24/2024 Met Met 8/23/2023 ONCOR 71803 Full Model Complete

20INR0040 Montgomery Ranch Wind 200.20 2/29/2024 Met Met 10/23/2023 AEP 75934 Full Model Complete

23INR0506

Beachwood II Power 

Station 102.00 3/1/2024 Met Met 4/3/2023 CNP 70380 Full Model Complete

21INR0027 Zier Storage 40.41 3/5/2024 Met Met 8/23/2023 LCRA 71813 Full Model Complete

22INR0384 BRP Pavo BESS 176.85 3/27/2024 Met Met 8/23/2023 TNMP 63470 Full Model Complete

21INR0492 Stockyard Grid Batt 150.60 3/29/2024 Met Met 8/23/2023 ONCOR 71835 Full Model Complete

19INR0134 Cottonwood Bayou Solar 351.40 3/31/2024 Met Met 6/21/2023 CNP 74562 Full Model Complete

21INR0458 Porter Solar 245.00 3/31/2024 Met Met 9/7/2023 ONCOR 70376 Full Model Complete

23INR0007 Outpost Solar 513.70 4/1/2024 Met 11/8/2022 AEP 71861 Simple Model Complete

23INR0339 Remy Jade Power Station 408.00 4/1/2024 Met Met 4/3/2023 CNP 71863 Full Model Complete

21INR0351 7V Solar 240.63 4/19/2024 Met Met 8/23/2023 LCRA 71817 Full Model Complete

23INR0387 Pioneer DJ Wind 140.32 4/20/2024 Met Met 8/10/2023 ONCOR 74469 Full Model Complete

19INR0203 Angelo Solar 195.41 5/3/2024 Met Met 6/30/2023 LCRA 74493 Full Model Complete

23INR0418 Angelo Storage 102.97 5/3/2024 Met Met 6/30/2023 LCRA 74517 Full Model Complete

22INR0354 XE MURAT Solar 60.36 5/13/2024 Met Met 10/18/2023 CNP 76309 Full Model Complete

21INR0395 SunRay 204.09 5/23/2024 Met Met 10/17/2023 AEP 70388 Full Model Complete

23INR0363 Brazos Bend BESS 101.21 5/31/2024 Met Met 9/20/2023 CNP 72107 Full Model Complete

22INR0490 Callisto I Energy Center 203.04 6/1/2024 Met Met 11/1/2023 CNP 71801 Full Model Complete

21INR0505 Ramsey Storage 510.40 6/1/2024 Met 8/18/2023 CNP 76316 Simple Model Complete

22INR0455 Blue Sky Solar 101.20 6/15/2024 Met Met 10/2/2023 AEP 69916 Full Model Complete

22INR0482 Rowland Solar 2 202.81 6/15/2024 Met Met 10/13/2023 CNP 71859 Full Model Complete

22INR0260 Eliza Storage 100.02 6/19/2024 Met Met 11/1/2023 ONCOR 74761 Full Model Complete

21INR0304 Halo Solar 254.00 6/20/2024 Met Met 11/1/2023 ONCOR 75981 Full Model Complete

23INR0613 Brotman U1 U2 Power Station 102.00 6/21/2024 Met Met 10/2/2023 CNP 74545 Full Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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GINR  Generator MW for Grid In-service  6.9(1) 6.9(2 Last Update TSP PMCR ID SSWG STATUS

23INR0470 BoCo BESS 155.48 6/22/2024 Met Met 10/17/2023 WETT 75846 Full Model Complete

21INR0302 Aureola Solar 203.00 6/28/2024 Met Met 11/27/2023 ONCOR 75979 Full Model Complete

21INR0389 Hollywood Solar 353.41 6/30/2024 Met Met 4/3/2023 CNP 58641 Full Model Complete

23INR0331 Talitha BESS 61.00 6/30/2024 Met 6/6/2023 STEC 74119 Simple Model Complete

23INR0114 True North Solar 240.00 6/30/2024 Met Met 11/28/2023 ONCOR 76814 Full Model Complete

22INR0283 Peregrine Solar 303.36 7/1/2024 Met Met 11/29/2023 AEP 63724 Modeling in Progress

22INR0502 Shamrock 223.92 7/1/2024 Met Met 6/27/2023 LCRA 74572 Full Model Complete

24INR0100 Sheep Creek Storage 142.00 7/1/2024 Met Met 11/9/2023 LST 78204 Full Model Complete

19INR0117 Roadrunner Crossing Wind 128.00 7/26/2024 Met Met 6/28/2023 LST 58230 Full Model Complete

23INR0223 Garcitas Creek Solar 201.94 7/30/2024 Met 12/22/2022 AEP 70382 Simple Model Complete

21INR0353 Big Elm Solar 219.20 7/31/2024 Met Met 10/16/2023 ONCOR 71799 Full Model Complete

19INR0155 Morrow Lake Solar 204.00 8/1/2024 Met Met 8/23/2023 STEC 51684 Full Model Complete

21INR0424 Tierra Bonita Solar 309.68 8/1/2024 Met 7/24/2023 TGAR 75852 Simple Model Complete

23INR0026 Baker Branch Solar 469.42 8/1/2024 Met Met 11/15/2023 ONCOR 78196 Full Model Complete

24INR0147 Citadel BESS 201.32 8/29/2024 Met Met 11/28/2023 CNP 72261 Full Model Complete

24INR0312 Wigeon Whistle BESS 120.68 9/1/2024 Met Met 11/13/2023 TGAR 78206 Full Model Complete

24INR0273 Al Pastor BESS 100.80 9/2/2024 Met Met 11/27/2023 ONCOR 78202 Full Model Complete

22INR0454 DR Solar 46.02 9/3/2024 Met 8/25/2023 ONCOR 70386 Simple Model Complete

23INR0166 Great Kiskadee Storage 103.05 9/6/2024 Met Met 11/29/2023 AEP 71805 Modeling in Progress

20INR0248 Second Division Solar 100.30 9/17/2024 Met Met 11/29/2023 CNP 78200 Simple Model Complete

18INR0058 Texana Solar 152.34 9/27/2024 Met 4/3/2023 AEP 71847 Simple Model Complete

23INR0343 Guajillo Energy Storage 201.09 9/30/2024 Met 12/22/2022 AEP 69884 Simple Model Complete

20INR0246 Ryan Energy Storage 50.00 10/21/2024 Met 12/22/2022 TNMP 70052 Simple Model Complete

23INR0180 Jackalope Solar 156.40 10/31/2024 Met Met 8/23/2023 AEP 65498 Full Model Complete

20INR0230 Markum Solar 161.00 10/31/2024 Met 10/29/2021 BEPC 65482 Simple Model Complete

20INR0047 Siete Wind 375.06 10/31/2024 Met 4/3/2023 AEP 69912 Simple Model Complete

21INR0368 Eliza Solar 151.90 11/1/2024 Met Met 11/10/2023 ONCOR 74749 Full Model Complete

24INR0265 Ironman BESS 304.20 11/1/2024 Met 10/19/2023 CNP 77492 Simple Model Complete

24INR0382 Remy Jade II Power Station 102.00 11/30/2024 Met Met 11/28/2023 CNP 77498 Full Model Complete

22INR0349 BRP Antlia BESS 70.95 12/1/2024 Met 8/23/2023 AEP 71851 Simple Model Complete

21INR0220 Maleza Solar 254.94 12/1/2024 Met 8/23/2023 CNP 72099 Simple Model Complete

23INR0162 Redonda Solar 253.21 12/1/2024 Met 12/22/2022 AEP 68077 Simple Model Complete

20INR0216 Starr Solar Ranch 136.66 12/1/2024 Met 8/23/2023 AEP 58976 Simple Model Complete

22INR0549 Tanzanite Storage 257.72 12/1/2024 Met 11/6/2022 RYBRN 71849 Simple Model Complete

21INR0490 Samson Solar 2 203.00 12/15/2024 Met Met 8/23/2023 ONCOR 61430 Full Model Complete

23INR0637 Goodnight Wind II 258.30 12/30/2024 Met Met 8/23/2023 ONCOR 74566 Full Model Complete

20INR0053 Bravepost Solar 200.00 12/31/2024 Met 7/21/2020 AEP 51690 Simple Model Complete

23INR0021 Hornet Solar 611.00 12/31/2024 Met Met 11/29/2023 ONCOR 70547 Simple Model Complete

22INR0368 Padua Grid BESS 202.60 12/31/2024 Met 4/3/2023 CPS 70390 Simple Model Complete

21INR0223 Tulsita Solar 260.99 12/31/2024 Met 10/7/2022 AEP 71815 Simple Model Complete

21INR0511 Wolf Ridge Repower 121.50 12/31/2024 Met Met 6/30/2023 BEPC 74059 Full Model Complete

23INR0353 BRP Carina BESS 151.85 12/31/2024 Met 7/20/2023 AEP 75774 Simple Model Complete

23INR0219 Dogfish BESS 75.00 12/31/2024 Met 8/9/2023 TNMP 76065 Simple Model Complete

19INR0054 Monte Cristo 1 Wind 236.90 12/31/2024 Met 10/17/2023 AEP 76822 Simple Model Complete

23INR0419 SOHO BESS 206.32 1/1/2025 Met 8/23/2023 CNP 72259 Simple Model Complete

25INR0162 Soho II BESS 206.32 1/1/2025 Met 10/19/2023 CNP 77490 Simple Model Complete

23INR0054 Tanglewood Solar 257.00 1/16/2025 Met 2/10/2023 CNP 72535 Simple Model Complete

22INR0397

Buckeye Corpus Fuels 

Solar 57.59 2/22/2025 Met 8/25/2023 AEP 72103 Cancelled

23INR0160 Grimes County Solar 210.00 3/15/2025 Met 12/22/2022 BEPC 71807 Simple Model Complete

19INR0035 Norton Solar 125.00 3/15/2025 Met Met 9/7/2023 AEP 50268 Full Model Complete

20INR0208 Signal Solar 51.79 3/15/2025 Met 7/7/2023 RYBRN 75612 Simple Model Complete

23INR0381 Soportar ESS 102.11 3/15/2025 Met 10/19/2023 CPS 77496 Simple Model Complete

22INR0375 Inertia BESS 2 100.77 3/31/2025 Met 12/22/2022 AEP 65492 Simple Model Complete

20INR0035 Angus Solar 112.00 4/1/2025 Met Met 10/17/2023 BEPC 70384 Full Model Complete

19INR0103 Rodeo Solar 200.00 4/1/2025 Met Met 2/16/2023 ONCOR 60902 Full Model Complete

22INR0203 Delilah Solar 2 317.58 4/15/2025 Met Met 8/23/2023 ONCOR 61041 Full Model Complete

25INR0223 Uhland Maxwell 181.10 4/15/2025 Met 10/19/2023 LCRA 77500 Simple Model Complete

20INR0236 Old Hickory Solar 225.70 5/1/2025 Met 4/3/2023 CPS 61432 Simple Model Complete

23INR0045 GP Solar 121.97 5/15/2025 Met Met 8/23/2023 RYBRN 69864 Full Model Complete

20INR0091 Misae Solar II 519.46 5/15/2025 Met 8/23/2023 AEP 61895 Simple Model Complete

23INR0047 Charger Solar 406.77 5/31/2025 Met 8/23/2023 AEP 67452 Simple Model Complete

24INR0281 Red Egret BESS 309.00 6/1/2025 Met 8/9/2023 TNMP 76067 Simple Model Complete

24INR0070 Sypert Branch Solar Project 261.78 6/1/2025 Met 11/20/2023 ONCOR 78255 Simple Model Complete

24INR0038 SP Jaguar Solar 300.00 6/30/2025 Met 10/19/2023 ONCOR 77504 Simple Model Complete

24INR0039 SP Jaguar BESS 300.00 6/30/2025 Met 10/19/2023 ONCOR 77506 Simple Model Complete

21INR0344 Lunis Creek Solar SLF 617.12 7/1/2025 Met 8/23/2023 AEP 71809 Simple Model Complete

21INR0341 Space City Solar 609.74 7/1/2025 Met 1/11/2021 CNP 58963 Simple Model Complete

24INR0109 Oriana BESS 60.30 7/2/2025 Met 10/19/2023 STEC 77494 Simple Model Complete

22INR0555 Guevara Storage 125.36 7/15/2025 Met 11/20/2023 ONCOR 78257 Simple Model Complete

23INR0062 Noria Storage 75.00 9/1/2025 Met 8/24/2023 AEP 74117 Simple Model Complete

22INR0251 Shaula I 205.20 10/30/2025 Met 4/7/2023 CPS 73034 Simple Model Complete

22INR0270 Brass Fork Solar 304.78 12/1/2025 Met 4/3/2023 AEP 63403 Simple Model Complete

22INR0552 Sowers Storage 203.00 12/1/2025 Met 8/23/2023 RYBRN 72109 Simple Model Complete

23INR0027 Cachena Solar 600.00 12/31/2025 Met 4/3/2023 CPS 65631 Simple Model Complete

21INR0253 Ulysses Solar 150.00 12/31/2025 Met 8/23/2023 AEP 72097 Simple Model Complete

22INR0261 Dorado Solar 406.25 12/31/2025 Met 7/10/2023 LST 75630 Simple Model Complete

20INR0241 Crowded Star Solar 217.60 1/26/2026 Met 8/23/2023 LST 65665 Simple Model Complete

23INR0296 Trojan Solar 151.25 2/28/2026 Met 8/2/2023 ONCOR 75977 Simple Model Complete

25INR0232 Isaac Solar 51.60 3/31/2026 Met 11/2/2023 AEP 78198 Simple Model Complete

22INR0267 Shaula II 205.20 5/30/2026 Met 4/7/2023 CPS 73036 Simple Model Complete

24INR0436 McAllen II 97.43 5/31/2026 Met 8/23/2023 AEP 76069 Simple Model Complete

22INR0422 Ferdinand Grid BESS 202.65 5/31/2026 Met 8/18/2023 CPS 76314 Simple Model Complete

22INR0374 Inertia Solar 202.40 7/1/2026 Met 8/25/2023 AEP 65490 Simple Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance


image4.png
Terry
Kent
[
Yoakum
Gaines Scurty | Fisher

Count as of October 2023

Source: Baker Hughes North American Rig Count Borden [ ] [ J

Andrews . Howard
° ([ J

Martin Nolan

Ector Midland
Loving
Culberson ® ° . o

Winkler Glasscock
Upton  |Reagan

_

Irion

Crockett





image5.png
Terry Kent
[ J
® +1
Yoakum :
Gaines Scurry | Fisher
Count as of November 2023 ®+2
Source: Baker Hughes North American Rig Count Borden ®+1 -1
Andrews ._2 Howard
o -1 o2
Nolan

Culberson

Martin
N Ector Midland
™ iv”j§ [ J ®-1 .+2 ®-1

Winkler Glasscock "

Ward (Crane |Upton |Reagan
L ALK T
01 | o+1

Reeves

Crockett





